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Willamette Water Supply System Commission 
Board Meeting Minutes 

Thursday, February 6, 2020  

Commissioners present:  
Tualatin Valley Water District (TVWD): Jim Duggan 
Hillsboro: David Judah 
Beaverton: Denny Doyle 

Committee Members present: 
TVWD: Clark Balfour for Tom Hickmann, Management Committee 

Paul Matthews, Finance Committee 
Justin Carlton, Finance Committee 
Carrie Pak, Operations Committee 

Hillsboro: Chris Wilson for Niki Iverson, Management Committee 
Beaverton: David Donaldson, Management Committee 

David Winship, Operations Committee 

Managing Agency Administrative Staff present: 

Dave Kraska, Willamette Water Supply Program (WWSP) Director; WWSS Commission General Manager 
Joelle Bennett, WWSP Assistant Director 
Bill Van Derveer, WWSP Program Manager 
Faye Branton, WWSP Administrative Assistant; WWSS Commission Recorder  

Other Attendees: 

Christina Walter, WWSP Permitting and Outreach Manager 
Norm Eder, CFM Advocates 
Mark McConnell, TVWD Facilities 

No members of the public were present. 

CALL TO ORDER 

Chairman Duggan called the regular Willamette Water Supply System (WWSS) Commission meeting to 
order at 12:00 p.m.  

1. GENERAL MANAGER’S REPORT

Mr. Kraska opened by thanking David Donaldson (City of Beaverton), Chris Wilson (City of Hillsboro), 
and Clark Balfour (TVWD) for representing the WWSS Management Committee at today’s Board 
meeting. He then presented a safety moment on preventing the spread of colds in the office.  
(See attached presentation.)  

The General Manager’s report included an overview of the Approvals and Procurement Forecast; 
updates on projects planning, permitting, and communications; and status updates on the design and 
construction of projects.  
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In response to Commissioner’s question, staff replied that, at this time, the Program is not experiencing 
delays in processing of numerous permit applications submitted in December and January related to the 
Raw Water Facilities (RWF) Project. The GM report noted that these permit applications were submitted 
to the City of Wilsonville, Clackamas County, and the Bonneville Power Administration, as well as an 
application to the Oregon Health Authority for plan review of the RWF Project design.   

In response to Commissioner’s question, staff replied that a hearing related to WWSS’s notice of 
immediate possession is scheduled for February 10, 2020, for the final property acquisition on the 
PLM_5.2 project. WWSS’ legal counsel reported that the objection issued by the property owners is not 
relevant because it is not one of the allowable immediate possession objections per the statutes. The 
Program has a plan in place to address the property owners’ concerns about discovery and repair, if 
necessary, of the owners’ septic system. 

2. PUBLIC COMMENT

There were no public comments. 

3. CONSENT AGENDA

A. Approve the January 2020 meeting minutes.

Motion was made by Doyle, seconded by Judah, to approve the consent agenda as presented. 
The motion passed unanimously with Doyle, Duggan, and Judah voting in favor.  

4. BUSINESS AGENDA

A. Consider approving the Professional Services Agreement 2020-038 with Black & Veatch
Corporation for RES_1.0 Design, Bidding Phase, and Services During Construction for the
Willamette Water Supply Program.”  – Staff Report – Mike Britch

Mr. Britch presented the staff report requesting the Board’s approval of the Professional Services 
Agreement 2020-038 with Black & Veatch Corporation for RES_1.0 Design, Bidding Phase, and Services 
During Construction for the Willamette Water Supply Program (WWSP). 

Motion was made by Judah, seconded by Doyle, to approve the Professional Services Agreement 
2020-038 with Black & Veatch Corporation for RES_1.0 Design, Bidding Phase, and Services During 
Construction for the Willamette Water Supply Program (WWSP). The motion passed unanimously with 
Doyle, Duggan, and Judah voting in favor. 

B. Consider adopting Resolution No. WWSS-03-20, an update to Resolution WWSS-02-19
declaring public necessity to acquire permanent and temporary construction easements
over, upon, under and through tax lot 1S2140002404 for pipeline section PLW_1.3 for the
Willamette Water Supply System.  – Staff Report – Joelle Bennett

Ms. Bennett presented the staff report requesting the Board’s adoption of Resolution No. WWSS-03-20. 

Motion was made by Doyle, seconded by Judah, to adopt Resolution No. WWSS-03-20. The motion 
passed unanimously with Doyle, Duggan, and Judah voting in favor.  
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5. INFORMATION ITEMS

A. WWSP Baseline 5.0 Status Update – Dave Kraska

Mr. Kraska presented a summary update of the annual WWSP Baseline Budget development activity and 
feedback received to date. The update included an overview of Baseline 5.0 status and major cost 
changes, provided the WWSS budget request for FY 2020 – 21, as well as outlined the approach for 
Program-level cost management. (See attached presentation.) 

In response to Commissioner’s questions, staff replied that the entire WWSS pipeline is being built to 
accommodate the maximum WWSS capacity at full treatment plant build-out. One significant change 
the proposed Baseline recognizes is the pipeline alignment change in PLM_5.0, changing the WWSS 
pipeline alignment from SW Farmington Road to a cross-county approach (from SW Clark Hill Road and 
SW Farmington Road north to SW Rosedale Road at future Cornelius Pass Road). With this adjustment, a 
connection to SW 209th Avenue and SW Farmington Road is still needed to serve TVWD’s future turnout. 
This connection can be made using a smaller diameter pipe (30-inches in diameter). Staff also confirmed 
that Baseline 5.0 incorporates cost savings from the Program’s opportunity projects. 

B. Planned February Business Agenda items – Joelle Bennett

Ms. Bennett presented information on anticipated business agenda items for the March 5, 2020 WWSS 
Commission Board meeting, including potential recommendations for approval of a PLM_1.2 
construction contract change order, PLM_5.3 design contract amendment, PLM_4.3 resolution of public 
necessity, and WTP_1.0 design contract amendment. 

C. The next Board meeting is scheduled on March 5, 2020, at the Hillsboro Civic Center –
Room 113B/C, 150 E. Main Street, Hillsboro, OR.

6. COMMUNICATIONS AND NON-AGENDA ITEMS

A. None scheduled.

ADJOURNMENT 

There being no further business, Chairman Duggan adjourned the meeting at 12:57 p.m. 

___________________________________ ___________________________________ 
James Duggan, Chair Denny Doyle, Vice Chair 
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Safety Moment: 

Preventing the Spread of 
Colds in the Office

5 Simple Tips (rules?)

1. Take care of yourself

– Sleep

– Exercise

–Manage stress

– Eat Right

2

1

2
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5 Simple Tips (rules?)

1. Take care of yourself

2. Wash your hands and 
don’t touch your face

– According to the Center for 
Disease Control, 80% of 
disease is spread by touch

3

5 Simple Tips (rules?)

1. Take care of yourself

2. Wash your hands

3. Cover your nose and mouth

– DON’T cough or sneeze into 
your hands

– Use a tissue or crook of your 
elbow

4

3

4
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5 Simple Tips (rules?)

1. Take care of yourself

2. Wash your hands

3. Cover your nose and mouth

4. Disinfect surfaces you touch 
often

– Again, wash hands often

– Use disinfectant wipes in your 
area

5

5 Simple Tips (rules?)

1. Take care of yourself
2. Wash your hands
3. Cover your nose and mouth
4. Disinfect surfaces you touch
5. Encourage people who are ill to 

stay home
– Including yourself
– Offer to back each other up

6

5

6
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5 Simple Tips (rules?)

1. Take care of yourself

2. Wash your hands

3. Cover your nose and mouth

4. Disinfect surfaces you touch often

5. Encourage sick people to stay home

7

Other interesting office health ideas

1. Get a flu shot

2. Keep a geranium at your desk

– Crumpled leaves release phytoncides

3. Eat yogurt

– Reduces susceptibility by 25%

4. Keep an ionizer at your desk

8

7

8
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WWSP Baseline 5.0 Status Update

February 6, 2020

WWSP Baseline 5.0 Status Update

• Overview of Baseline status and major cost drivers

• WWSS Baseline 5.0 budget request for FY 2020 ‐ 21

• Outline approach for Program‐level cost management

2

1

2
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OVERVIEW OF BASELINE STATUS AND MAJOR COST 
DRIVERS

3

4

Program Delivery Progress to Date
Design

Work Package Conceptual/
Preliminary

30%/50% 60%/70% 90% 100%
Construction

RWF_1.0

PLM_1.1

PLM_1.2

PLM_1.3

PLM_2.0

PLM_3.0

WTP_1.0

PLM_4.1

PLM_4.2

PLM_4.3

PLM_4.4

PLM_5.1

PLM_5.2

PLM_5.3

RES_1.0

PLW_1.1

PLW_1.1 ext

PLW_1.2

PLW_1.3

PLW_2.0

MPE_1.0

Complete Active Work Complete @ Beginning of 2019 

• Major federal/state 
permits

• Multiple land use 
approvals

• Real estate
• IGAs/other 

agreements

• Major federal/state 
permits

• Multiple land use 
approvals

• Real estate
• IGAs/other 

agreements

Complete Active Work Complete @ Beginning of 2019

3

4
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Re‐baseline Milestones Schedule

• Distribute Baseline 5.1 February 7th

• Management Committee ApprovalFebruary 20th

• WWSS Board Adoption as part of 
the FY 2020‐21 Proposed Budget

March 5th

5

Baseline Summary

6

Current Baseline 5.0 Change

WWSS Projects 910,565,495$       941,551,612$       30,986,117$         

Ancillary Projects 106,026,157          128,003,776          21,977,620           

System Wide 156,316,106          151,275,899          (5,040,206)            

WWSS Real Estate 50,441,611            52,689,691            2,248,080             

WWSS Management Reserve 41,629,045            13,452,861            (28,176,184)         

Total 1,264,978,414$    1,286,973,840$    21,995,426$         

5

6
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WWSS Projects Summary

7

Current Baseline 5.0 Change

WWSS Projects 910,565,495$       941,551,612$       30,986,117$         

Ancillary Projects 106,026,157          128,003,776          21,977,620           

System Wide 156,316,106          151,275,899          (5,040,206)            

WWSS Real Estate 50,441,611            52,689,691            2,248,080             

WWSS Management Reserve 41,629,045            13,452,861            (28,176,184)         

Total 1,264,978,414$    1,286,973,840$    21,995,426$         

WTP_1.0

$32,562,668 increase Budget Changes Due to:

• Project definition represents the 30% OPCC (with 
subsequent modifications to refine the 30% design 
concept)
– Increase from treatment plant concept represented in the 

predesign

Value‐Based Decisions Related to Cost:
• 72 mgd re‐rate capability
• Disinfection strategy
• Seismic design approach
• Standby power

8

7

8
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PLM_4.0

$2,408,688 increase: Budget Changes Due to:

• PLM 4.1 change from open cut 
construction to trenchless construction 
driven by Washington Co.

• Delays to project due to Washington Co. 
lead (escalation cost to WWSP)

9

PLM_5.0

$7,755,506 decrease: Budget Changes Due to:

• Alignment change (avoids extensive 
seismic mitigation along Farmington Rd)

• Reduces pipeline length

10

9

10
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PLW_1.0

$4,921,868 decrease: Budget Changes Due to:

• Alignment change in PLM_5.0

• Reduction in pipe size for TVWD turnout 
at 209th & Farmington (~ 4,000 ft)

• TVWD 209th & Farmington Chemical 
Feed Facility removed from budget

11

209th & Farmington

66” pipe now 30” pipe
Rosedale & Cornelius 
Pass (future)

Original PLM 5.0 
Alignment

New PLM 5.0 
Alignment

PLW_2.0

$7,216,797 increase: Budget Changes Due to:

• Dewatering and wet water work 
associated with pipe installation with 
two deep creek installations

• 400’ of additional pipe due to minor 
alignment changes, including the indirect 
alignment through Orenco Woods 
Nature Park

12

11

12



2/5/2020

7

Ancillary Projects Summary

13

Current Baseline 5.0 Change

WWSS Projects 910,565,495$       941,551,612$       30,986,117$         

Ancillary Projects 106,026,157          128,003,776          21,977,620           

System Wide 156,316,106          151,275,899          (5,040,206)            

WWSS Real Estate 50,441,611            52,689,691            2,248,080             

WWSS Management Reserve 41,629,045            13,452,861            (28,176,184)         

Total 1,264,978,414$    1,286,973,840$    21,995,426$         

MPE_1.0

$6,064,686 increase: Budget Changes Due to:

• Complexity associated with 
Hwy 217 crossings

• Addition of the Metzger 
Turnout for TVWD

• Complexity associated with 
the Beaverton‐Hillsdale tie‐in

14

13

14
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COB_1.0

$15,804,280 increase:

• Nimbus to Beaverton‐Hillsdale Hwy

Budget Changes Due to:

• The budget was added to the Baseline 
with an OPCC cost estimate

15

System Wide Summary

16

Current Baseline 5.0 Change

WWSS Projects 910,565,495$       941,551,612$       30,986,117$         

Ancillary Projects 106,026,157          128,003,776          21,977,620           

System Wide 156,316,106          151,275,899          (5,040,206)            

WWSS Real Estate 50,441,611            52,689,691            2,248,080             

WWSS Management Reserve 41,629,045            13,452,861            (28,176,184)         

Total 1,264,978,414$    1,286,973,840$    21,995,426$         

15

16
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Real Estate Summary

17

Current Baseline 5.0 Change

WWSS Projects 910,565,495$       941,551,612$       30,986,117$         

Ancillary Projects 106,026,157          128,003,776          21,977,620           

System Wide 156,316,106          151,275,899          (5,040,206)            

WWSS Real Estate 50,441,611            52,689,691            2,248,080             

WWSS Management Reserve 41,629,045            13,452,861            (28,176,184)         

Total 1,264,978,414$    1,286,973,840$    21,995,426$         

Management Reserve Summary

18

Current Baseline 5.0 Change

WWSS Projects 910,565,495$       941,551,612$       30,986,117$         

Ancillary Projects 106,026,157          128,003,776          21,977,620           

System Wide 156,316,106          151,275,899          (5,040,206)            

WWSS Real Estate 50,441,611            52,689,691            2,248,080             

WWSS Management Reserve 41,629,045            13,452,861            (28,176,184)         

Total 1,264,978,414$    1,286,973,840$    21,995,426$         

*Does not include the WTP property sale @ $4.25 million resulting in a revised MR balance of $17.7 million 

*

17

18
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Baseline 5.0 Draft Recommendation Baseline MR Balance

Management Reserve

19

BASELINE 5.0 FY 2020 – 21 BUDGET REQUEST

20

19

20
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Program Work Planned for FY 2020‐21
• Implement

– WWSS IGA
– WIFIA compliance program
– Safety program
– Communications and outreach program

• Continue acquisitions
– Real estate
– Permits and land use approvals 

• Progress design on 11 projects
• Advance 13 construction projects
• Plan

– Water supply integration
– Commissioning and start‐up
– Operations

21

FY 2020‐21

FY 2020‐21 Requested Budget

22

Party FY 2020‐21 Budget

Beaverton  7,661,764$           

Hillsboro 51,133,745           

TVWD 62,987,588           

WIF 3,894,698             

Total 125,677,794$      

21

22
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OUTLINE APPROACH FOR PROGRAM‐LEVEL COST 
MANAGEMENT

23

Current Status and Path Forward

• Hillsboro has indicated they cannot approve Baseline 5.0
– Focus on WWSS WTP and Terminal Storage ownership as primary causes

• WWSS Management Committee (Tom, Niki, COB)
– Define desired outcome

• WWSP Team
– Investigate cost management at Program level
– Adjust timing of construction projects

• Defer PLW_2.0
• Defer second RES_1.0 tank

– Identify potential WTP_1.0 cost reductions
– Evaluate financing strategies
– Others

24

 Evaluate risks and 
consequences 

 Define 
implementation 
requirements

 Enable informed 
decision‐making

23

24
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WWSS WTP Opinion of Probable Construction Cost 
(OPCC) Progression

25

Date OPCC

30% OPCC March 2019 $266 M

30% OPCC (after Value Eng.) May 2019 $228 M

30% OPCC (Baseline 5.0) December 2019 $235 M

Mid‐60% OPCC Draft 11/4/2019 $307 M

Mid‐60% OPCC Draft Update 1  11/22/2019 $288 M

Mid‐60% OPCC Draft Update 2 12/11/2019 $275 M

Mid‐60% OPCC Final 1/14/2020 $268 M

OPCC values in current dollars on the submittal date

Δ = +$33 M

Current Status of WWSS WTP OPCC

• Validation of the OPCC Completed (WWSP and CDM Smith)

– Scope and quantities (focus on concrete, piping, electrical)

– Unit costs and labor rates

– Build‐up of general conditions and project contingency

– Estimate of permitting costs

• Reviewing Sundt risk analysis

• Mid‐60% OPCC progression has been logged

26

25

26
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Potential Opportunities for Cost Changes
Maintain Flexibility to Reduce and Defer WWSS Costs 

• Identify WTP_1.0 elements that can be bid as “add 
alternates” (constructed or deleted based on bids)

• Preserve option to defer construction of one of the 
RES_1.0 terminal storage reservoirs

• Preserve option to delay construction of PLW_2.0

Reduce WWSS Estimated Cost

• Redesign the WTP_1.0 to a new budget target

27

Not reversible 
by 2026

Enables continuing 
Program‐level cost 
management

WWSP Evaluating Opportunities to Enable Informed 
Decision‐making by the WWSS Board

Cost, Cashflow, & 
Finance

•How does the 
opportunity impact the 
Program cost and 
financing?

oCapital costs (annual 
and total Program)

oOperational costs 
(types, increases or 
decreases)

oFunding (WIFIA 
funding impacts)

oCost distribution 
(impacts 
characterized by 
partner)

Level of Service

•How does the 
opportunity impact the 
Program LOS goals?

oPublic health 
protection (finished 
water quality)

oReliability (emergency 
response, raw water 
quality)

oCapacity (allowance 
or 72‐mgd re‐rate, 60‐
mgd base capacity)

Communications & 
Commitments

•How does the 
opportunity change 
public narrative?

Permitting

•Does the opportunity 
require modifications 
to existing permits or 
new permits?

Schedule

•Does the opportunity 
modify the schedule or 
completion of the 
Program by June 30, 
2026?

28

27

28
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All WWSS Partners Need to Agree on Cost Control 
Opportunities Recommended to the Board

• Cost impacts
– design/other contract amendments
– annual spend
– projected operational cost impacts
– capital project escalation
– distribution among partners

• Accept any impacts partner funding plans
• Program changes

– capacity, level of service, in‐service date

• Communications plan to the public and any affected entities is supported and 
consistent

• Permitting impacts do not affect Program in any unacceptable ways

29

Recommended Strategy

• WWSP to identify and evaluate potential opportunities
• WWSS Management Committee to agree on recommended 
opportunities

• Finish in time to respond to Partner budget schedules
– WWSS MC to select opportunities at its February 20, 2020 meeting

• Anticipate WWSS Board make contingent approval of Baseline 5.1
– Contingency: Board to require preservation and implementation of 
recommended opportunities in the future if necessary to meet defined 
financial constraints

– Enables timely approval of budget for next fiscal year (which is below the 
budget in the approved Baseline 4.1)

30
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QUESTIONS

31

31
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