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Willamette Water Supply System Commission 
Special Board Meeting Agenda 

Thursday, February 17, 2022 | 12:00 – 12:30 PM 

Microsoft Teams Meeting 
 

If you wish to attend via conference call and need dial-in information, please contact annette.rehms@tvwd.org or call 971-222-
5957 by 10:00 a.m. on February 17, 2022. If you wish to address the WWSS Board, please request the Public Comment Form and 
return it 48 hours prior to the day of the meeting.  All testimony is electronically recorded. 

 
REGULAR SESSION – 12:00 PM 
 
CALL TO ORDER  
 
1. PUBLIC COMMENT 

This time is set aside for persons wishing to address the Board on items on the Consent Agenda, as well as matters not on the 
agenda. Additional public comment will be invited on agenda items as they are presented. Each person is limited to five minutes 
unless an extension is granted by the Board. Should three or more people testify on the same topic, each person will be limited to 
three minutes. 
 

2. CONSENT AGENDA   
These items are considered to be routine and may be approved in one motion without separate discussion. Any Board member 
may request that an item be removed by motion for discussion and separate action. Any items requested to be removed from the 
Consent Agenda for separate discussion will be considered immediately after the Board has approved those items which do not 
require discussion. 

 

A. None scheduled 

3. BUSINESS AGENDA 

A. Approve WTP_1.0 GMP for Construction – Mike Britch   

4. INFORMATION ITEMS  

A. The next Regular Board Meeting is scheduled on March 3, 2022, via Microsoft Teams  

5. COMMUNICATIONS AND NON-AGENDA ITEMS  

A. None scheduled 

 

ADJOURNMENT 



 
 
 
 

Willamette Water Supply System Commission 
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STAFF REPORT 

To: WWSS Board of Commissioners 

From: David Kraska, P.E., Willamette Water Supply System General Manager 

Date: February 17, 2022 

Subject: Recommend Approval of WTP_1.0 CM/GC Contract Amendment (Contract No. 2018-015 
Amendment 1 and Change Order 11) 

Requested Board Action: 
Consider approving a change to the Sundt Construction, Inc. contract (Contract 2018-015) in the amount 
of $405,508,878 to incorporate Guaranteed Maximum Price (GMP) No. 1 for construction of the WTP_1.0 
Project of the Willamette Water Supply Program (WWSP).  

Key Concepts: 
• The Sundt contract for construction manager/general contractor (CM/GC) services was executed

on January 25, 2019, and was planned to be amended to include two GMPs for construction.
o GMP No. 1 for most of the water treatment plant construction
o GMP No. 2 for final road construction, landscaping, fencing, and finished water system

commissioning (draft expected in June 2023)
• GMP No. 1 has a planned Limited Notice to Proceed (LNTP) date of February 18, 2022
• GMP No. 1 has a planned Notice to Proceed (NTP) date of April 8, 2022
• The proposed GMP No. 1 was developed using a competitive, open-book process and includes

CM/GC contingency, Owner’s contingency, Owner’s escalation/de-escalation contingency, and
allowances for changed conditions and potential risks encountered during construction.

• The GMP No. 1 change order value of $405,508,878 is higher than the approved baseline budget
(Baseline 6.1, prepared in Q4 2020) for this project. This action will lead to cost commitments that
exceed the $1.3 billion Baseline 6.1 budget.  While the contracts are dependent on the available
budget, approval by the Board acknowledges the cost increase and the intent to increase the
budget accordingly.  This cost increase, in conjunction with others, is reflected in the Baseline 7.0
Official Release budget proposal that is scheduled to come before the Board at the March 3, 2022,
meeting.

• A contract amendment is also proposed to clarify certain terms and conditions pertaining to GMP
No.1 and the contract broadly.

Background: 

Project 

The WTP_1.0 project consists of the construction of a new 60 MGD water treatment plant situated at a 
greenfield site in the Tonquin Employment Area in Sherwood. This will include construction of Ice Age 
Drive and half-street improvements for SW 124th Avenue.  Procurement of ultraviolet (UV) disinfection, 
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ballasted flocculation, and dewatering screw press equipment has already been completed to allow for 
efficient design around those process elements.   Major scope elements of GMP No. 1 include: 

• Earthwork and Utilities
• Concrete
• Process Integration
• Electrical

Sundt was selected through a competitive, best value selection process in Q4 2018 to provide the WWSP 
CM/GC services for the WTP_1.0 Project. The scope of work (SOW) includes design phase, construction 
phase, and post-construction services. Only design phase services and early procurement of UV, ballasted 
flocculation, and dewatering screw press equipment have been authorized to date. Construction phase 
services are included in this GMP No. 1.  

Construction Procurement Process 

The bid process for construction was completed in accordance with a procurement plan prepared by 
Sundt and reviewed by WWSP and its legal counsel. The process included outreach meetings to promote 
interest and understanding among potential bidders. Nine virtual pre-bid meetings were held as well as 
four in-person subcontractor meetings. Of the nine meetings, two were held for overall project 
information and seven of the meetings were specific to the CSI Division break down. Site visits were 
restricted due to COVID-19 regulations. RFP packages for 67 separate work packages were developed by 
Sundt in conjunction with WWSP. The work packages were organized into the following categories 
reflecting the basis of selection: 

• Six packages utilized best value selection (evaluating technical approach and cost); for five of
these packages Sundt competed to self-perform the work

• 61 packages using minimum qualifications with the low bid as the basis of selection

WWSP administered key procurement activities, including receipt of bids, scoring, and recommendation 
for the work packages for which Sundt submitted a competitive bid. These RFP packages were the 
following: 

• WC-0300.1 – Concrete (Main Process)
• WC-0300.2 – Concrete (Thickeners & Solids Handling)
• WC-0300.3 – Concrete (Pump Station, Equipment Storage & Basins)
• WC-3100 – Earthwork and Utilities
• WC-4000.1 – Process Integration

GMP Development and Review 

In the CM/GC delivery method, the bid review is an “open-book process” where the owners review all of 
the detailed backup information provided by the CM/GC. Sundt submitted an initial draft GMP on 
December 16, 2021, and made several updates and refinements over the subsequent weeks.  A thorough 
review of the GMP information was completed by WWSP staff and subject matter experts.    
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Bidder response, as determined by the quantity of bids received for each work package, was moderate. 
Following submittal of the draft GMP, Sundt was directed to provide additional back-up information for 
several work packages. Extensive outreach was conducted before, during, and following the bidding 
process to ensure adequate coverage for the bid packages. Bidder participation is consistent with local 
and national trends experienced during the COVID-19 pandemic. All the highest value work packages had 
two to five bidders.  

The table below summarizes the components of GMP No. 1 and the basis for each component. 

Component Amount 
Work Packages $317,380,127 
General Conditions, Bonds, Insurance, and Taxes $33,586,423 
CM/GC Fee Non Self-Performed Work (3.5%) $5,127,310 
CM/GC Fee Self-Performed Work (9.0%) $18,402,478 
CM/GC Contingency (3%) $9,521,404 
Allowances $3,861,428 
Owner’s Contingency (5%) $15,869,006 
Escalation/De-escalation Contingency (1.5%) $4,760,702 
Negotiated Package Reduction ($3,000,000) 

Total $405,508,878 

WWSP has implemented numerous actions to manage the cost of the WTP_1.0 project. During the CM/GC 
procurement, cost was a major component of the selection process.  CM/GC fees, bonds and insurance 
rates, and rates for key professional staff were established through that competitive process. The CM/GC 
contingency was established through negotiations with the CM/GC. During the design phase, the design 
consultant, CM/GC, and WWSP staff engaged in extensive value engineering. The ballasted flocculation, 
screw presses, and UV disinfection were procured early to allow optimization of the WTP design around 
the selected manufacturers. The CM/GC developed a plan to partner with a local and adjacent quarry 
operation to minimize the transport of blasted material offsite for crushing. During the development of 
the GMP, CM/GC construction staffing levels were negotiated early; bidder outreach was extensive; open-
book competitive bidding was used; sealed-bids were required for potential self-perform work; 
supplemental bids were sought for packages with low responsiveness; best and final offers were obtained 
for selected packages; prices were negotiated downward; and the process and results were subjected to 
a comprehensive review. In addition, WWSP staff negotiated a $3.0-million package reduction and a cost-
sharing program with the CM/GC to incentivize cost reductions throughout the life of the project.  

Budget Impact 

The following is a summary of GMP No. 1 compared to the current Baseline Budget: 
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Cost Item Total 
Baseline 6.1 $262,136,182 
Baseline 7.0 (official release) $421,727,174 

GMP No. 1 $405,508,878 
Project-level Contingency (3%) $12,734,408 
Total Estimated Construction Cost for GMP1 $418,243,286 

The net difference between the Baseline 7.0 (official release) and the total estimated construction cost 
for GMP No. 1 of $3,483,888 may be transferred to Management Reserve. 

The following is a summary of the estimated share of the total GMP No. 1 cost (including project 
contingency) by WWSS partner: 

Estimated Partner Share of Proposed GMP No. 1 Cost1 $418,243,286 
TVWD Estimated Share2          

Hillsboro Estimated Share
2

Beaverton Estimated Share
2

$260,983,810 

$130,115,486 

 $27,143,990 
1Includes Project-level Contingency of 3% for GMP No. 1 
2Based on overall project ownership percentage from Baseline 6.1 budget and WWSS IGA. 

The primary driver for the increase in cost of construction is current market conditions. The cost drivers 
are labor shortage, increased transportation costs, supply chain disruption, and compounding escalation 
from material and market uncertainty.  

Staff Contact Information:  
David Kraska, P.E., WWSP Program Director; 503-941-4561; david.kraska@tvwd.org 
Mike Britch, P.E., WWSP Engineering & Construction Manager; 503-941-4565; mike.britch@tvwd.org 

Attachments: 
• Contract Amendment No. 1
• GMP1 summary table
• GMP1 Exhibit T with bidder info
• GMP1 exclusions, assumptions, and clarifications (EAC) log
• GMP1 bid alternates
• GMP1 detailed estimate
• GMP1 allowance log
• GMP1 general conditions and staffing plan
• CM/GC construction organizational chart
• Change order
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AMENDMENT ONE TO

CONTRACT AGREEMENT ON THE BASIS OF A STIPULATED PRICE
FOR CONTRACT #2018-015

BETWEEN

SUNDT CONSTRUCTION, INC. AND
THE WILLAMETTE WATER SUPPLY SYSTEM COMMISSION 

FOR THE WILLAMETTE WATER SUPPLY PROGRAM

WTP_1.0 CONSTRUCTION MANAGER/GENERAL CONTRACTOR SERVICES

This Amendment One ("Amendment") is made and entered into between Sundt 
Construction, Inc., whose principal place of business is located at 2620 S. 55th Street, Tempe, 
AZ 85282, hereinafter referred to as “CM/GC”, and the Willamette Water Supply System 
Commission, an intergovernmental entity formed under ORS Chapter 190, hereinafter referred 
to as the “WWSS Commission”. Each entity may be referred to hereinafter individually as a 
“party” and collectively as “parties.”

RECITALS

A. WHEREAS, Tualatin Valley Water District (“TVWD”), the City of Hillsboro (“Hillsboro”), and
CM/GC previously entered into the Contract Agreement on the Basis of Stipulated Price for
WTP_1.0 Construction Manager/General Contractor Services, executed on January 9, 2019
(“Agreement”); and

B. WHEREAS, TVWD and Hillsboro, together with the City of Beaverton, formed the WWSS
Commission for the purpose of completing the design and construction of the Willamette
Water Supply System, including the water treatment plant that is the subject of the
Agreement; and

C. WHEREAS, TVWD and Hillsboro assigned their rights and obligations under the Agreement
to the WWSS Commission; and

D. WHEREAS, the parties desire to amend the Agreement to memorialize the assignment of
the Agreement to the WWSS Commission and to reflect various administrative changes in
the development of the Project, as that term is defined in the Agreement.

AGREEMENT

NOW, THEREFORE, in consideration of the terms, conditions, and covenants set forth 
below, the parties amend the Agreement as follows:

1. Unless otherwise defined in this Amendment, capitalized terms shall have the meaning
set forth in the Agreement.

2. All references in the Contract Documents to “Owners” shall be a reference to “the
WWSS Commission”, respectively. All references in this Amendment to “Owner” shall be
a reference to “the WWSS Commission”.
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3. Section 3.02 of the Contract shall be deleted and replaced as follows:

3.02 Construction Phase Work: The Construction Phase Work shall commence at the
time a GMP is agreed upon by the parties and Owner issues a Notice to Proceed. 
The Construction Phase Work shall be completed in accordance with the schedule 
milestones detailed in Table 1 of Exhibit A – Statement of Work.

The Project schedule shall be developed and maintained by CM/GC in accordance 
with General Requirements. The CM/GC acknowledges that it has examined the 
timelines, Milestones and Completion Dates established in this Contract and that 
the time allotted for performance of each portion of the Work is adequate. The 
services of the CM/GC and its Subcontractors shall be performed diligently and 
uninterruptedly to ensure the timely completion of the Milestones. CM/GC’s failure 
to achieve the Milestones and Completion Dates, as set forth above, may 
constitute a material breach of this Contract and Owner reserves the right to 
exercise all of its rights and remedies, including the pursuit of agreed upon 
liquidated damages.

4. The last two paragraphs of Contract Section 4.03 shall be deleted and replaced as
follows:

Owners and CM/GC agree that the fee for self-performed work (including any self-perform
work package subcontractors or vendors) and general site work (e.g., General Conditions,
project management staff, etc.) during the Construction Phases shall be a Firm Fixed Fee
of nine percent (9%).  CM/GC’s fee for self-performed Work shall be determined by
applying the Firm Fixed Fee for self-performed work to Cost of the Work on the amount
invoiced by CM/GC and approved by Owners.

The Firm Fixed Fees for subcontracted and self-performed Work provided for in each GMP
shall include all indirect overhead and profit in accordance with the Contract Documents
and as outlined in the Cost Allocation Matrix and shall be separately identified in each
Application for Payment. Costs for any insurance program provided by or managed by
CM/GC that reduces or eliminates subcontractor general liability insurance requirements
shall be covered by CM/GC’s Firm Fixed Fees. Prior to implementing any insurance
program provided by or managed by CM/GC that reduces or eliminates subcontractor
general liability insurance requirements, CM/GC shall provide to Owner a summary of: (1)
anticipated cost savings from reduced premiums, claims reductions and other factors and
(2) the allocation of cost savings between the parties.

5. The following paragraphs shall be added after the last sentence to Section 5.01 of the
Contract:

CM/GC’s Contingency is established at three percent (3.00%) of direct costs for GMP1
and two percent (2.00%) of direct costs for GMP2. A CM/GC Contingency greater than
2.00% of direct costs can be included in a GMP if CM/GC provides documentation
justifying the increase and if the increase is accepted by Owner.

GMP1 shall include a separate Owner Escalation/De-escalation Contingency in the
amount of one and one-half percent (1.50%) of direct costs for GMP1. This contingency
shall be utilized for escalation or de-escalation of materials pricing that are not in CM/GC’s
control. This contingency can be utilized for the following:
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1. For escalation requested by bidders that did not agree to hold their bid pricing for 
a minimum of 150 days from the date of bid and did not elect to participate in 
Exhibit T.

2. For escalation/de-escalation by bidders that elected to participate in escalation/ 
de-escalation program (Exhibit T to the bid) at the time of bid.

The CM/GC Escalation/De-escalation Contingency amount shall not be used for any other 
item. The method for establishing the actual amount of any escalation or de-escalation 
shall be determined by the parties as outlined in the GMP1 bid documents. Owner or 
CM/GC may initiate requests for use of the CM/GC Escalation/De-escalation Contingency.

6. Sections 5.02 and 5.03 of the Contract shall be deleted and replaced as follows:

5.02 Owner’s Contingency. The GMP for each Construction Phase shall include an 
Owner’s Contingency for the exclusive use of Owner and shall not be available for 
use by CM/GC without written authorization from Owner. Owner’s Contingency uses 
may include, but are not limited to: minor Owner-requested changes to the Work, 
CM/GC rework due to design errors and omissions contained in the Contract 
Documents (not caused by CM/GC), Owner-caused schedule delays, and 
interference with third parties for which CM/GC is not responsible. Owner-directed 
reductions in scope may be added to Owner’s Contingency. Owner’s Contingency 
is established at five percent (5.00%) of direct costs for each GMP.

5.03 The appropriate Firm Fixed Fee(s) shall be used for payment of amounts requested 
and approved for CM/GC’s Contingency or Owner’s Contingency.

7. Section 5.07 of the Contract shall be deleted and replaced as follows:

In the event the actual cost of the Work is less than GMP, then the savings shall accrue 
to Owner except as provided in this paragraph 5.07. If the balance of the CM/GC’s 
Contingency is greater than zero dollars ($0.00) at the time of Final Completion, Owner 
and CM/GC shall each accrue a share of the remaining amount of the CM/GC 
Contingency. The savings shall accrue at a rate of forty percent (40.0%) to the CM/GC 
and sixty percent (60.0%) to the Owner. Any shared savings due to CM/GC as required 
by this paragraph 5.07 shall be included in the Final Payment. To determine the balance 
of the CM/GC Contingency underrun, any underruns in the CM/GC Allowance and the 
Owner’s Escalation/De-escalation Contingency shall be added to the CM/GC Contingency 
at Final Payment.

8. Section 6.20.B of the Contract shall be deleted and replaced as follows:

CM/GC warrants and guarantees the Work for a period of one (1) year, unless otherwise 
indicated in the Contract Documents, from the date of the start of the 30-Day Process 
Startup Phase as defined by Specification Section 01 75 17 – 1.9.F. Without limitation of 
any other rights or remedies of Owner, including the provisions set forth in Paragraph 
13.07(A)(1), if any defect in the Work in violation of the foregoing warranties arises or the 
Work is determined by Owner not to have been completed in accordance with the Contract 
Documents, CM/GC shall, upon receipt of written Notice of such defect, promptly furnish, 
at no cost to Owner, design and engineering, labor, equipment, and materials necessary 
to correct such defect and cause the Work to comply fully with the foregoing warranties 
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and Contract Documents.  This obligation shall survive both Final Completion of the Work 
and Final Payment for the Work.  Owner shall not be invoiced for any of the costs of 
warranty work and CM/GC shall not be entitled to submit any Claim for an increased fee 
arising therefrom.   

9. Contract Section 8 – Contract Documents shall be deleted and replaced as follows:

The Contract Documents which comprise the entire Contract between Owner and CM/GC
concerning the Work consist of the following, all of which are incorporated (attached hereto
or by reference) into and form the entire Contract between Owner and CM/GC:

8.01 This Contract
8.02 General Conditions
8.03 Exhibit A – Statement of Work (as revised by existing Change Orders)

Attachment 1 – Water Treatment Plant_1.0 Final Conceptual Design Report (March 2018)
Appendix A Preliminary Geotechnical Investigation
Appendix B One-Line Diagrams

Attachment 2 – Engineer’s Statement of Work (as revised by Change Orders) 
Attachment 3 – DCS_1.0 Engineer’s Statement of Work (as revised by Change Orders)
Attachment 4 – Not Used
Attachment 5 – WTP Permit Tracker (09-15-2020)
Attachment 6 – WWSP Facilities Cost Estimating Guide (March 2018)
Attachment 7 – GMP Guide (January 2018)
Attachment 8 – Draft WWSP Seismic Guidelines and Minimum Design Requirements (June 
8, 2018, or latest version available in the e-Builder project standards folder)
Attachment 9 – Water Infrastructure Finance and Innovation Act (WIFIA) Program 
Requirements

8.04 Exhibit B – CM/GC Cost Proposal (with revised Cost Allocation Matrix dated October 2020)
8.05 Exhibit C – Confidentiality Agreement
8.06 Exhibit D – Request for Proposal RFP-WTP-0300918 documents, CM/GC’s proposal, and 

documentation submitted prior to the Effective Date of the Contract 
8.07 Exhibit E – Bond Sureties:  Performance Payment  Maintenance
8.08 Exhibit F – CM/GC Net Spend Report Template
8.09 Exhibit G – CM/GC’s Insurance Certificates
8.10 Exhibit H – Travel Reimbursement Policy
8.11 CM/GC Obtained Permits
8.12 Owner Obtained Permits
8.13 Limited Notice(s) to Proceed
8.14 Notice(s) to Proceed
8.15 Drawings and Specifications issued to CM/GC in September 2021, as modified by addenda 
8.16 GMP1 Amendment
8.17 GMP2 Amendment
8.18 The following which may be delivered or issued after the Effective Date of the Contract: 

Change Orders, Work Change Directives and other documents amending, modifying, or 
supplementing the Contract Documents pursuant to the General Conditions.

There are no Contract Documents other than those listed in this SECTION 8. The Contract 
Documents may only be amended, modified, or supplemented as provided in Article 10 of 
the General Conditions.

Concerning the Contract Documents, the order of precedence shall be as follows:
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1. Change Orders, except GMP Amendments
2. Work Change Directives
3. General Conditions
4. Contract and Contract Amendments, except GMP Amendments
5. Specifications
6. Drawings
7. Geotechnical Data Report
8. GMP Amendments incorporated by Change Order
9. Other Contract Documents

For the Drawings:

1. Enumerated dimensions take precedence over scaled dimensions
2. Details take precedence over general drawings
3. Change order drawings take precedence over other drawings
4. Drawings take precedence over standard detail drawings

The Contract Documents listed above represent the entire and integrated Contract 
between the parties hereto, and supersede prior negotiations, representations, or 
agreements, either written or oral.”

10. Add the following sentence to Section 9.01 of the Contract:

For the purposes of this Section, CM/GC self-perform bids shall be treated as lump 
sum bids the same as other Subcontractor Bids.

11. Add Paragraph f to Section 11.01.A.6 as follows:

f. CM/GC’s actual Oregon Corporate Activity Tax (“CAT”) liability paid to the Oregon
Department of Revenue (“DOR”) for CM/GC’s CAT liability imposed on the Work.
CM/GC must provide Owner with substantiation of the calculation of the CAT
imposed on the Work (including but not limited to the CM/GC’s Form OR-CAT
(Oregon Corporate Activity Tax Return) for all applicable years before such
amounts are eligible for inclusion on an application for payment. Owner is under
no obligation to release payment for CM/GC’s CAT liability imposed on the Work
until Owner receives substantiation and, in its reasonable discretion, determines
that such amounts accurately reflect the actual CM/GC’s CAT liability imposed on
the Work. Owner will make payment to CM/GC on the monthly payment application
following receipt and acceptance by the Owner of such substitution.

12. Sections 11.09 and 11.10 shall be added to Contract Section 11 – COST OF THE
WORK; ALLOWANCES; UNIT PRICE WORK:

11.09 CM/GC understands that the goods and services called for under this Contract are
being funded with monies made available by the federal Water Infrastructure 
Finance and Innovation Act (“WIFIA”). CM/GC agrees to comply with all applicable 
statutes, regulations, executive orders, and any additional terms and conditions 
imposed by the Environmental Protection Agency (“EPA”) in connection with WIFIA 
funding for the Project per Attachment 109 – WIFIA Program Requirements, AIS 
Certification Template, and De Minimis Tracking Worksheet Template.

11.10 CM/GC’s subcontractors, suppliers, vendors, and other support businesses shall not 
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be obligated to sign any union or other labor agreements as a condition of bidding 
on or performing any part of the Work nor shall CM/GC charge a fee or similar 
expense to Owner for any contractors, subcontractors, suppliers, vendors, and other 
support businesses that choose to not sign a union or other labor agreement.

13. The lead-in paragraph of Section 13.07.A of the Contract shall be deleted and replaced
as follows:

If within one (1) year after the date of the WTP Startup and Commissioning milestone (or
such longer period of time as may be prescribed by the terms of any applicable special
guarantee required by the Contract Documents), any Work is found to be defective, or if
the repair of any damages to the land, water or groundwater or areas made available for
CM/GC’s use by Owner or permitted by Laws and Regulations as contemplated in
Paragraph 6.16.A is found to be defective, CM/GC shall promptly, without cost to Owner
and in accordance with Owner’s written instructions:

14. The following definitions shall be added to the end of Section 1.01(A) of the General
Conditions:

77. Davis-Bacon and Related Acts—The Davis-Bacon Act (40 U.S.C.A 276a to 276a-
5) is a federal law that governs the Minimum Wage rate to be paid to laborers and
mechanics employed on federal public works projects.

78. Named Parties—The Owner, its officers, Commissioners, agents and employees,
as well as the parties to the commission: Tualatin Valley Water District, its members,
officers, boards, agents and employees; the City of Hillsboro, the Hillsboro Utilities
Commission, its members, officers, boards, agents and employees; the City of
Beaverton, its members, officers, boards, agents and employees; Stantec
Consulting Services Inc., its members, officers, boards, subsidiaries, agents, and
employees; Carollo Engineers, Inc., its members, officers, boards, agents and
employees; its related and affiliated companies, subconsultants, and the officers,
directors, partners, shareholders, employees, agents and representatives thereof;
CDM Smith, Inc., its members, officers, boards, subsidiaries, agents, employees and
subconsultants; and the US Government Environmental Protection Agency.

15. The “Additional Insured” row of the table in Section 5.03 of the General Conditions shall
be deleted and replaced with the following:

Additional Insured
 All coverages except Workers

Compensation/Employers Liability and
Professional Liability

 Specifically including for completed
operations exposure

Additional Named Insureds shall include the 
Named Parties; and other individuals or 
entities, as may be directed by the Owner from 
time to time.

16. Section 5.03.E of the General Conditions shall be deleted and replaced as follows:

E. CM/GC shall cause each Subcontractor to purchase and maintain in full force and
effect policies of insurance.  At a minimum, Subcontractor’s limits shall be as
specified in Exhibit C. Owner, at its sole discretion, may waive requirements for
umbrella or excess liability, professional liability, or pollution liability policies for
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additional Subcontractors.  When requested by the Owner, CM/GC will furnish 
copies of certificates of insurance establishing coverage for each Subcontractor.

17. Paragraph A of Section 6.10 of the General Conditions shall be deleted and replaced
with the following:

A. CM/GC shall fully comply with ORS 279C.800 through 279C.870, including without
limitation ORS 279C.840, and the Davis Bacon Act, concerning payment of not less
than the applicable prevailing wage rates for state or federal wages, whichever is
higher; each worker in each trade or occupation employed in the performance of the
Work under these Contract Documents, either by CM/GC, Subcontractor, or other
person doing or contracting to do the whole or any part of the Work, shall be paid
not less than the applicable prevailing wage rates. CM/GC and every Subcontractor
must have a public works bond filed with the Construction Contractors Board before
starting work on the project, unless exempt under ORS 279C.836 (4), (7), (8) or (9).
CM/GC shall, in every subcontract, require the Subcontractor to have a public works
bond filed with the Construction Contractors Board before starting work on the
project, unless exempt under ORS 279C.836 (4), (7), (8) or (9).

18. Paragraph A.4 of Section 6.11 of the General Conditions shall be deleted and replaced
with the following:

1. To the fullest extent permitted by Laws and Regulations, CM/GC shall indemnify and
hold harmless the Named Parties from and against all claims, costs, losses, and
damages (including but not limited to all fees and charges of engineers, architects,
attorneys, and other professionals and all court or arbitration or other dispute
resolution costs) arising out of or relating to any claim or action, legal or equitable,
brought by any such owner or occupant against Owner, Engineer, or any other party
indemnified hereunder to the extent caused by or based upon CM/GC’s
performance of the Work.

19. Paragraphs A and B of Section 6.21 of the General Conditions shall be deleted and
replaced with the following:

A. To the fullest extent permitted by Laws and Regulations, CM/GC shall indemnify and
hold harmless the Named Parties; and CDM Smith, Inc., its related and affiliated
companies, subconsultants, and the officers, directors, partners, shareholders,
employees, agents and representatives thereof, from and against all claims, costs,
losses, and damages (including but not limited to all fees and charges of engineers,
architects, attorneys, and other professionals and all court or arbitration or other
dispute resolution costs) arising out of or relating to the performance of the Work,
including the loss of use resulting therefrom but only to the extent caused by any act
or omission of CM/GC, any Subcontractor, any Supplier, or any individual or entity
directly or indirectly employed by any of them to perform any of the Work or anyone
for whose acts any of them may be liable.

B. In any and all claims against the Named Parties; and CDM Smith, Inc., its members,
officers, boards, agents and employees by any employee (or the survivor or personal
representative of such employee) of CM/GC, any Subcontractor, any Supplier, or
any individual or entity directly or indirectly employed by any of them to perform any
of the Work, or anyone for whose acts any of them may be liable, the indemnification
obligation under Paragraph 6.20.A shall not be limited in any way by any limitation
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on the amount or type of damages, compensation, or benefits payable by or for 
CM/GC or any such Subcontractor, Supplier, or other individual or entity under 
workers’ compensation acts, disability benefit acts, or other employee benefit acts.

20. Paragraph A.6.c of Section 11.01 of the General Conditions shall be deleted and 
replaced with the following:

c. Costs for relocation of CM/GC staff employed full time at the Site as approved by 
Owner in advance. Relocation costs shall be limited to a maximum of $15,000 for 
each individual. Relocation costs for any CM/GC staff that are replaced during the 
term of this Contract shall be limited to the unspent balance of the $15,000 
maximum, if any, from the initial relocation of the individual staff being replaced.

21. Paragraph B.13 of Section 11.01 of the General Conditions shall be deleted and 
replaced with the following:

13. Costs for any insurance program provided by or program managed by CM/GC that 
reduces or eliminates subcontractor general liability insurance requirements.

16. Paragraph B.14 shall be added to the end of Section 11.01(B) of the General Conditions 
as follows:

14. Other overhead or general expense costs of any kind and the costs of any item not 
specifically and expressly included in Paragraphs 11.01.A including, but not limited 
to (a) expenses for travel or CM/GC staff training not directly related to the Project; 
(b) Metro Supportive Housing Services Income Tax (Homeless Tax).

17. Section 14.02.A of the General Conditions shall be deleted and replaced with the 
following:

A. Applications for Payments:

1. On or before the 10th day of each month, CM/GC shall submit to Owner’s 
Representative for review an Application for Payment filled out and signed by 
CM/GC covering the Work completed as of the date of the Application and 
accompanied by such supporting documentation as is required by the Contract 
Documents, see Section 11.01(D). 

2. If payment is requested on the basis of materials and equipment not incorporated in 
the Work but delivered and suitably stored at the Site or at another location approved 
by Owner in writing, the Application for Payment shall also be accompanied by a bill 
of sale, invoice, or other documentation warranting that Owner has received the 
materials and equipment free and clear of all Liens and evidence that the materials 
and equipment are covered by appropriate property insurance or other 
arrangements to protect Owner’s interest therein, all of which must be satisfactory 
to Owner. Owner shall pay up to seventy-five percent (75%) until materials or 
equipment are delivered to the Site and incorporated into the Work in accordance 
with the Contract Documents. 

3. Beginning with the second Application for Payment, each Application shall include 
an affidavit of CM/GC stating that all previous progress payments received on 
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account of the Work have been applied on account to discharge CM/GC’s legitimate 
obligations associated with prior Applications for Payment.

4. The amount of retainage with respect to progress payments will be as stipulated in
the Section 5 of the Contract.

5. Refer to ARTICLE 11 for definition of costs to be paid on actual amounts.

15. Section 4 of Exhibit A – Statement of Work shall be deleted and replaced with the
following:

4. Project Schedule

The following schedule in Table 1 has been established for WTP_1.0
deliverables during the Design Phase. Meeting and workshop dates are
approximate and will be adjusted as needed.

Table 1. Project Schedule

Milestones Owner Completion Date

CM/GC NTP WWSP

Project Kick-off Meeting Sundt 14 calendar days after 
NTP

Document Management Training Sundt 30 calendar days after 
NTP

Draft Project Execution Plan Sundt 30 calendar days after 
NTP

Draft Health and Safety Plan (Design Phase) Sundt 30 calendar days after 
NTP

Work-specific Health and Safety Submittals Sundt As required

Preliminary Design Deliverables CDM 3/19/2019

VE and Constructability Review Memorandum Sundt 3/26/2019

Preliminary Design VE and Constructability Workshops WWSP 3/27-28/2019

Review Comments on Engineers Preliminary Design Deliverables Sundt 4/9/2019

Procurement Plan Workshop Sundt 2/13/2019

Draft Procurement Plan Sundt 5/22/2019

Draft Construction Market Survey Report Sundt 8/7/2019

Draft Construction Management Plan Sundt 9/25/2019

Draft Construction Permitting/Environmental Management Plan Sundt 9/30/2019

Draft Pre-Qualification and Front-End Bid Documents Sundt 10/23/2019

WTP_1.0 mid-60% Draft OPCC Submittal CDM 10/4/2019

WTP_1.0 mid-60% Draft OPCC Sundt 11/4/2019

WTP_1.0 mid-60% Final OPCC Sundt 11/29/2019

Submit Tech Memo Package CDM 12/31/2019

Draft Commissioning and Startup Plan Sundt 2/12/2020

60% and Land Use Pre-Submittal Workshop CDM 2/25/2020

Submit 60% Design Deliverables CDM 2/25/2020

Submit Draft Land Use Package CDM 2/25/2020

Tech Memo Package Comments Due Sundt 2/24/2020
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Updated Construction Management Plan Sundt 3/23/2019

Review Comments on Engineer's 60% Design Deliverables Sundt 3/27/2020

60% Design Complete CDM 4/28/2020

60% Design Draft OPCC (including BOE) Sundt 5/19/2020

Draft Construction Phase Progress Schedule Sundt 5/19/2020

Draft Operation and Maintenance Plan Sundt 5/19/2020

Updated Pre-Qualification and Front-End Bid Documents Sundt 6/2/2020

60% Design OPCC Workshop Sundt 6/17/2020

Updated Construction Permitting/Environmental Management Plan Sundt 8/12/2020

Updated Procurement Plan Sundt 8/12/2020

Updated Construction Market Survey Report Sundt 8/12/2020

Submit 90% Design Deliverables CDM 12/21/2020

90% Design VE/Constructability Memorandum Sundt N/A

Review Comments on Engineer's 90% Design Deliverables Sundt 1/21/2021

VE/Constructability Workshop #3 WWSP/Sundt 1/21/2021

Hold for LUBA Appeal – Begin (1) n/a N/A

Updated Pre-Qualification and Front-End Bid Documents Sundt 2/2/2021

Updated Project Execution Plan (PEP) Update Sundt 2/17/2021

Final Construction Management Plan Sundt 2/17/2021

Updated Commissioning and Startup Plan Sundt 2/23/2021

90% Design Complete CDM 3/1/2021

90% Design OPCC (including BOE) Sundt 3/23/2021

Updated Construction Phase Progress Schedule Sundt 3/23/2021

Submit draft 100% Design Deliverables CDM 7/16/2021

Final Construction Management Plan Sundt 7/23/2021

Hold for LUBA Appeal - End n/a N/A

Final Procurement Plan Sundt N/A

Final Construction Market Survey Report Sundt 7/26/2021

100% Design Deliverables Comments Due Sundt 8/3/2021

Updated Construction Permitting/Environmental Management Plan Sundt N/A

100% Design Complete, including Signed and Sealed Design Documents 
for GMP Development CDM 9/20/2021

Final Pre-Qualification and Front-End Bid Documents Sundt 9/24/2021

Final Construction Permitting/Environmental Management Plan Sundt 9/24/2021

Final Commissioning and Startup Plan Sundt 9/24/2021

Final Construction Phase Progress Schedule Sundt 10/8/2021

Draft Health and Safety Plan for Construction Phase Sundt 10/18/2021

Draft GMP1 for Construction Phase 1 Sundt 12/10/2021

100% Design OPCC for GMP2 (including BOE) Sundt 12/17/2021

Final GMP1 for Construction Phase 1 Sundt 1/12/2022

LNTP for Work Package GMP1 (Anticipated) WWSP/Sundt 2/18/2022

Construction NTP for Work Package GMP1 (Anticipated) WWSP/Sundt 4/8/2022

Annual OPCC (including BOE) for remaining GMP2s Sundt 10/7/2022

Draft GMP2 for Construction Phase 2 (Anticipated) Sundt 6/23/2023
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Final GMP2 for Construction Phase 2 (Anticipated) Sundt 8/31/2023

Construction NTP for Work Package GMP2 (Anticipated) WWSP/Sundt 10/24/2023

Annual OPCC (including BOE) for remaining GMP2s Sundt 3/15/2023

Draft GMP for Construction Phase 3 Sundt 6/23/2023

Final GMP for Construction Phase 3 Sundt 8/31/2023

Construction NTP for Work Package 3 (Anticipated) Sundt 10/24/2023

Updated Operation and Maintenance Plan Sundt 12/29/2023

Final Operation and Maintenance Plan Sundt 5/31/2024

RWF Facility Complete (Anticipated) n/a 12/31/2024

Completion of the 30-Day Process Startup Phase as defined by 
Specification Section 01 75 17 – 1.9.FWTP Startup and Commissioning 
Complete (Anticipated)

Sundt 7/25/2025

Transmission System Startup and Commissioning Complete (Anticipated) Sundt 12/31/2025

Construction Substantial Completion (Anticipated) Sundt 12/31/2025

Final Completion Sundt 3/26/2026

1. All deliverables (initial and updated) shall be delivered electronically through e-Builder and include a draft and final 
submittal.

2. The Owner will provide consolidated and adjudicated comments within fifteen (15) business days following receipt of 
CM/GC Contractor’s Design Phase draft deliverables.

3. Unless otherwise agreed to in advance with the Owner, all of CM/GC Contractor’s final Deliverables are due within ten (10) 
business days of receipt of the Owner’s comments.

4. Meeting/workshop agendas shall be submitted to the Owner a minimum of four (4) business days prior to the 
meeting/workshop. Meeting/workshop summaries shall be submitted to the Owner within one (1) week of each 
meeting/workshop.

5. Biweekly design progress meetings schedule to be provided to CM/GC Contractor Schedule assumes two phases of 
construction and one GMP per phase

6. Application for Payment and Progress Reports shall be submitted by CM/GC Contractor on a monthly basis. Net spend 
reports shall be submitted by CM/GC Contractor on a quarterly basis.

¹If Land Use Appeal (LUBA) is not required, the project schedule shall not be accelerated without prior, written approval by 
Owner

To the extent that the provisions of this Amendment are inconsistent with the provisions of the 
Agreement, the parties intend for this Amendment to be controlling. The parties do not intend for 
this Amendment to affect, modify, repeal, replace, or amend any other term, condition, or 
provision of the Agreement, which shall remain in full force and effect subject to this 
Amendment.
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EXHIBIT 
WIFIA Program Requirements 

Willamette Water Supply System 
 

Tualatin Valley Water District, the City of Hillsboro, the Willamette Water Supply System (WWSS) 
Commission, the WWSS Commission’s contractors1, and subcontractors2 at all tiers are required to comply 
with certain Federal requirements as a condition of Water Infrastructure Finance and Innovation Act 
(WIFIA) funding.  Those Federal laws, regulations, and similar requirements are provided in this exhibit.   
 
Contractors and subcontractors providing goods and services for the WWSS are required to: 

• Ensure compliance with these WIFIA Program Requirements to the extent each requirement 
applies to a company’s services for WWSS; 

• Ensure compliance with these WIFIA Program Requirements by all of a company’s subcontractors, 
at all tiers, to the extent each requirement applies to a subcontracted company’s services for 
WWSS; and 

• Ensure the goods and services provided for the WWSS are compliant with, and support WWSS 
construction in compliance with, these WIFIA Program Requirements.    

 
Nothing in this exhibit shall reduce a contractor’s obligations under the contractor’s existing contract.  In 
the event of a conflict between this exhibit and the contractor’s contract, the more stringent 
interpretation shall apply.  Portions of this exhibit are drawn from Federal law, regulation, Executive 
Order, or suggested language.  Terminology used in this exhibit shall be interpreted as used in the 
corresponding Federal law, regulation, or Executive Order.   Some clarifications regarding terminology are 
provided as appropriate to relate this exhibit to typical contracts for the WWSS. 
 
 
The table below identifies the major sections of this exhibit and the presumed applicability to professional 
services and construction contractors and subcontractors.  Each contractor and subcontractor must 
determine whether additional requirements within this exhibit, beyond those identified in the table, are 
applicable to the contractor or subcontractor.    
  

 
1 The term “contractor” shall mean any company providing goods and services for the WWSS under an agreement, 
contract, purchase order, or similar instrument for purposes of this exhibit. 
2 The term “subcontractor” shall mean any company providing goods and services for the WWSS to a contractor 
under an agreement, contract, purchase order, or similar instrument. 
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Presumed Applicability of WIFIA Program Requirements 
to Categories of Contractors and Subcontractors 

Section Number and Title 
(within this exhibit) 

Applicability1 
Professional Services 

 Contractors and Subcontractors 
(all tiers) 

Construction Contractors and 
Subcontractors2 

(all tiers) 
I. Applicable Federal Laws • Comply with the Federal laws

during contracted work
• Provide deliverables that support

and enable WWSS compliance with
Federal laws

• Include the listed Federal laws in
contracts and subcontracts

• Comply with Federal laws during
contracted work

• Construct WWSS in compliance
with Federal laws

II. Economic and
Miscellaneous Authorities

• Provide deliverables that support
and enable WWSS compliance with
the Federal requirements language

• Include the Federal requirements
language in contracts and
subcontracts

• Comply with the Federal
requirements language during
contracted work

• Construct WWSS in compliance
with the Federal requirements
language

III. Civil Rights,
Nondiscrimination, EEO
Authorities

• Provide deliverables that support
and enable WWSS compliance with
the Federal requirements language

• Include the Federal requirements
language in contracts and
subcontracts

• Comply with the Federal
requirements language during
contracted work

• Construct WWSS in compliance
with the Federal requirements
language

IV. American Iron and Steel
and Federal Labor
Standards

• Provide deliverables that support
and enable WWSS compliance with
the Federal requirements language

• Include the Federal requirements
language in contracts and
subcontracts

• Comply with the Federal
requirements language during
contracted work

• Construct WWSS in compliance
with the Federal requirements
language

1 Each contractor and subcontractor is individually responsible for determining whether additional WIFIA Program 
Requirements within this exhibit are applicable.  
2 A construction contractor or subcontractor is a company performing the actual construction, alteration, and/or 
repair, including painting and decorating, of WWSS infrastructure. 
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I. Applicable Federal Laws

The following Federal Laws shall apply:

A. Age Discrimination Act, Pub. L. 94-135;

B. Archeological and Historic Preservation Act, Pub. L. 93-291, as amended;

C. Civil Rights Laws;

D. Clean Air Act, Pub. L. 95-95, as amended;

E. Clean Water Act, Titles III, IV and V, Pub. L. 92-500, as amended;

F. Coastal Barrier Resources Act, Pub. L. 97-348;

G. Coastal Zone Management Act, Pub. L. 92-583, as amended;

H. Debarment and Suspension, Executive Order 12549;

I. Demonstration Cities and Metropolitan Development Act, Pub. L. 89 -754, as amended, and
Executive Order 12372;

J. Drug-Free Workplace Act, Pub. L. 100-690;

K. Endangered Species Act, Pub. L. 93-205, as amended;

L. Equal Employment Opportunity, Executive Order 11246;

M. Farmland Protection Policy Act, Pub. L. 97-98;

N. Fish and Wildlife Coordination Act, Pub. L. 85-624, as amended;

O. Floodplain Management, Executive Order 11988, 42 FR 26951, May 24, 1977, as amended
by Executive Order 13690, 80 FR 6425, February 4, 2015;

P. Labor Standards, 33 U.S.C. § 1372;

Q. Magnuson-Stevens Fishery Conservation and Management Act, Pub. L. 94-265;

R. National Historic Preservation Act, Pub. L. 89-655, as amended;

S. National Environmental Policy Act of 1969, 42 U.S.C. 4321 et seq.;

T. New Restrictions on Lobbying, Section 319 of Pub. L. 101-121;

U. Populations Environmental Justice, Executive Order 12898;

V. Prohibitions relating to violations of the Clean Water Act or Clean Air Act with respect to
federal contracts, grants, or loans under Section 306 of the Clean Air Act and Section 508 of
the Clean Water Act, and Executive Order 11738;

W. Protection of Wetlands, Executive Order 11990 as amended by Executive Order 12608;
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X. Safe Drinking Water Act, Pub L. 93-523, as amended;

Y. Section 13 of the Clean Water Act, Pub. L. 92-500;

Z. Section 504 of the Rehabilitation Act, Pub. L 93-112 supplemented by Executive Orders
11914 and 11250;

AA. Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq.); 

BB. Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970 (42 U.S.C. 
§ 4601 et seq.);

CC. Wild and Scenic Rivers Act, Pub. L. 90-54, as amended

DD. Bald and Golden Eagle Protection Act, 16 U.S.C §§ 470aa-mm

EE. Federal Actions to Address Environmental Justice in Minority Populations and Low-Income 
Populations Environmental Justice, Executive Order 12898 

FF. Marine Mammal Protection Act, 16 U.S.C. §§ 1361-1407 

GG. Migratory Bird Treaty Act, 16 U.S.C. §§ 703-712 

HH. Native American Graves Protection and Repatriation Act, 25 U.S.C. §§ 3001 et seq. 

II. Rivers and Harbors Act, 33 U.S.C. 403

JJ. Wilderness Act, 16 U.S.C. §§ 1131 et seq. 

KK. Labor Standards, 40 U.S.C. §§ 3141-3144, 3146 and 3147 

LL. The John S. McCain National Defense Authorization Act for Fiscal Year 2019, Pub. L. 115-
232 at Section 889
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II. Economic and Miscellaneous Authorities

A. Debarment and Suspension, Executive Order 12549, 51 FR 6370, February 21, 1986

Contractor certifies that it will not knowingly enter into a contract with anyone who is
ineligible under the 40 CFR Part 32 to participate in the Project3. Suspension and
debarment information can be accessed at http://www.sam.gov. Contractor represents
and warrants that it has or will include a term or conditions requiring compliance with
this provision in all its subcontracts under this Agreement4.

B. New Restrictions on Lobbying, 31 USC 1352 (Federal Lobbying Restrictions)

Recipients of federal financial assistance may not pay any person for influencing or
attempting to influence any officer or employee of a federal agency, a member of
Congress, an officer or employee of Congress, or an employee of a member of Congress
with respect to the award, continuation, renewal, amendment, or modification of a
federal grant, loan, or contract. These requirements are implemented for USEPA in 40
CFR Part 34, which also describes types of activities, such as legislative liaison activities
and professional and technical services, which are not subject to this prohibition. Upon
award of this contract, Contractor shall complete and submit to the Owner5 the
certification and disclosure forms in Appendix A and Appendix B to 40 CFR Part 34.
Contractor shall also require all subcontractors and suppliers of any tier awarded a
subcontract over $100,000 to similarly complete and submit the certification and
disclosure forms pursuant to the process set forth in 40 CFR 34.110.

C. Prohibition on Certain Telecommunications and Video Surveillance Services or Equipment
(Effective August 13, 2020)

The John S. McCain National Defense Authorization Act for Fiscal Year 2019 (P.L. 115-
232), at Section 889, prohibits EPA financial assistance recipients, including WIFIA 
borrowers, from expending loan funds to procure or obtain; extend or renew a contract 
to procure or obtain; or enter into a contract (or extend or renew a contract) to procure 
or obtain equipment, services, or systems that use covered telecommunications 
equipment or services as a substantial or essential component of any system, or as 
critical technology as part of any system. As described in the Act, “covered 
telecommunications equipment or services” means:  

a) Telecommunications equipment produced by Huawei Technologies Company or ZTE
Corporation (or any subsidiary or affiliate of such entities).
b) For the purpose of public safety, security of government facilities, physical security
surveillance of critical infrastructure, and other national security purposes, video
surveillance and telecommunications equipment produced by Hytera Communications
Corporation, Hangzhou Hikvision Digital Technology Company, or Dahua Technology

3 The term “Project” shall mean WWSS or any component of WWSS for purposes of Section II.A of this exhibit. 
4 The term “Agreement” shall mean “Contract” or “Agreement” for purposes of Section II.A. of this exhibit. 
5 The term “Owner” shall mean the WWSS Commission for purposes of this exhibit. 
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Company (or any subsidiary or affiliate of such entities). 
c) Telecommunications or video surveillance services provided by such entities or using
such equipment.
d) Telecommunications or video surveillance equipment or services produced or
provided by an entity that the Secretary of Defense, in consultation with the Director of
the National Intelligence or the Director of the Federal Bureau of Investigation,
reasonably believes to be an entity owned or controlled by, or otherwise connected to,
the government of a covered foreign country.

The Act does not prohibit: 
a) Procuring with an entity to provide a service that connects to the facilities of a third-
party, such as backhaul, roaming, or interconnection arrangements.
b) Telecommunications equipment that cannot route or redirect user data traffic or
permit visibility into any user data or packets that such equipment transmits or
otherwise handles.
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III. Civil Rights, Nondiscrimination, EEO Authorities 

A. Civil Rights Obligations 

Contractor shall comply with the following federal non-discrimination 
requirements: 

a. Title VI of the Civil Rights Act of 1964, which prohibits discrimination based 
on race, color, and national origin, including limited English proficiency 
(LEP). 

b. Section 504 of the Rehabilitation Act of 1973, which prohibits 
discrimination against persons with disabilities. 

c. The Age Discrimination Act of 1975, which prohibits age discrimination. 

d. Section 13 of the Federal Water Pollution Control Act Amendments of 
1972, which prohibits discrimination on the basis of sex. 

e. 40 CFR Part 7, as it relates to the foregoing. 

f. Executive Order No. 11246 

B. Equal Employment Opportunity, EO 11246, 30 FR 12319, September 28, 1965  

1. Equal Employment Opportunity Obligations Under EO 11246: 
 

The Contractor shall comply with Executive Order 11246, entitled 'Equal 
Employment Opportunity,' as amended by Executive Order 11375, and as 
supplemented in Department of Labor regulations (41 CFR Part 60). 
 
Contractor's compliance with Executive Order 11246 shall be based on 
implementation of the Equal Opportunity Clause, and specific affirmative active 
obligations required by the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications, as set forth in 41 CFR Part 60-4. 
 
During the performance of this contract, the contractor agrees as follows: 
1) The contractor will not discriminate against any employee or applicant for 

employment because of race, color, religion, sex, sexual orientation, gender 
identity, or national origin. The contractor will take affirmative action to 
ensure that applicants are employed, and that employees are treated during 
employment, without regard to their race, color, religion, sex, sexual 
orientation, gender identity, or national origin. Such action shall include, but 
not be limited to the following: employment, upgrading, demotion, or 
transfer; recruitment or recruitment advertising; layoff or termination; rates 
of pay or other forms of compensation; and selection for training, including 
apprenticeship. The contractor agrees to post in conspicuous places, 
available to employees and applicants for employment, notices to be 
provided by the WWSS contracting officer setting forth the provisions of this 
nondiscrimination clause. 

2) The contractor will, in all solicitations or advancements for employees placed 
by or on behalf of the contractor, state that all qualified applicants will receive 
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consideration for employment without regard to race, color, religion, sex, 
sexual orientation, gender identity, or national origin. 

3) The contractor will not discharge or in any other manner discriminate against 
any employee or applicant for employment because such employee or 
applicant has inquired about, discussed, or disclosed the compensation of the 
employee or applicant or another employee or applicant. This provision shall 
not apply to instances in which an employee who has access to the 
compensation information of other employees or applicants as a part of such 
employee’s essential job functions discloses the compensation of such other 
employees or applicants to individuals who do not otherwise have access to 
such information, unless such disclosure is in response to a formal complaint 
or charge, in furtherance of an investigation, proceeding, hearing, or action, 
including an investigation conducted by the employer, or is consistent with 
the contractor’s legal duty to furnish information. 

4) The contractor will send to each labor union or representative of workers 
with which he has a collective bargaining agreement or other contract or 
understanding, a notice, to be provided by the agency contracting officer, 
advising the labor union or workers’ representative of the contractor’s 
commitments under Section 202 of Executive Order No. 11246 of September 
24, 1965, and shall post copies of the notice in conspicuous places available 
to employees and applicants for employment. 

5) The contractor will comply with all provisions of Executive Order No. 11246 
of Sept. 24, 1965, and of the rules, regulations, and relevant orders of the 
Secretary of Labor. 

6) The contractor will furnish all information and reports required by Executive 
Order No. 11246 of September 24, 1965, and by the rules, regulations, and 
orders of the Secretary of Labor, or pursuant thereto, and will permit access 
to his books, records, and accounts by the contracting agency and the 
Secretary of Labor for purposes of investigation to ascertain compliance with 
such rules, regulations, and orders. 

7) In the event of the contractor’s noncompliance with the nondiscrimination 
clauses of this contract or with any of such rules, regulations, or orders, this 
contract may be cancelled, terminated, or suspended in whole or in part and 
the contractor may be declared ineligible for further Government contracts 
in accordance with procedures authorized in Executive Order No. 11246 of 
Sept. 24, 1965, and such other sanctions may be imposed and remedies 
invoked as provided in Executive Order No. 11246 of September 24, 1965, or 
by rule, regulation, or order of the Secretary of Labor, or as otherwise 
provided by law. 

8) The contractor will include the provisions of paragraphs (1) through (8) in 
every subcontract or purchase order unless exempted by rules, regulations, 
or orders of the Secretary of Labor issued pursuant to Section 204 of 
Executive Order No. 11246 of September 24, 1965, so that such provisions 
will be binding upon each subcontractor or vendor. The contractor will take 
such action with respect to any subcontract or purchase order as may be 
directed by the Secretary of Labor as a means of enforcing such provisions 
including sanctions for noncompliance: Provided, however, that in the event 
the contractor becomes involved in, or is threatened with, litigation with a 
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subcontractor or vendor as a result of such direction, the contractor may 
request the United States to enter into such litigation to protect the interests 
of the United States. [Sec. 202 amended by EO 11375 of Oct. 13, 1967, 32 FR 
14303, 3 CFR, 1966–1970 Comp., p. 684, EO 12086 of Oct. 5, 1978, 43 FR 
46501, 3 CFR, 1978 Comp., p. 230, EO 13665 of April 8, 2014, 79 FR 20749, EO 
13672 of July 21, 2014, 79 FR 42971] 

 
2. Standard Federal Equal Employment Opportunity Construction Contract Specifications 

(Executive Order 11246) located at 41 CFR 60-4.3: 
 

1) As used in these specifications6: 
a) “Covered area” means the geographical area described in the solicitation 

from which this contract resulted; 
b) “Director” means Director, Office of Federal Contract Compliance Programs, 

United States Department of Labor, or any person to whom the Director 
delegates authority; 

c) “Employer identification number” means the Federal Social Security number 
used on the Employer's Quarterly Federal Tax Return, U.S. Treasury 
Department Form 941. 

d) “Minority” includes: 
i) Black (all persons having origins in any of the Black African racial groups 

not of Hispanic origin); 
ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South 

American or other Spanish Culture or origin, regardless of race); 
iii) Asian and Pacific Islander (all persons having origins in any of the original 

peoples of the Far East, Southeast Asia, the Indian Subcontinent, or the 
Pacific Islands); and 

iv) American Indian or Alaskan Native (all persons having origins in any of 
the original peoples of North America and maintaining identifiable tribal 
affiliations through membership and participation or community 
identification). 

2) Whenever the Contractor, or any Subcontractor at any tier, subcontracts a 
portion of the work involving any construction trade, it shall physically include in 
each subcontract in excess of $10,000 the provisions of these specifications and 
the Notice which contains the applicable goals for minority and female 
participation and which is set forth in the solicitations from which this contract 
resulted. 

3) If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan 
approved by the U.S. Department of Labor in the covered area either individually 
or through an association, its affirmative action obligations on all work in the Plan 
area (including goals and timetables) shall be in accordance with that Plan for 
those trades which have unions participating in the Plan. Contractors must be 
able to demonstrate their participation in and compliance with the provisions of 
any such Hometown Plan. Each Contractor or Subcontractor participating in an 
approved Plan is individually required to comply with its obligations under the 
EEO clause, and to make a good faith effort to achieve each goal under the Plan 

 
6 The term “specifications” shall mean “Contract” or “Agreement” for purposes of Section III.B.2 of this exhibit. 
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in each trade in which it has employees. The overall good faith performance by 
other Contractors or Subcontractors toward a goal in an approved Plan does not 
excuse any covered Contractor's or Subcontractor's failure to take good faith 
efforts to achieve the Plan goals and timetables. 

4) The Contractor shall implement the specific affirmative action standards provided 
in paragraphs 7 a through p of these specifications. The goals set forth in the
solicitation from which this contract resulted are expressed as percentages of the
total hours of employment and training of minority and female utilization the
Contractor should reasonably be able to achieve in each construction trade in
which it has employees in the covered area. Covered construction contractors
performing construction work in geographical areas where they do not have a
Federal or federally assisted construction contract shall apply the minority and
female goals established for the geographical area where the work is being
performed. Goals are published periodically in the Federal Register in notice
form, and such notices may be obtained from any Office of Federal Contract
Compliance Programs office or from Federal procurement contracting officers.
The Contractor is expected to make substantially uniform progress in meeting its
goals in each craft during the period specified.

5) Neither the provisions of any collective bargaining agreement, nor the failure by
a union with whom the Contractor has a collective bargaining agreement, to refer 
either minorities or women shall excuse the Contractor's obligations under these
specifications, Executive Order 11246, or the regulations promulgated pursuant
thereto.

6) In order for the nonworking training hours of apprentices and trainees to be
counted in meeting the goals, such apprentices and trainees must be employed
by the Contractor during the training period, and the Contractor must have made
a commitment to employ the apprentices and trainees at the completion of their
training, subject to the availability of employment opportunities. Trainees must
be trained pursuant to training programs approved by the U.S. Department of
Labor.

7) The Contractor shall take specific affirmative actions to ensure equal employment
opportunity. The evaluation of the Contractor's compliance with these
specifications shall be based upon its effort to achieve maximum results from its
actions. The Contractor shall document these efforts fully, and shall implement
affirmative action steps at least as extensive as the following:
a) Ensure and maintain a working environment free of harassment,

intimidation, and coercion at all sites, and in all facilities at which the
Contractor's employees are assigned to work. The Contractor, where
possible, will assign two or more women to each construction project. The
Contractor shall specifically ensure that all foremen, superintendents, and
other on-site supervisory personnel are aware of and carry out the
Contractor's obligation to maintain such a working environment, with specific 
attention to minority or female individuals working at such sites or in such
facilities.

b) Establish and maintain a current list of minority and female recruitment
sources, provide written notification to minority and female recruitment
sources and to community organizations when the Contractor or its unions
have employment opportunities available, and maintain a record of the
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organizations' responses. 
c) Maintain a current file of the names, addresses and telephone numbers of

each minority and female off-the-street applicant and minority or female
referral from a union, a recruitment source or community organization and
of what action was taken with respect to each such individual. If such
individual was sent to the union hiring hall for referral and was not referred
back to the Contractor by the union or, if referred, not employed by the
Contractor, this shall be documented in the file with the reason therefor,
along with whatever additional actions the Contractor may have taken.

d) Provide immediate written notification to the Director when the union or
unions with which the Contractor has a collective bargaining agreement has
not referred to the Contractor a minority person or woman sent by the
Contractor, or when the Contractor has other information that the union
referral process has impeded the Contractor's efforts to meet its obligations.

e) Develop on-the-job training opportunities and/or participate in training
programs for the area which expressly include minorities and women,
including upgrading programs and apprenticeship and trainee programs
relevant to the Contractor's employment needs, especially those programs
funded or approved by the Department of Labor. The Contractor shall provide 
notice of these programs to the sources compiled under 7b above.

f) Disseminate the Contractor's EEO policy by providing notice of the policy to
unions and training programs and requesting their cooperation in assisting
the Contractor in meeting its EEO obligations; by including it in any policy
manual and collective bargaining agreement; by publicizing it in the company 
newspaper, annual report, etc.; by specific review of the policy with all
management personnel and with all minority and female employees at least
once a year; and by posting the company EEO policy on bulletin boards
accessible to all employees at each location where construction work is
performed.

g) Review, at least annually, the company's EEO policy and affirmative action
obligations under these specifications with all employees having any
responsibility for hiring, assignment, layoff, termination or other
employment decisions including specific review of these items with onsite
supervisory personnel such as Superintendents, General Foremen, etc., prior
to the initiation of construction work at any job site. A written record shall be
made and maintained identifying the time and place of these meetings,
persons attending, subject matter discussed, and disposition of the subject
matter.

h) Disseminate the Contractor's EEO policy externally by including it in any
advertising in the news media, specifically including minority and female
news media, and providing written notification to and discussing the
Contractor's EEO policy with other Contractors and Subcontractors with
whom the Contractor does or anticipates doing business.

i) Direct its recruitment efforts, both oral and written, to minority, female and
community organizations, to schools with minority and female students and
to minority and female recruitment and training organizations serving the
Contractor's recruitment area and employment needs. Not later than one
month prior to the date for the acceptance of applications for apprenticeship
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or other training by any recruitment source, the Contractor shall send written 
notification to organizations such as the above, describing the openings, 
screening procedures, and tests to be used in the selection process. 

j) Encourage present minority and female employees to recruit other minority
persons and women and, where reasonable, provide after school, summer
and vacation employment to minority and female youth both on the site and
in other areas of a Contractor's work force.

k) Validate all tests and other selection requirements where there is an
obligation to do so under 41 CFR part 60-3.

l) Conduct, at least annually, an inventory and evaluation at least of all minority
and female personnel for promotional opportunities and encourage these
employees to seek or to prepare for, through appropriate training, etc., such
opportunities.

m) Ensure that seniority practices, job classifications, work assignments and
other personnel practices, do not have a discriminatory effect by continually
monitoring all personnel and employment related activities to ensure that
the EEO policy and the Contractor's obligations under these specifications are 
being carried out.

n) Ensure that all facilities and company activities are non-segregated except
that separate or single-user toilet and necessary changing facilities shall be
provided to assure privacy between the sexes.

o) Document and maintain a record of all solicitations of offers for subcontracts
from minority and female construction contractors and suppliers, including
circulation of solicitations to minority and female contractor associations and
other business associations.

p) Conduct a review, at least annually, of all supervisors' adherence to and
performance under the Contractor's EEO policies and affirmative action
obligations.

8) Contractors are encouraged to participate in voluntary associations which assist
in fulfilling one or more of their affirmative action obligations (7a through p). The
efforts of a contractor association, joint contractor-union, contractor-
community, or other similar group of which the contractor is a member and
participant, may be asserted as fulfilling any one or more of its obligations under
7a through p of these Specifications provided that the contractor actively
participates in the group, makes every effort to assure that the group has a
positive impact on the employment of minorities and women in the industry,
ensures that the concrete benefits of the program are reflected in the
Contractor's minority and female workforce participation, makes a good faith
effort to meet its individual goals and timetables, and can provide access to
documentation which demonstrates the effectiveness of actions taken on behalf
of the Contractor. The obligation to comply, however, is the Contractor's and
failure of such a group to fulfill an obligation shall not be a defense for the
Contractor's noncompliance.

9) A single goal for minorities and a separate single goal for women have been
established. The Contractor, however, is required to provide equal employment
opportunity and to take affirmative action for all minority groups, both male and
female, and all women, both minority and non-minority. Consequently, the
Contractor may be in violation of the Executive Order if a particular group is
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employed in a substantially disparate manner (for example, even though the 
Contractor has achieved its goals for women generally, the Contractor may be in 
violation of the Executive Order if a specific minority group of women is 
underutilized). 

10) The Contractor shall not use the goals and timetables or affirmative action
standards to discriminate against any person because of race, color, religion, sex,
sexual orientation, gender identity, or national origin.

11) The Contractor shall not enter into any Subcontract with any person or firm
debarred from Government contracts pursuant to Executive Order 11246.

12) The Contractor shall carry out such sanctions and penalties for violation of these
specifications and of the Equal Opportunity Clause, including suspension,
termination and cancellation of existing subcontracts as may be imposed or
ordered pursuant to Executive Order 11246, as amended, and its implementing
regulations, by the Office of Federal Contract Compliance Programs. Any
Contractor who fails to carry out such sanctions and penalties shall be in violation
of these specifications and Executive Order 11246, as amended.

13) The Contractor, in fulfilling its obligations under these specifications, shall
implement specific affirmative action steps, at least as extensive as those
standards prescribed in paragraph 7 of these specifications, so as to achieve
maximum results from its efforts to ensure equal employment opportunity. If the
Contractor fails to comply with the requirements of the Executive Order, the
implementing regulations, or these specifications, the Director shall proceed in
accordance with 41 CFR 60-4.8.

14) The Contractor shall designate a responsible official to monitor all employment
related activity to ensure that the company EEO policy is being carried out, to
submit reports relating to the provisions hereof as may be required by the
Government and to keep records. Records shall at least include for each
employee the name, address, telephone numbers, construction trade, union
affiliation if any, employee identification number when assigned, social security
number, race, sex, status (e.g., mechanic, apprentice trainee, helper, or laborer),
dates of changes in status, hours worked per week in the indicated trade, rate of
pay, and locations at which the work was performed. Records shall be maintained 
in an easily understandable and retrievable form; however, to the degree that
existing records satisfy this requirement, contractors shall not be required to
maintain separate records.

15) Nothing herein provided shall be construed as a limitation upon the application
of other laws which establish different standards of compliance or upon the
application of requirements for the hiring of local or other area residents (e.g.,
those under the Public Works Employment Act of 1977 and the Community
Development Block Grant Program).

3. Segregated Facilities, 41 CFR 60-1.8

The contractor must ensure that facilities provided for employees are provided in
such a manner that segregation on the basis of race, color, religion, sex, sexual
orientation, gender identity, or national origin cannot result. The contractor may
neither require such segregated use by written or oral policies nor tolerate such use
by employee custom. The contractor's obligation extends further to ensuring that its
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employees are not assigned to perform their services at any location, under the 
contractor's control, where the facilities are segregated. This obligation extends to all 
contracts containing the equal opportunity clause regardless of the amount of the 
contract. The term “facilities,” as used in this section, means waiting rooms, work 
areas, restaurants and other eating areas, time clocks, restrooms, wash rooms, locker 
rooms, and other storage or dressing areas, parking lots, drinking fountains, 
recreation or entertainment areas, transportation, and housing provided for 
employees; Provided, That separate or single-user restrooms and necessary dressing 
or sleeping areas shall be provided to assure privacy between the sexes. 
 

4. Notice of Requirement for Affirmative Action to Ensure Equal Employment 
Opportunity (Executive Order 11246) located at 41 CFR § 60-4.2: 

1. The Offeror's or Bidder's7 attention is called to the “Equal Opportunity Clause” 
and the “Standard Federal Equal Employment Specifications” set forth herein. 

2. The goals and timetables for minority and female participation, expressed in 
percentage terms for the Contractor's aggregate workforce in each trade on all 
construction work in the covered area, are as follows: 

Time-tables 
Goals for minority participation 

for each trade 
Goals for female participation 

in each trade 

Term of 
Contract 4.5% 6.9% 

These goals are applicable to all the Contractor's construction work 
(whether or not it is Federal or federally assisted) performed in the covered area. 
If the contractor performs construction work in a geographical area located 
outside of the covered area, it shall apply the goals established for such 
geographical area where the work is actually performed. With regard to this 
second area, the contractor also is subject to the goals for both its federally 
involved and non-federally involved construction. 

The Contractor's compliance with the Executive Order and the regulations 
in 41 CFR part 60-4 shall be based on its implementation of the Equal Opportunity 
Clause, specific affirmative action obligations required by the specifications set 
forth in 41 CFR 60-4.3(a), and its efforts to meet the goals. The hours of minority 
and female employment and training must be substantially uniform throughout 
the length of the contract, and in each trade, and the contractor shall make a 
good faith effort to employ minorities and women evenly on each of its projects. 
The transfer of minority or female employees or trainees from Contractor to 
Contractor or from project to project for the sole purpose of meeting the 
Contractor's goals shall be a violation of the contract, the Executive Order and the 

 
7 The terms “Offerer” or “Bidder” shall mean contractor for purposes of Section III.B.4 of this exhibit. 
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regulations in 41 CFR part 60-4. Compliance with the goals will be measured 
against the total work hours performed. 

3. The Contractor shall provide written notification to the Director of the Office of
Federal Contract Compliance Programs within 10 working days of award of any
construction subcontract in excess of $10,000 at any tier for construction work
under the contract resulting from this solicitation. The notification shall list the
name, address and telephone number of the subcontractor; employer
identification number of the subcontractor; estimated dollar amount of the
subcontract; estimated starting and completion dates of the subcontract; and the 
geographical area in which the subcontract is to be performed.

4. As used in this Notice, and in the contract resulting from this solicitation, the
“covered area” is Washington County and Clackamas County], Oregon.

C. Participation by Disadvantaged Business Enterprises (DBE) in Procurement under EPA
Financial Assistance Agreements, 73 FR 15904

Contractor agrees to comply with the requirements of USEPA’s Program for Utilization of
Small, Minority and Women’s Business Enterprises. The DBE rule can be accessed at
www.epa.gov/osbp. Contractor shall comply with 40 CFR Section 33.301, and retain all
records documenting compliance with the six good faith efforts. The Contractor shall not
discriminate on the basis of race, color, national origin or sex in the performance of this
contract. The Contractor shall carry out applicable requirements of 40 CFR part 33 in the
award and administration of contracts awarded under EPA financial assistance agreements.
Failure by the Contractor to carry out these requirements is a material breach of this contract 
which may result in the termination of this contract or other legally available remedies.

Contractor shall notify Owner in writing prior to any termination of a DBE subcontractor. If a
DBE subcontractor fails to complete work under the subcontract for any reason, Contractor
must employ the six good faith efforts if soliciting a replacement subcontractor. Contractor
shall pay its subcontractor for satisfactory performance no more than 30 days from receipt
of payment.
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IV. American Iron and Steel and Federal Labor Standards

A. American Iron and Steel Requirement

The Contractor acknowledges to and for the benefit of Owner (“Purchaser”) and the
United States Environmental Protection Agency (“EPA”) that it understands the goods and 
services under this Agreement are being funded with monies made available by the Water
Infrastructure Finance and Innovation Act program of the EPA that has statutory
requirements commonly known as “American Iron and Steel” that requires all of the iron
and steel products used in the project to be produced in the United States (“American
Iron and Steel Requirement”) including iron and steel products provided by the Contactor 
pursuant to this Agreement. The Contractor hereby represents, warrants and covenants
to and for the benefit of the Purchaser and the EPA that (a) the Contractor has reviewed
and understands the American Iron and Steel Requirement, (b) all of the iron and steel
products used in the project will be and/or have been produced in the United States in a
manner that complies with the American Iron and Steel Requirement, unless a waiver of
the requirement is approved, and (c) the Contractor will provide any further verified
information, certification or assurance of compliance with this paragraph, or information
necessary to support a waiver of the American Iron and Steel Requirement, as may be
requested by the Purchaser or the EPA. Notwithstanding any other provision of this
Agreement, any failure to comply with this paragraph by the Contractor shall permit the
Purchaser or the EPA to recover as damages against the Contractor any loss, expense, or
cost (including without limitation attorney’s fees) incurred by the Purchaser or the EPA
resulting from any such failure (including without limitation any impairment or loss of
funding, whether in whole or in part, from the EPA or any damages owed to the EPA by
the Purchaser). While the Contractor has no direct contractual privity with the EPA, as a
lender to the Purchaser for the funding of its project, the Purchaser and the Contractor
agree that the EPA is a third-party beneficiary and neither this paragraph (nor any other
provision of this Agreement necessary to give this paragraph force or effect) shall be
amended or waived without the prior written consent of the EPA.

B. Compliance with Davis Bacon and Related Acts

(a) In any contract in excess of $2,000 which is entered into for the actual construction,
alteration and/or repair, including painting and decorating, of a public building or
public work, or building or work financed in whole or in part from Federal funds or in
accordance with guarantees of a Federal agency or financed from funds obtained by
pledge of any contract of a Federal agency to make a loan, grant or annual
contribution (except where a different meaning is expressly indicated), and which is
subject to the labor standards provisions of any of the acts listed in [29 CFR] § 5.1, the 
following clauses (or any modifications thereof to meet the particular needs of
the agency, provided that such modifications are first approved by the Department
of Labor):
(1) Minimum wages.

(i) All laborers and mechanics employed or working upon the site of the
work (or under the United States Housing Act of 1937 or under the Housing
Act of 1949 in the construction or development of the project), will be paid
unconditionally and not less often than once a week, and without subsequent 
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deduction or rebate on any account (except such payroll deductions as are 
permitted by regulations issued by the Secretary of Labor under the 
Copeland Act ( 29 CFR part 3)), the full amount of wages and bona fide fringe 
benefits (or cash equivalents thereof) due at time of payment computed at 
rates not less than those contained in the wage determination of 
the Secretary of Labor which is attached hereto and made a part hereof, 
regardless of any contractual relationship which may be alleged to exist 
between the contractor and such laborers and mechanics. Contributions 
made or costs reasonably anticipated for bona fide fringe benefits under 
section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject to the 
provisions of paragraph (a)(1)(iv) of this section; also, regular contributions 
made or costs incurred for more than a weekly period (but not less often than 
quarterly) under plans, funds, or programs which cover the particular weekly 
period, are deemed to be constructively made or incurred during such weekly 
period. Such laborers and mechanics shall be paid the appropriate wage rate 
and fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in § 
5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each classification 
for the time actually worked therein: Provided, That the employer's payroll 
records accurately set forth the time spent in each classification in which 
work is performed. The wage determination (including any additional 
classification and wage rates conformed under paragraph (a)(1)(ii) of this 
section) and the Davis-Bacon poster (WH-1321) shall be posted at all times 
by the contractor and its subcontractors at the site of the work in a 
prominent and accessible place where it can be easily seen by the workers. 

(ii)  
(A) The WWSS contracting officer shall require that any class of laborers or 

mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be 
classified in conformance with the wage determination. The contracting 
officer shall approve an additional classification and wage rate and fringe 
benefits therefore only when the following criteria have been met: 
(1) The work to be performed by the classification requested is not 

performed by a classification in the wage determination; and 
(2) The classification is utilized in the area by the construction industry; 

and 
(3) The proposed wage rate, including any bona fide fringe benefits, 

bears a reasonable relationship to the wage rates contained in 
the wage determination. 

(B) If the contractor and the laborers and mechanics to be employed in the 
classification (if known), or their representatives, and the contracting 
officer agree on the classification and wage rate (including the amount 
designated for fringe benefits where appropriate), a report of the action 
taken shall be sent by the contracting officer to the Administrator of the 
Wage and Hour Division, U.S. Department of Labor, Washington, DC 
20210. The Administrator, or an authorized representative, will approve, 
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modify, or disapprove every additional classification action within 30 
days of receipt and so advise the contracting officer or will notify 
the contracting officer within the 30-day period that additional time is 
necessary. 

(C) In the event the contractor, the laborers or mechanics to be employed in 
the classification or their representatives, and the contracting officer do 
not agree on the proposed classification and wage rate (including the 
amount designated for fringe benefits, where appropriate), 
the contracting officer shall refer the questions, including the views of all 
interested parties and the recommendation of the contracting officer, to 
the Administrator for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and 
so advise the contracting officer or will notify the contracting 
officer within the 30-day period that additional time is necessary. 

(D) The wage rate (including fringe benefits where appropriate) determined 
pursuant to paragraphs (a)(1)(ii) (B) or (C) of this section, shall be paid to 
all workers performing work in the classification under this contract from 
the first day on which work is performed in the classification. 

(iii) Whenever the minimum wage rate prescribed in the contract for a class 
of laborers or mechanics includes a fringe benefit which is not expressed as 
an hourly rate, the contractor shall either pay the benefit as stated in 
the wage determination or shall pay another bona fide fringe benefit or an 
hourly cash equivalent thereof. 

(iv) If the contractor does not make payments to a trustee or other third person, 
the contractor may consider as part of the wages of any laborer or mechanic 
the amount of any costs reasonably anticipated in providing bona fide fringe 
benefits under a plan or program, Provided, That the Secretary of Labor has 
found, upon the written request of the contractor, that the applicable 
standards of the Davis-Bacon Act have been met. The Secretary of Labor may 
require the contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program. 

(2) Withholding. The Owner shall upon its own action or upon written request of an 
authorized representative of the Department of Labor withhold or cause to be 
withheld from the contractor under this contract or any other 
Federal contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage requirements, which is 
held by the same prime contractor, so much of the accrued payments or advances 
as may be considered necessary to pay laborers and mechanics, 
including apprentices, trainees, and helpers, employed by the contractor or any 
subcontractor the full amount of wages required by the contract. In the event of 
failure to pay any laborer or mechanic, including any apprentice, trainee, or 
helper, employed or working onthe site of the work (or under the United States 
Housing Act of 1937 or under the Housing Act of 1949 in the construction or 
development of the project), all or part of the wages required by the contract, 
the EPA may, after written notice to the contractor, sponsor, applicant, or owner, 
take such action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have ceased. 

(3) Payrolls and basic records. 
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(i) Payrolls and basic records relating thereto shall be maintained by the 
contractor during the course of the work and preserved for a period of three 
years thereafter for all laborers and mechanics working at the site of the 
work (or under the United States Housing Act of 1937, or under the Housing 
Act of 1949, in the construction or development of the project). Such records 
shall contain the name, address, and social security number of each such 
worker, his or her correct classification, hourly rates of wages paid (including 
rates of contributions or costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-
Bacon Act), daily and weekly number of hours worked, deductions made and 
actual wages paid. Whenever the Secretary of Labor has found under 29 CFR 
5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of 
any costs reasonably anticipated in providing benefits under a plan or 
program described in section 1(b)(2)(B) of the Davis-Bacon Act, the 
contractor shall maintain records which show that the commitment to 
provide such benefits is enforceable, that the plan or program is financially 
responsible, and that the plan or program has been communicated in writing 
to thelaborers or mechanics affected, and records which show the costs 
anticipated or the actual cost incurred in providing such benefits. Contractors 
employing apprentices or trainees under approved programs shall maintain 
written evidence of the registration of apprenticeship programs and 
certification of trainee programs, the registration of the apprentices and 
trainees, and the ratios and wage rates prescribed in the applicable programs. 

(ii)  
(A) The contractor shall submit weekly for each week in which 

any contract work is performed a copy of all payrolls to the EPA if the 
agency is a party to the contract, but if the agency is not such a party, the 
contractor will submit the payrolls to the applicant, sponsor, or owner, as 
the case may be, for transmission to the EPA. The payrolls submitted shall 
set out accurately and completely all of the information required to be 
maintained under 29 CFR 5.5(a)(3)(i), except that full social security 
numbers and home addresses shall not be included on weekly 
transmittals. Instead the payrolls shall only need to include an 
individually identifying number for each employee (e.g., the last four 
digits of the employee's social security number). The required weekly 
payroll information may be submitted in any form desired. Optional Form 
WH-347 is available for this purpose from the Wage and Hour Division 
Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm or its 
successor site. The prime contractor is responsible for the submission of 
copies of payrolls by all subcontractors. Contractors and subcontractors 
shall maintain the full social security number and current address of each 
covered worker, and shall provide them upon request to the EPA if 
the agency is a party to the contract, but if the agency is not such a party, 
the contractor will submit them to the applicant, sponsor, or owner, as 
the case may be, for transmission to the EPA, the contractor, or the Wage 
and Hour Division of the Department of Labor for purposes of an 
investigation or audit of compliance with prevailing wage requirements. 
It is not a violation of this section for a prime contractor to require a 

3A-2

https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=3d905132c71c650640a4c95b8a6dd1e8&term_occur=14&term_src=Title:29:Subtitle:A:Part:5:Subpart:A:5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=f3a7fa2ce30cce63493e1f1f21ebba16&term_occur=4&term_src=Title:29:Subtitle:A:Part:5:Subpart:A:5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=f3a7fa2ce30cce63493e1f1f21ebba16&term_occur=4&term_src=Title:29:Subtitle:A:Part:5:Subpart:A:5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=da5a5993c3896991d7da51806bd147a0&term_occur=6&term_src=Title:29:Subtitle:A:Part:5:Subpart:A:5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=da5a5993c3896991d7da51806bd147a0&term_occur=7&term_src=Title:29:Subtitle:A:Part:5:Subpart:A:5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=528985a38b8b82fb0215aa64f705ef4c&term_occur=5&term_src=Title:29:Subtitle:A:Part:5:Subpart:A:5.5
https://www.law.cornell.edu/cfr/text/29/5.5
https://www.law.cornell.edu/cfr/text/29/5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=da5a5993c3896991d7da51806bd147a0&term_occur=8&term_src=Title:29:Subtitle:A:Part:5:Subpart:A:5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=3d905132c71c650640a4c95b8a6dd1e8&term_occur=15&term_src=Title:29:Subtitle:A:Part:5:Subpart:A:5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=3d905132c71c650640a4c95b8a6dd1e8&term_occur=16&term_src=Title:29:Subtitle:A:Part:5:Subpart:A:5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=75de1c6dda2f04f56ad916d6642db4b5&term_occur=2&term_src=Title:29:Subtitle:A:Part:5:Subpart:A:5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=ca42bfa7fae483536e21ea82ea74824a&term_occur=2&term_src=Title:29:Subtitle:A:Part:5:Subpart:A:5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=ca42bfa7fae483536e21ea82ea74824a&term_occur=1&term_src=Title:29:Subtitle:A:Part:5:Subpart:A:5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=75de1c6dda2f04f56ad916d6642db4b5&term_occur=3&term_src=Title:29:Subtitle:A:Part:5:Subpart:A:5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=297143a85aad5f84f1e520bbd5d7e410&term_occur=12&term_src=Title:29:Subtitle:A:Part:5:Subpart:A:5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=9405839cc766d7965da5e3fcfcc6e3b5&term_occur=2&term_src=Title:29:Subtitle:A:Part:5:Subpart:A:5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=297143a85aad5f84f1e520bbd5d7e410&term_occur=13&term_src=Title:29:Subtitle:A:Part:5:Subpart:A:5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=9405839cc766d7965da5e3fcfcc6e3b5&term_occur=3&term_src=Title:29:Subtitle:A:Part:5:Subpart:A:5.5
https://www.law.cornell.edu/cfr/text/29/5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=f41487a77a1cb3ff3b9016fb246abba6&term_occur=1&term_src=Title:29:Subtitle:A:Part:5:Subpart:A:5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=f41487a77a1cb3ff3b9016fb246abba6&term_occur=2&term_src=Title:29:Subtitle:A:Part:5:Subpart:A:5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=9405839cc766d7965da5e3fcfcc6e3b5&term_occur=4&term_src=Title:29:Subtitle:A:Part:5:Subpart:A:5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=297143a85aad5f84f1e520bbd5d7e410&term_occur=14&term_src=Title:29:Subtitle:A:Part:5:Subpart:A:5.5
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=9405839cc766d7965da5e3fcfcc6e3b5&term_occur=5&term_src=Title:29:Subtitle:A:Part:5:Subpart:A:5.5


 Page 20  

subcontractor to provide addresses and social security numbers to the 
prime contractor for its own records, without weekly submission to the 
sponsoring government agency (or the applicant, sponsor, or owner). 

(B) Each payroll submitted shall be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the 
persons employed under the contract and shall certify the following: 
(1) That the payroll for the payroll period contains the information 

required to be provided under § 5.5 (a)(3)(ii) of Regulations, 29 CFR 
part 5, the appropriate information is being maintained under § 5.5 
(a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 
correct and complete; 

(2) That each laborer or mechanic (including each helper, apprentice, 
and trainee)employed on the contract during the payroll period has 
been paid the full weekly wagesearned, without rebate, either 
directly or indirectly, and that no deductions have been made either 
directly or indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR part 3; 

(3) That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 

(C) The weekly submission of a properly executed certification set forth on 
the reverse side of Optional Form WH-347 shall satisfy the requirement 
for submission of the “Statement of Compliance” required by paragraph 
(a)(3)(ii)(B) of this section. 

(D) The falsification of any of the above certifications may subject the 
contractor or subcontractor to civil or criminal prosecution under section 
1001 of title 18 and section 231 of title 31 of the United States Code. 

(iii) The contractor or subcontractor shall make the records required 
under paragraph (a)(3)(i) of this section available for inspection, copying, or 
transcription by authorized representatives of the EPA or the Department of 
Labor, and shall permit such representatives to interview employees during 
working hours on the job. If the contractor or subcontractor fails to submit 
the required records or to make them available, the Federal agency may, 
after written notice to the contractor, sponsor, applicant, or owner, take such 
action as may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the required 
records upon request or to make such records available may be grounds for 
debarment action pursuant to 29 CFR 5.12. 

(4) Apprentices and trainees  
(i) Apprentices. Apprentices will be permitted to work at less than the 

predetermined rate for the work they performed when they 
are employed pursuant to and individually registered in a bona fide 
apprenticeship program registered with the U.S. Department of Labor, 
Employment and Training Administration, Office of Apprenticeship Training, 
Employer and Labor Services, or with a State 
Apprenticeship Agency recognized by the Office, or if a person is employed in 
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his or her first 90 days of probationary employment as an apprentice in such 
an apprenticeship program, who is not individually registered in the program, 
but who has been certified by the Office of Apprenticeship Training, Employer 
and Labor Services or a State Apprenticeship Agency (where appropriate) to 
be eligible for probationary employment as an apprentice. The allowable 
ratio of apprentices to journeymen on the job site in any craft classification 
shall not be greater than the ratio permitted to the contractor as to the entire 
work force under the registered program. Any worker listed on a payroll at 
an apprentice wage rate, who is not registered or otherwise employed as 
stated above, shall be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. In addition, 
any apprentice performing work on the job site in excess of the ratio 
permitted under the registered program shall be paid not less than the 
applicable wage rate on the wage determination for the work actually 
performed. Where a contractor is performing construction on a project in a 
locality other than that in which its program is registered, the ratios and wage 
rates (expressed in percentages of the journeyman's hourly rate) specified in 
the contractor's or subcontractor's registered program shall be observed. 
Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed as a 
percentage of the journeymen hourly rate specified in the applicable wage 
determination. Apprentices shall be paid fringe benefits in accordance with 
the provisions of the apprenticeship program. If the apprenticeship program 
does not specify fringe benefits, apprentices must be paid the full amount of 
fringe benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different practice 
prevails for the applicable apprentice classification, fringes shall be paid in 
accordance with that determination. In the event the Office of 
Apprenticeship Training, Employer and Labor Services, or a State 
Apprenticeship Agency recognized by the Office, withdraws approval of an 
apprenticeship program, the contractor will no longer be permitted to 
utilizeapprentices at less than the applicable predetermined rate for the work 
performed until an acceptable program is approved. 

(ii) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to
work at less than the predetermined rate for the work performed unless they
are employed pursuant to and individually registered in a program which has
received prior approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training Administration. The ratio
of trainees to journeymen on the job site shall not be greater than permitted
under the plan approved by the Employment and Training Administration.
Every trainee must be paid at not less than the rate specified in the approved
program for the trainee's level of progress, expressed as a percentage of the
journeyman hourly rate specified in the applicable wage
determination. Trainees shall be paid fringe benefits in accordance with the
provisions of the trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe benefits listed
on the wage determination unless the Administrator of the Wage and Hour
Division determines that there is an apprenticeship program associated with
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the corresponding journeyman wage rate on the wage determination which 
provides for less than full fringe benefits for apprentices. Any employee listed 
on the payroll at a trainee rate who is not registered and participating in a 
training plan approved by the Employment and Training Administration shall 
be paid not less than the applicable wage rate on the wage determination for 
the classification of work actually performed. In addition, 
any trainee performing work on the job site in excess of the ratio permitted 
under the registered program shall be paid not less than the applicable wage 
rate on the wage determination for the work actually performed. In the event 
the Employment and Training Administration withdraws approval of a 
training program, the contractor will no longer be permitted to 
utilize trainees at less than the applicable predetermined rate for the work 
performed until an acceptable program is approved. 

(iii) Equal employment opportunity. The utilization of apprentices, trainees and
journeymen under this part shall be in conformity with the equal
employment opportunity requirements of Executive Order 11246, as
amended, and 29 CFR part 30.

(5) Compliance with Copeland Act requirements. The contractor shall comply with
the requirements of 29 CFR part 3, which are incorporated by reference in
this contract.

(6) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the 
clauses contained in 29 CFR 5.5(a)(1) through (10) and such other clauses as the
EPA may by appropriate instructions require, and also a clause requiring the
subcontractors to include these clauses in any lower tier subcontracts. The prime
contractor shall be responsible for the compliance by any subcontractor or lower
tier subcontractor with all the contract clauses in 29 CFR 5.5.

(7) Contract termination: debarment. A breach of the contract clauses in 29 CFR
5.5 may be grounds for termination of the contract, and for debarment as a
contractor and a subcontractor as provided in 29 CFR 5.12.

(8) Compliance with Davis-Bacon and Related Act requirements. All rulings and
interpretations of the Davis-Bacon and Related Acts contained in 29 CFR
parts 1, 3, and 5 are herein incorporated by reference in this contract.

(9) Disputes concerning labor standards. Disputes arising out of the labor
standardsprovisions of this contract shall not be subject to the general disputes
clause of this contract. Such disputes shall be resolved in accordance with the
procedures of the Department of Labor set forth in 29 CFR parts 5, 6, and 7.
Disputes within the meaning of this clause include disputes between the
contractor (or any of its subcontractors) and the contracting agency, the U.S.
Department of Labor, or the employees or their representatives.

(10) Certification of eligibility.
(i) By entering into this contract, the contractor certifies that neither it (nor he

or she) nor any person or firm who has an interest in the contractor's firm is
a person or firm ineligible to be awarded Government contracts by virtue of
section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

(ii) No part of this contract shall be subcontracted to any person or firm ineligible 
for award of a Government contract by virtue of section 3(a) of the Davis-
Bacon Act or 29 CFR 5.12(a)(1).

(iii) The penalty for making false statements is prescribed in the U.S. Criminal
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Code, 18 U.S.C. 1001. 
(b) Contract Work Hours and Safety Standards Act. The following clauses set forth in 

paragraphs (b)(1), (2), (3), and (4) of this section shall be inserted in full in 
any contract in an amount in excess of $100,000 and subject to the overtime 
provisions of the Contract Work Hours and Safety Standards Act. These clauses shall 
be inserted in addition to the clauses required by § 5.5(a) or § 4.6 of part 4 of this 
title. As used in this paragraph, the terms laborers and mechanics include watchmen 
and guards. 
(1) Overtime requirements. No contractor or subcontractor contracting for any part 

of the conract work which may require or involve the employment of laborers or 
mechanics shall require or permit any such laborer or mechanic in any workweek 
in which he or she is employedon such work to work in excess of forty hours in 
such workweek unless such laborer or mechanic receives compensation at a rate 
not less than one and one-half times the basic rate of pay for all hours worked in 
excess of forty hours in such workweek. 

(2) Violation; liability for unpaid wages; liquidated damages. In the event of any 
violation of the clause set forth in paragraph (b)(1) of this section the contractor 
and any subcontractor responsible therefor shall be liable for the unpaid wages. 
In addition, such contractor and subcontractor shall be liable to the United States 
(in the case of work done under contract for the District of Columbia or a 
territory, to such District or to such territory), for liquidated damages. Such 
liquidated damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of the clause 
set forth inparagraph (b)(1) of this section, in the sum of $25 for each calendar 
day on which such individual was required or permitted to work in excess of the 
standard workweek of forty hours without payment of the 
overtime wages required by the clause set forth in paragraph (b)(1) of this 
section. 

(3) Withholding for unpaid wages and liquidated damages. The (write in the name of 
theFederal agency or the loan or grant recipient) shall upon its own action or 
upon written request of an authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys payable on account of work 
performed by the contractor or subcontractor under any such contract or any 
other Federal contract with the same prime contractor, or any other federally-
assisted contract subject to the Contract Work Hours and Safety Standards Act, 
which is held by the same prime contractor, such sums as may be determined to 
be necessary to satisfy any liabilities of such contractor or subcontractor for 
unpaid wages and liquidated damages as provided in the clause set forth 
in paragraph (b)(2) of this section. 

(4) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the 
clauses set forth in paragraph (b)(1) through (4) of this section and also a clause 
requiring the subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor shall be responsible for compliance by any 
subcontractor or lower tier subcontractor with the clauses set forth in paragraphs 
(b)(1) through (4) of this section. 

(c) In addition to the clauses contained in paragraph (b), in any contract subject only to 
the Contract Work Hours and Safety Standards Act and not to any of the other 
statutes cited in § 5.1, the contractor or subcontractor shall maintain payrolls and 
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basic payroll records during the course of the work and shall preserve them for a 
period of three years from the completion of the contractfor all laborers and 
mechanics, including guards and watchmen, working on the contract. Such records 
shall contain the name and address of each such employee, social security number, 
correct classifications, hourly rates of wages paid, daily and weekly number of hours 
worked, deductions made, and actual wages paid. Further, the Agency Head shall 
cause or require the contracting officer to insert in any such contract a clause 
providing that the records to be maintained under this paragraph shall be made 
available by the contractor or subcontractor for inspection, copying, or transcription 
by authorized representatives of the EPA and the Department of Labor, and the 
contractor or subcontractor will permit such representatives to 
interview employees during working hours on the job. 
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WTP_1.0 CM/GC Cost Allocation Matrix
Note:  This Cost Allocation Matrix is a general guide for convenience that summarizes the allocations of various CM/GC Costs (additive or deductive).  CM/GC is not relieved of any cost included in the Contract Documents that is not specifically
identified in this Cost Allocation Matrix.  CM/GC shall notify Owners of costs not included on the matrix to determine the appropriate allocation.  CM/GC shall submit questions, clarifications, or list of missing items prior to the last day for
questions as indicated in the RFP.

Design Phase Construction Phase

Item
No.

Contract
Document

Section/Article/
Paragraph

Item Description
Not-to-Exceed

Fee
Firm Fixed Fee

Percentage
General

Conditions
Cost of the

Work
CM/GC

Contingency
GMP

Allowances
Owners' Cost Comments

1 Contract Section 4.05 Reporting to Department of Revenue X

2 Contract Section 6.05 Quarterly Net Spend Reports X X

3 Contract
Section 7.01 - 7.05,

and 7.10
Examination of Contract Documents X

4 Contract Section 7.06 Examination of Site and existing
facilities

X

5 Contract
Section 7.07 and

7.09
Examination of subsurface conditions. X Cost for additional borings provided by

others.

6 Contract Section 7.08
Additional subsurface explorations to
determine differing site conditions X

Change Order in the event site conditions
differ.  Refer to Article 4.03.

7
General

Conditions
Section 9 Record keeping/retention X X

8
General

Conditions
Article 2.01.A.1.a Insurance certificates X X Refer to Article 5.

9
General

Conditions
Article 2.01.A.2.b Hard copies of GMP. X

10
General

Conditions
Article 2.02.A Design phase documents X

11
General

Conditions
Article 2.02.B Conformed documents X

12
General

Conditions
Article 2.04 Premobilization activities X

13
General

Conditions
Article 3.03.A.1 &

3.03.A.2

Reporting discrepancies
X X X

Cost of the Work when applicable to
subcontracted and self-performed work.

14
General

Conditions
Article 4.01.A & B Availability of Lands according to

Contract Documents
 X

15
General

Conditions
Article 4.01.C Additional lands not included in

drawings.
X

16
General

Conditions
Article 4.03

Differing site conditions
X

Change Order to GMP after differing
conditions have been discovered and
agreed to by parties.

17
General

Conditions
Article 4.04.A.2 Underground facilities X X Refer to Section 7.06 for applicable costs

during the Design Phase.

18
General

Conditions
Article 4.04.B

Unknown underground facilities
  X

Change Order to GMP after unknown
underground facility has been discovered
and agreed to by parties.

19
General

Conditions
Article 4.05.A Control points X

3A-2



20
General

Conditions
Article 4.05.A Layout of Work X

21
General

Conditions
Article 4.06.C Hazardous Materials not shown on

Contract Documents
X Change Order to GMP

22
General

Conditions
Article 4.06.C

Hazardous Materials within Contract
Documents or brought to Site by
CM/GC and/or Subcontractors and
Suppliers.

X

23
General

Conditions
Article 4.06.J Waste from demolition operations X

24
General

Conditions
Article 5.01 Performance & Payment Bonds X

25
General

Conditions
Article 5.03 & 5.04 Liability Insurance X X

26
General

Conditions
Article 5.03 and

5.06
Builders risk insurance X

27
General

Conditions
Article 5.08 Receipt of insurance proceeds X

28
 General

Conditions
Article 6.01

Supervision and Superintendence

X

General Condition for project
management and oversight of
subcontractors, including staff such as but
not limited to; Project Manager, General
Superintendent, and Health and Safety
Manager.

29
 General

Conditions
Article 6.01

Supervision and Superintendence

X

Cost of the Work when applicable to self-
performed and subcontracted work,
including staff such as but not limited to;
foremen and superintendents.

30
 General

Conditions
Article 6.03 Labor, materials, equipment X

31
General

Conditions
Article 6.04 Progress schedule X X CM/GC management and oversight

included in General Conditions.

32
General

Conditions
Article 6.06.C

CM/GC errors and omissions (excluding
rework due to construction errors) X

33
General

Conditions
Article 6.06.D Scheduling Subcontractors and

Suppliers
X

34
General

Conditions
Article 6.07.A License fees and royalties X This applies to proprietary products

incorporated into the physical work

WTP_1.0 CM/GC Cost Allocation Matrix
Note:  This Cost Allocation Matrix is a general guide for convenience that summarizes the allocations of various CM/GC Costs (additive or deductive).  CM/GC is not relieved of any cost included in the Contract Documents that is not specifically
identified in this Cost Allocation Matrix.  CM/GC shall notify Owners of costs not included on the matrix to determine the appropriate allocation.  CM/GC shall submit questions, clarifications, or list of missing items prior to the last day for
questions as indicated in the RFP.

Design Phase Construction Phase

Item
No.

Contract
Document

Section/Article/
Paragraph

Item Description
Not-to-Exceed

Fee
Firm Fixed Fee

Percentage
General

Conditions
Cost of the

Work
CM/GC

Contingency
GMP

Allowances
Owners' Cost Comments
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35
General

Conditions
Article 6.07.C

License fees and royalties
X

Cost of the Work when applicable to
subcontracted and self-performed work.

36
General

Conditions
Article 6.08.A

Permit costs for CM/GC required
permits X X X

Cost of the Work when permit required
for subcontracted or self-performed work.
Owner procured permits by Owners.

37
General

Conditions
Article 6.08.A Permanent utility connections X X

38
General

Conditions
Article 6.09.C Changes in Laws and Regulations after

GMP Amendment.
X

39
General

Conditions
Article 6.10.A Prevailing wages X

40
General

Conditions
Article 6.10.B Prevailing wages documentation and

fees.
X X Cost of Work for subcontracted work only

41
General

Conditions
Article 6.11.A.2 and

6.11.A.3
Damage to property and subsequent
claims

X

42
General

Conditions
Article 6.11.B Removal of construction debris X

43
General

Conditions
Article 6.11.C Cleaning prior to Substantial

Completion
X

44
General

Conditions
Article 6.11.E.1 Safe working environment X For general site safety.

45
General

Conditions
Article 6.11.E.2

Environmental and adjacent Site
considerations when performing the
Work

X

46
General

Conditions
Article 6.11.F Protection of Work and Public - general

site
X For general site safety.

47
General

Conditions
Article 6.11.F Protection of Work and Public -

protection of the Work
X

48
General

Conditions
Article 6.11.G Storing materials and care of structures X

49
General

Conditions
Article 6.13.C Payment claims X

50
General

Conditions
Article 6.14 Drug testing policy X X Cost of the Work for Subcontractors drug

testing policy

51
General

Conditions
Article 6.15

Environmental compliance

X X

General Conditions for general site
protection.  Cost of the Work for
environmental protection when
performing the Work.

WTP_1.0 CM/GC Cost Allocation Matrix
Note:  This Cost Allocation Matrix is a general guide for convenience that summarizes the allocations of various CM/GC Costs (additive or deductive).  CM/GC is not relieved of any cost included in the Contract Documents that is not specifically
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No.

Contract
Document

Section/Article/
Paragraph

Item Description
Not-to-Exceed

Fee
Firm Fixed Fee

Percentage
General

Conditions
Cost of the

Work
CM/GC

Contingency
GMP

Allowances
Owners' Cost Comments
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52
General

Conditions
Article 6.16

Applicable taxes
X X

Included in the Cost of the Work for
Subcontractors and self performed work.

53
General

Conditions
Article 6.17

Hazard Communications (SDS sheets)
X X

Included in the Cost of the Work for
Subcontractors and self performed work.

54
General

Conditions
Article 6.18

Protecting the Work and Site during
emergencies X X

Owners cost only if a Change Order or
Work Change Directive is executed.

55
General

Conditions
Article 6.20

Warranty and Guarantee

X X

CM/GC cost for warranty management
and oversight from the date of Substantial
Completion included in Firm Fixed Fee
percentage  Cost for warranty repairs
included in the Cost of the Work for
Subcontractors and self performed work.

56
General

Conditions
Article 6.21 Indemnification X

57
General

Conditions
Article 6.22 Professional Design Services (if

required)
X

58
General

Conditions
Article 6.23

Maintaining existing plant operations
X X

Cost allocated to General Conditions is for
the CM/GC oversight.  Cost of the Work
for subcontracted work.

59
General

Conditions
Article 7.01.B

Patch/repairs to integrate work
provided by Owners or other utilities X

60
General

Conditions
Article 7.03.C CM/GC caused delay to Owner

provided or other contractor work.
X

61
General

Conditions
Article 10.01.B Prepare response to Owners' request

for quote.
X

62
General

Conditions
Article 11.01.A.1

Labor for Project Manager, General
Superintendents, superintendents
and/or general foreman and other
project management staff

X

63
General

Conditions
Article 11.01.A.1 Labor for self-performed and

subcontracted work.
X

64
General

Conditions
Article 11.01.A.2 Materials and equipment for general

Site management.
X

WTP_1.0 CM/GC Cost Allocation Matrix
Note:  This Cost Allocation Matrix is a general guide for convenience that summarizes the allocations of various CM/GC Costs (additive or deductive).  CM/GC is not relieved of any cost included in the Contract Documents that is not specifically
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Design Phase Construction Phase

Item
No.

Contract
Document

Section/Article/
Paragraph

Item Description
Not-to-Exceed

Fee
Firm Fixed Fee

Percentage
General

Conditions
Cost of the

Work
CM/GC

Contingency
GMP

Allowances
Owners' Cost Comments
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65
General

Conditions
Article 11.01.A.2

Materials and equipment for self-
performed and subcontracted work. X

66
General

Conditions
Article 11.01.A.3 Payments to Subcontractors X

67
General

Conditions
Article 11.01.A.4

Rental charges for machinery and
equipment for general Site
management.

X

68
General

Conditions
Article 11.01.A.4

Rental charges for machinery and
equipment for self-performed and
subcontracted work.

X

69
General

Conditions
Article 11.01.A.5 Special consultant costs X

70
General

Conditions
Article 11.01.A.6.a General conditions costs X

71
General

Conditions
Article 11.01.A.6.c Relocation costs for CM/GC personnel. X

72
General

Conditions
Article 11.01.A.6.d Site safety during emergencies. X Excluding negligence by CM/GC

73
General

Conditions
Article 11.01.A.6.e Applicable taxes X X General conditions for taxes related to

general site management costs.

74
General

Conditions
Article 11.01.B Costs excluded. X

75
General

Conditions
Article 11.02.A Allowances X

76
General

Conditions
Article 13.03.B

3rd party field testing and verification
(e.g., density, weld inspections,
concrete materials testing, etc.) as
required by Contract Documents

X

77
General

Conditions
Article 13.03.D

Inspections and testing for materials
approvals (submittals) as required by
the Contract Documents X X

General Conditions includes CM/GC
management costs for processing
submittals for subcontracted work.
Submittal costs included in the Cost of the
Work for subcontracted and self-
performed work.

78
General

Conditions
Article 13.04 Uncovering Work not inspected as

required by Contract Documents
X

79
General

Conditions
Article 13.06 Correcting defective work. X

80
General

Conditions
Article 13.07.A Correcting defective work during

correction period.
X

WTP_1.0 CM/GC Cost Allocation Matrix
Note:  This Cost Allocation Matrix is a general guide for convenience that summarizes the allocations of various CM/GC Costs (additive or deductive).  CM/GC is not relieved of any cost included in the Contract Documents that is not specifically
identified in this Cost Allocation Matrix.  CM/GC shall notify Owners of costs not included on the matrix to determine the appropriate allocation.  CM/GC shall submit questions, clarifications, or list of missing items prior to the last day for
questions as indicated in the RFP.

Design Phase Construction Phase

Item
No.

Contract
Document

Section/Article/
Paragraph

Item Description
Not-to-Exceed

Fee
Firm Fixed Fee

Percentage
General

Conditions
Cost of the

Work
CM/GC

Contingency
GMP

Allowances
Owners' Cost Comments
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81
General

Conditions
Article 13.07.B Owners correcting defective work

when CM/GC fails to respond.
X

82
General

Conditions
Article 13.08.A Owners accepting defective work. X

83
General

Conditions
Article 13.08.A Owners correcting defective work. X

84
General

Conditions
Article 14.02.A Applications for Payment X X

85
General

Conditions
Article 14.02.E Subcontractor payments X

86
General

Conditions
Article 14.06 Final Inspection X

87
General

Conditions
Article 14.07 Final Application for Payment X

88
General

Conditions
Article 15.01.A Owners' suspension of work X Refer to Article 15.01.C and 15.01.D for

exclusions.

89
General

Conditions
Article 15.01.B First five days of suspended work X X Refer to Article 15.01.B for conditions

when this applies.

90
General

Conditions
Article 15.01.B Suspended work after initial five days X

91
Exhibit A -

Statement of
Work

Paragraphs 1.1 to
1.25

Design phase services
X

92
Exhibit A -

Statement of
Work

Paragraphs 2.1 -
2.2, and 2.4

Construction Phase meetings,
Application for Payment, processing
submittals, and permits

X

93
Exhibit A -

Statement of
Work

Paragraphs 2.3 and
2.6

Submittals and RFIs

X X

General Condition for processing
submittals and RFIs.  Cost of the Work for
subcontractor and self performed work to
prepare submittals or RFIs.

94
Exhibit A -

Statement of
Work

Paragraphs 2.7 and
2.8

Contingency requests and Change
Order requests X

95
Exhibit A -

Statement of
Work

Paragraph 2.9
Commissioning and Startup

X X
General Conditions CM/GC oversight.
Cost of the Work for subcontracted and
self-performed work.

96
Exhibit A -

Statement of
Work

Paragraphs 2.10
and 2.11

As-built and Operation and
Maintenance Manuals. X X

General Conditions CM/GC oversight.
Cost of the Work for subcontracted and
self-performed work.

WTP_1.0 CM/GC Cost Allocation Matrix
Note:  This Cost Allocation Matrix is a general guide for convenience that summarizes the allocations of various CM/GC Costs (additive or deductive).  CM/GC is not relieved of any cost included in the Contract Documents that is not specifically
identified in this Cost Allocation Matrix.  CM/GC shall notify Owners of costs not included on the matrix to determine the appropriate allocation.  CM/GC shall submit questions, clarifications, or list of missing items prior to the last day for
questions as indicated in the RFP.

Design Phase Construction Phase

Item
No.

Contract
Document

Section/Article/
Paragraph

Item Description
Not-to-Exceed

Fee
Firm Fixed Fee

Percentage
General

Conditions
Cost of the

Work
CM/GC

Contingency
GMP

Allowances
Owners' Cost Comments
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97
Exhibit A -

Statement of
Work

Paragraphs 2.12
and 2.13

Implementing Safety Plan and Quality
Management X

98
Exhibit A -

Statement of
Work

Paragraphs 2.14
and 2.15

Existing operations and warranty book
X X

General Conditions CM/GC oversight.
Cost of the Work for subcontracted and
self-performed work.

99
Exhibit A -

Statement of
Work

Paragraph 2.16
Public relations support

X

100
Exhibit A -

Statement of
Work

Paragraph 3.1

Warranty work.

X X

CM/GC cost for warranty management
and oversight from the date of Substantial
Completion included in Firm Fixed Fee
Percentage.  Cost for warranty repairs
included in the Cost of the Work for
Subcontractors and self performed work.

Cost for activities that commence during the Design Phase and continue in the Construction Phase shall be allocated in the not-to-exceed Design Fee until the GMP.

WTP_1.0 CM/GC Cost Allocation Matrix
Note:  This Cost Allocation Matrix is a general guide for convenience that summarizes the allocations of various CM/GC Costs (additive or deductive).  CM/GC is not relieved of any cost included in the Contract Documents that is not specifically
identified in this Cost Allocation Matrix.  CM/GC shall notify Owners of costs not included on the matrix to determine the appropriate allocation.  CM/GC shall submit questions, clarifications, or list of missing items prior to the last day for
questions as indicated in the RFP.

Design Phase Construction Phase

Item
No.

Contract
Document

Section/Article/
Paragraph

Item Description
Not-to-Exceed

Fee
Firm Fixed Fee

Percentage
General

Conditions
Cost of the

Work
CM/GC

Contingency
GMP

Allowances
Owners' Cost Comments
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Exhibit C

Subcontractor Insurance Matrix

Workers Compensation

Business 

Automobile 

Liability

Umbrella or Excess 

Liability

Work Category
General 

Aggregate $2M

Product-

Completed 

Operations 

Aggregate $2M

Personal Injury 

Liability $1M

Each Occurrence 

$1M

In accordance with 

state and federal 

statutory limits and 

ORS 656.017

Each Occurrence 

$2M
$25,000,000 

Each Occurrence 

$2M 
Aggregate $2M 

Each Occurrence 

$5M
Aggregate $5M

Each Occurrence 

$1M
Aggregate $2M 

WC-0100 - General Conditions X X X X X X

WC-0156 - Tree Protection X X X X X X

WC-0157.1 - Erosion Control Installation X X X X X X

WC-0157.2 - Environmental Controls X X X X X X

WC-0157.3 - Vibration Monitoring X X X X X X

WC-0190.1 - On-Site Commissioning & Startup (WTP1.0) X X X X X X X

WC-0190.2 - Offsite Commissioning & Startup (RWF, RES, Transmission Pipe, & Turn Outs) X X X X X X X X X

WC-0300.1 – Concrete - Main Process X X X X X X X X X

WC-0300.2 – Concrete - Thickeners & Solids Handling X X X X X X X X X

WC-0300.3 – Concrete - Pump Station, Equipment Storage & Equalization Basin X X X X X X X X X

WC-0474 – Masonry X X X X X X X X

WC-0580 – Structural Steel & Misc Metals X X X X X X X X X

WC-0617 - Cross-Laminated Timber (CLT) X X X X X X X X

WC-0674 - Fiberglass Reinforced Plastic (FRP) Components X X X X X X X X

WC-0710 - Damproofing & Waterproofing X X X X X X X X X X

WC-0741 - Metal Roof & Wall Panels X X X X X X X X X X

WC-0754 - Polyvinyl-Chloride (PVC) Roofing X X X X X X X X X X

WC-0790 - Caulking & Sealants X X X X X X X X X X

WC-0795 - Expansion Control X X X X X X X X

WC-0810 - Doors and Hardware X X X X X X X X X X

WC-0833 - Overhead Coiling Doors X X X X X X X X X X

WC-0840 - Aluminum Framed Entrances and Storefronts X X X X X X X X X X

WC-0929 - Gypsum Board Walls X X X X X X X X

WC-0951 - Acoustical Panel Ceiling X X X X X X X X

WC-0965 - Flooring X X X X X X X X

WC-0984 - Sound Absorbing Wall Units X X X X X X X X

WC-0990 – Painting X X X X X X X X

WC-1011 - Visual Display Units X X X X X X X X

WC-1014 – Signage X X X X X X X X

WC-1028 – Toilet Partitions and Accessories X X X X X X X X

WC-1044 – Fire Protection Cabinets and Extinguishers X X X X X X X X

WC-1056 – Metal Lockers X X X X X X X X

WC-1158 - Residential Appliances X X X X X X X X

WC-1220 - Window Treatments X X X X X X X X

WC-1230 - Casework & Counters X X X X X X X X

WC-1300 - Pre-Engineered Metal Buildings X X X X X X X X X X

WC-1421 - Electric Traction Elevators X X X X X X X X

WC-1443 - Platform Lifts X X X X X X X X

WC-2100 - Fire Protection X X X X X X X X X X

WC-2200 – Plumbing X X X X X X X X X X

WC-2300 – HVAC X X X X X X X X X X

WC-2313 – Fuel Tanks X X X X X X X X

WC-2600 - Electrical X X X X X X X X X X X

WC-2632  – Diesel Emergency Engine Generators X X X X X X X X

WC-3100 – Earthwork & Utilties X X X X X X X X X

WC-3212 - Paving and Surfacing X X X X X X X X

WC-3216 - Curb, Gutter & Sidewalks X X X X X X X X

WC-3217 - Striping & Signage X X X X X X X X

WC-3231 - Chainlink Fence & Gates X X X X X X X X

WC-3290 – Landscaping X X X X X X X X

WC-4000.1 - Process Integration X X X X X X X X X X X

WC-4000.2 - SCADA (pre-selected - S&B) X X X X X X X X

WC-4005  - Stainless Steel Slide Gates X X X X X X X X

WC-4092 - Hydro-Pneumatic Surge Arrestor System X X X X X X X X

WC-4122 - Cranes & Hoists X X X X X X X X

WC-4311 - Rotary Lobe Blowers X X X X X X X X

WC-4312 - Rotary Screw Compressors X X X X X X X X

WC-4323.1 - Vertical In-Line Centrifugal Sample Water Pumps X X X X X X X X

WC-4323.2 - Rotary Lobe Pumps X X X X X X X X

WC-4323.3 - Peristaltic Hose Pumps X X X X X X X X

WC-4323.4 - Portable Chemical Tank Transfer Pump X X X X X X X X

WC-4324 - Vertical Turbine Short-Set Pumps X X X X X X X X

WC-4325 - Submersible Solids Handling Pumps X X X X X X X X

WC-4341.1 - Wire and Strand Wrapped Prestressed Concrete Tank X X X X X X X X

WC-4341.2 - Fiberglass Tanks X X X X X X X X

WC-4631.2 - Carbon Dioxide Storage and Feed System X X X X X X X X

WC-4631.2 - Ozone Generating and Feed Equipment X X X X X X X X

WC-4633 - Ballasted Flocculation System X X X X X X X X

WC-4633.1 - Inline Polymer Blending and Feed Equipment X X X X X X X X

WC-4633.2 - Polymer Blending and Feed Equipment X X X X X X X X

WC-4633.3 - Liquid Chemical Diffusers X X X X X X X X

WC-4641 - Vertical Shaft Mixers X X X X X X X X

WC-4661.1 - Filter Media X X X X X X X X

WC-4661.2 - Stainless Steel Washwater Troughs X X X X X X X X

WC-4661.3 - Filter Underdrain System X X X X X X X X

WC-4666 - Closed-Vessel Ultraviolet Disinfection System X X X X X X X X

WC-4671 - Circular Gravity Thickeners X X X X X X X X

WC-4676 - Dewatering Screw Presses X X X X X X X X

X X X X X X X X

***At a minimum, the identified subcontractors shall include Professional Liability Insurance. When any Subcontractor, or any of its lower tier subcontractors are performing Work that involves design, engineering, survey, inspection, testing, or 

other similar professional services in their scope of work, Subcontractor shall also provdie Professional Liability coverage at the minimum limits of liability identified. 

Additional Named Insureds shall include: The Owner, its officers, Commissioners, agents and employees, as well as the parties to the commission: Tualatin Valley Water District, its members, officers, boards, agents and employees; the City of 

Hillsboro, the Hillsboro Utilities Commission, its members, officers, boards, agents and employees; the City of Beaverton, its members, officers, boards, agents and employees; Stantec Consulting Services Inc., its members, officers, boards, 

subsidiaries, agents, and employees; Carollo Engineers, Inc., its members, officers, boards, agents and employees; its related and affiliated companies, subconsultants, and the officers, directors, partners, shareholders, employees, agents and 

representatives thereof; CDM Smith, Inc., its members, officers, boards, subsidiaries, agents, employees and subconsultants; and the US Government Environmental Protection Agency.

*At a minimum, the identified subcontractors shall include pollution liability coverage.  When any other Subcontractor, or any of its lower tier subcontractors are performing Work that involves keeping moisture out of a building, Work that 

penetrates the building enclosure, Work with liquid conveying piping systems inside the building, Subcontractor shall also provide Pollution Liability coverage at the minimum limits of liability identified.

Commercial General Liability Pollution Liability* Hazardous Material Remediation** Professional Liability***

**When any Subcontractor, or any of its lower tier subcontractors are performing Work that involves hazardous material remediation, asbestos and/or lead based paint abatement or removal, or other similar professional services in their scope of 

work, Subcontractor shall also provdie Hazardous Material Remediation coverage at the minimum limits of liability identified. 
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Required 

Permits

Regulatory Agency Item # Permit/Approval/Authorization Responsible Party Regulatory Subagency Predecessor Successor Status Expected 

Application 

Submittal Date

Expected 

Completion Data 

of Current 

Status

Anticipated 

Review Period

Application 

Submittal Date

Approval Date Description Typical Approval 

Timeline

Design Requirements Submittal Requirements Anticipated Fees Applicable Permit Triggers When is Permit 

Required?

When to Initiate 

Permitting Process? 

Inspection 

Required?

Who is 

Responsible for 

Inspection?

Permit No. Issue Date Duration of 

Permit

Requires 

Renewal?

Responsible for 

Renewal and 

Renewal 

Inspections

Will the Permit 

Need to be 

Transferred?

Who Does the 

Permit Need to be 

Transferred To?

Reference Agency Agency Address Agency Phone Agency Fax Agency Contact Agency Email Agency Website Business Hours 24-hour Inspection 

Request

Comments

Federal

Attachment 5

# 003

National Marine Fisheries Service 

U.S. Fish and Wildlife Service

2.4.3 Endangered Species Act Consultation Owner Section 404 Permit Unknown TBD TBD TBD TBD TBD https://www.fws.gov/wafwo/promo.cfm?

id=177175808

1201 Northeast Lloyd 

Portland, OR 97232

(503) 230-5400 (503) 231-6893 https://www.fisheries.noaa.gov/about/west-

coast-region
WWSP Master 

Per+B4:B6mit 

Tracking Log

NMFS 2.5.3 Biological Opinion (Result of Endangered Species Act 

Consultation)

Owner Endangered Species Act Biological Opinion-MOD Approved 4/5/2017 (A) 10/1/2018 (A) https://www.oregon.gov/lcd/NH/P

ages/BiOp.aspx

1201 Northeast Lloyd 

Portland, OR 97232

(503) 230-5400 (503) 231-6893 Amanda Punton Natural 

Resource Specialist

amanda.punton@state.or.us https://www.oregon.gov/lcd/NH/Pages/Bi

Op.aspx

As of 7/23/2019, the WWSP Master Permit Tracking Log has identified this 

Permit/Approval Document as "Approved".  

WWSP Master 

Permit Tracking 

Log

NMFS 2.5.3 Biological Opinion-MOD Owner Biological Opinion Not initiated 12/14/2020 2/15/2021 60 Days https://www.oregon.gov/lcd/NH/Pages/B

iOp.aspx

1202 Northeast Lloyd 

Portland, OR 97232

(503) 230-5401 (503) 231-6894 Amanda Punton Natural 

Resource Specialist

amanda.punton@state.or.us https://www.oregon.gov/lcd/NH/Pages/Bi

Op.aspx

Attachment 5

# 001

U.S. Army Corps of Engineers 2.4.1 Department of the Army Section 404 Permit / CWA Sect 

404 Permit

Owner Endangered Species Act, Bald and Golden Eagle 

Protection Act, Migratory Bird Treaty Act 

and Fish and Wildlife Coordination Act 

Consultation

Section 404 MOD Approved 4/5/2017 (A) 12/7/2018 (A) https://www.usace.army.mil/Miss

ions/Civil-Works/Regulatory-

Program-and-Permits/Obtain-a-

Permit/

333 SW 1st Ave, 

Portland, OR 97204

(503) 808-5150 PortlandRegulatory@usace.army.mil https://www.nwp.usace.army.mil/ As of 7/23/2019, the WWSP Master Permit Tracking Log has identified this 

Permit/Approval Document as "Approved".  

Attachment 5

# 001

U.S. Army Corps of Engineers 2.4.1 Department of the Army Section 404 Permit / CWA Sect 

404 Permit-MOD

Owner Section 404 Permit Not initiated 12/14/2020 2/15/2021 60 Days https://www.usace.army.mil/Missions/Ci

vil-Works/Regulatory-Program-and-

Permits/Obtain-a-Permit/

334 SW 1st Ave, 

Portland, OR 97204

(503) 808-5151 PortlandRegulatory@usace.army.mil https://www.nwp.usace.army.mil/

Attachment 5

# 005

U.S. Fish and Wildlife Services 2.4.5 Migratory Bird Treaty Act Consultation (Obtained annually 

for projects in construction) ( Do not Believe this is 

Applicable????)

Owner NTP ??? Unknown TBD TBD TBD TBD TBD https://www.fws.gov/pacific/migr

atorybirds/permits/

2601 SE 98th Avenue, 

Suite 100 Portland, OR 

97266

(503) 231-6180 https://www.fws.gov/oregonfwo/ Was this included in the Section 404 Permit Process?  Is this considered 

approved/completed?  

WWSP Master 

Permit Tracking 

Log

SHPO, USACE 2.5.1 Sect. 106 PA Owner Approved 4/5/2017 (A) 11/4/2018 (A)

https://www.achp.gov/protecting-

historic-properties/active-section-106-

case-map/development-programmatic-

agreement-56

 725 Summer Street NE, 

Suite C        Salem, OR 

97301
503-986-0684 503-986-0793 Deputy: Ms. Chrissy Curran chrissy.curran@oregon.gov https://ncshpo.org/

As of 7/23/2019, the WWSP Master Permit Tracking Log has identified this 

Permit/Approval Document as "Approved".  

2.1 State of Oregon

Attachment 5

# 002

Oregon Department of State Lands 2.4.2 Removal/Fill Permit Owner State Endangered Species Act Consultation and 

Oregon Department of Fish and Wildlife 

Habitat Policy Review

Removal/Fill MOD Approved 4/5/2017 (A) 5/7/2018 (A) Oregon’s Removal-Fill Law (ORS 196.795-990) requires any person who plans 

to “remove or fill” material within “waters of this state” to obtain a permit 

from the DSL.

https://www.oregon.gov/dsl/WW/

Documents/uploadinstructions_R

Fapplication.pdf

775 Summer St. NE, 

Suite 100 Salem, 

OR 97301-1279

503-986-5200 503-378-4844 Courtney Munnel Customer 

Service Specialist

courtney.munnel@state.or.us https://www.oregon.gov/DSL/Pages/index.

aspx

As of 7/23/2019, the WWSP Master Permit Tracking Log has identified this 

Permit/Approval Document as "Approved".  

Attachment 5

# 002

Oregon Department of State Lands 2.4.2 Removal/Fill Permit-MOD Owner Remove/Fill Permit Not initiated 12/14/2020 2/15/2021 60 Days Oregon’s Removal-Fill Law (ORS 196.795-990) requires any person who plans 

to “remove or fill” material within “waters of this state” to obtain a permit 

from the DSL.

https://www.oregon.gov/dsl/WW/

Documents/uploadinstructions_R

Fapplication.pdf

776 Summer St. NE, 

Suite 100 Salem, 

OR 97301-1279

503-986-5201 503-378-4845 Courtney Munnel Customer 

Service Specialist

courtney.munnel@state.or.us https://www.oregon.gov/DSL/Pages/index.

aspx

Oregon Department of Fish and Wildlife Wildlife Salvage (Similar to Migratory Bird Treaty Act (Do 

not believe this is applicable????)
TBD

WWSP Master 

Permit Tracking 

Log

DEQ 2.5.2 Water Quality Certification Owner Water Quality Evaluation, State Endangered 

Species Act Consultation and Oregon Dept. of 

Fish & Wildlife Habitat Review

Approved 4/5/2017 (A) 10/12/2018 (A) https://www.oregon.gov/deq/wq/

wqpermits/Pages/Section-401-

Certification.aspx

DEQ 700 NE Multnomah 

Street, Suite 600 

Portland, OR 97232-

4100

503-229-5696 503-229-6124 DEQInfo@deq.state.or.us As of 7/23/2019, the WWSP Master Permit Tracking Log has identified this 

Permit/Approval Document as "Approved".  

WTP 1.0 Permit 

Status #027

DEQ 2.6.11 Water Quality Certification - Mod Owner Not initiated 11/25/2023 1/22/2024 63 days Generally, 60 days Submittal Requirements: TBD https://www.oregon.gov/deq/wq/

wqpermits/Pages/Section-401-

Certification.aspx

DEQ 701 NE Multnomah 

Street, Suite 600 

Portland, OR 97232-

4100

503-229-5697 503-229-6125 DEQInfo@deq.state.or.us

WTP 1.0 Permit 

Status #006

OHA 2.6.3 OHA Plan Review Owner Not initiated 12/15/2021 1/15/2022 TBD https://www.oregon.gov/oha/PH/

HealthyEnvironments/DrinkingW

ater/PlanReview/Pages/index.as

px

DEQ 702 NE Multnomah 

Street, Suite 600 

Portland, OR 97232-

4100

503-229-5698 503-229-6126 DEQInfo@deq.state.or.us

WTP 1.0 Permit 

Status #005

DEQ 2.6.2 General Air Contaminant Discharge Permit (AQGP-018) Owner Pre-Application meeting and a Land use 

Compatibility Statement Prior to Issuance

Not initiated 1/7/2022 4/7/2022 6 Months Required  if  project  uses  diesel  generator  (generators 

operated  during  periods  of  loss  of  utility

power  are  exempt  from  requirement  to obtain  permit).

Requires  minimum  30-day  public  notice.

$11,520 Construction OAR 340-216-0020 Table 1, Part B 

or C

https://www.oregon.gov/deq/aq/

aqPermits/Pages/ACDP-

General.aspx

DEQ 703 NE Multnomah 

Street, Suite 600 

Portland, OR 97232-

4100

503-229-5699 503-229-6127 DEQInfo@deq.state.or.us

2.2 City of Sherwood

Attachment 5

# 012

City of Sherwood 2.4.12 Annexation to City of Sherwood Owner List of all Property Owners and Registered 

Voters in Area

Annexation to Clean Water Service 

District

Approved 9/20/2019 (A) 12/3/2019 (A) $7,500 Deposit (Applicant pays 100% of actual 

expenses including staff time) any balance owing is 

due within 30 days from the final annexation invoice 

date.

file://temfs12/E-users/161921%20-

%20TVWD%20WWSP%20Water%20

Treatment%20Plant/501_Submitta

ls/Design%20Phase%20Services/1

.7%20Construction%20Permitting_

Environmental%20Management%

20Plan/Land%20Use%20Review/

Willamette%20Water%20Supply%

20System,%20Water%20Treatment

%20Plant%20_%20City%20of%20Sh

erwood%20Ore.html

City of Sherwood 22562 SW Pine Street

Sherwood, OR 97140-

8330

503.925.2309 (503) 625-0629 building@sherwoodoregon.gov www.sherwoodoregon.gov Monday - Friday

8:00 am - 5:00 pm

Closed from 12:00 pm - 

1:00 pm and most major 

holidays

As of 7/23/2019, the WWSP Master Permit Tracking Log has identified this 

Permit/Approval Document as "Not initiated".  

City of Sherwood Land Use Review (Type IV) - Conditional Use, Site design 

Review, Variance, Transportation Facilities MOD and Sign 

Review

Owner Planning Department Pre-application meeting, CWS Pre-Screening, 

Site Assessment 

Initiated 9/3/202  (Need SPL to be 

deemed Complete)

120 Days, with LUBA 

add 10 Months

$4,381.12 W/O concurrent type III or IV application.

$2,190.04 with concurrent type III or IV application

https://www.sherwoodoregon.gov

/planning/page/conditional-use-

permit

City of Sherwood 22563 SW Pine Street

Sherwood, OR 97140-

8330

503.925.2310 (503) 625-0630 building@sherwoodoregon.gov www.sherwoodoregon.gov Monday - Friday

8:00 am - 5:00 pm

Closed from 12:00 pm - 

1:00 pm and most major 

Type III Review: Must have approved SPL to be deemed complete

City of Sherwood 2.2.9 Public Improvement and Stormwater Facility Construction 

Permit

(Separate from Sherwood ROW permit per SC comments on 

updated PEM plan)

DC prepares, CM/GC 

obtains

Community Development Division

Engineering Department

1200-C Permit, Service Provider Letter, Storm 

Water Management Report, Geo-Technical 

Report and Wetland Delineation Report

Not initiated 3 + Months Generally, 3 months 100% Design Plans (stamped cover, site, streets, utilities, plan 

and profile views, stormwater management facilities, signing, 

striping, street trees, lighting, temporary traffic control and 

details)

A Pre-Design meeting  may be requested with the city of Sherwood . 100% Design Plans (1 full-size set, 2 scanned 

and scaled to 11x17 inches, 1 AutoCAD set on a CD). Letter of Transmittal, Engineering Review Submittal 

Checklist, Stormwater Management Report Checklist, Engineering Department Application Form, Water Quality 

Facility Reporting Form, Private Stormwater Facility Access and Maintenance Covenant, Right-of-Way Permit 

Application Form, Engineering Compliance Agreement, Maintenance Assurance, Construction Cost Estimate, 

copy of issued 1200-C Permit from DEQ, Service Provider Letter from CWS, Stormwater Management Report, 

Geotechnical Report, Fee, Wetland Delineation Report, Project Design Drawings, Performance Bond (125% of 

the Engineer's estimated construction costs), Two-year Maintenance Bond, Certification of Liability Insurance.

Is this accurate?  The Review Submittal Checklist itemizes different requirements (i.e. 6 plan sets).

Plan review fee is 4% of the construction cost estimate for 

public infrastructure; inspection fee is 5% of construction cost 

estimate for public infrastructure.

Installation, repair, or modification of utilities 

within Sherwood roadway right-of-way and/or 

temporary closure of Sherwood roadways. 

Construction of onsite stormwater facilities.

Note: Utility work within Sherwood right-of-way 

constitutes a public improvement and is subject 

to Engineering Division review. Utility work 

within the parcel constitutes a private 

improvement and is subject to Building Division 

Prior to NPT https://www.sherwoodoregon.gov

/engineering/page/eng-permit-

process-packet-forms

City of Sherwood 22564 SW Pine Street

Sherwood, OR 97140-

8330

503.925.2311 (503) 625-0631 building@sherwoodoregon.gov www.sherwoodoregon.gov Monday - Friday

8:00 am - 5:00 pm

Closed from 12:00 pm - 

1:00 pm and most major 

holidays

Review the requirements outlined in the Review Submittal Checklist For 

Public Improvement and Stormwater Facility Construction.

City of Sherwood Final Site Plan Review TBD Planning Department Pre-Application meeting, CWS Pre-Screening, 

Site Assessment, Service Provider Letter, 

Access Report (Traffic Study WaCo) and 

Documentation of Neighborhood Meeting.

Not initiated 2/24/2022 4/7/2022 TBD https://www.sherwoodoregon.gov

/planning/page/site-plan-review

City of Sherwood 22565 SW Pine Street

Sherwood, OR 97140-

8330

503.925.2312 (503) 625-0632 building@sherwoodoregon.gov www.sherwoodoregon.gov Monday - Friday

8:00 am - 5:00 pm

Closed from 12:00 pm - 

1:00 pm and most major 
Attachment 5

# 014

City of Sherwood 2.4.15 Site Plan Review (Included with the Land Use Review) Owner Not initiated 7/23/2019 TBD TBD TBD TBD https://www.sherwoodoregon.gov

/planning/page/site-plan-review

22564 SW Pine Street

Sherwood, OR 97140-

8330

(503) 625-0633 As of 7/23/2019, the WWSP Master Permit Tracking Log has identified this 

Permit/Approval Document as "Not initiated".  

2.3 Washington County

Attachment 5

# 011

Washington County 2.4.11 Partition Owner Partition Plat Checklist and Survey Approved 6/25/2018 (A) 8/26/2019 (A) 155 N First Ave, 

Hillsboro, OR 97124

503.846.8611 https://www.co.washington.or.us/ As of 7/23/2019, the WWSP Master Permit Tracking Log has identified this 

Permit/Approval Document as "Approved".  
WTP 1.0 Permit 

Status #001

Washington County 2.6.1 Temporary Access Permit Owner Not initiated 3/3/2022 4/7/2022 3-5 weeks Generally 3-5 weeks May need  temporary  access  to site  after  sale  of 

property  but  before  approved  LU; Erosion  and 

Sediment  Control  plan  may  be  required  by the  CoS if 

work  exceeds  1000 SF  (including  ROW area).

Submittal Requirements: Site plan with access points drainage, prop lines, EC, cross sections etc. $150 Application fee https://www.co.washington.or.us

/LUT/Divisions/Operations/Permi

ts/upload/ACCESS-

PERMIT_instructions.pdf

156 N First Ave, 

Hillsboro, OR 97124

503.846.8612 https://www.co.washington.or.us/

Attachment 5

# 013

Clean Water Services 2.4.13 Annexation to Clean Water Services District Owner Annexation of City of Sherwood Approved 9/20/2019 (A) 12/3/2019 (A) https://www.co.washington.or.us

/LUT/Divisions/LongRangePlanni

ng/PlanningPrograms/Community

Planning/plan-

ammendments.cfm

Clean Water Services 2548 SW Hillsboro 

Hwy.

Hillsboro, Oregon 

97123

503.681.3600 https://www.cleanwaterservices.org/ As of 7/23/2019, the WWSP Master Permit Tracking Log has identified this 

Permit/Approval Document as "Not initiated".  

WWSP Master 

Permit Tracking 

Log

Clean Water Services 2.5.4 Service Provider Letter Owner Pre-Screening Site Assessment Public Improvement and Stormwater 

Facility Construction Permit, Final 

Site Plan Review, Grading Permit 

and Water Quality Certification

Submitted 9/2/2020 6 weeks 7/22/2020 No fee for initial assessment, If sensitive area are 

found fees TBD     *from telephone call to Clean Water 

services

https://www.cleanwaterservices.

org/permits-development/step-

by-step-process/

Clean Water Services 2549 SW Hillsboro 

Hwy.

Hillsboro, Oregon 

97123

503.681.3601 https://www.cleanwaterservices.org/ As of 7/23/2019, the WWSP Master Permit Tracking Log has identified this 

Permit/Approval Document as "Not initiated".  

Attachment 5

# 010

Clean Water Services 2.4.10 Environmental Review (When approved a SPL will be issued) Owner Unknown TBD TBD TBD TBD TBD https://www.cleanwaterservices.

org/permits-development/step-

by-step-process/

Clean Water Services 2550 SW Hillsboro 

Hwy.

Hillsboro, Oregon 

503.681.3602 https://www.cleanwaterservices.org/ What is the status of this?

WTP 1.0 Permit 

Status #021

Tualatin Valley Fire & Rescue 2.6.6 Exterior Fuel Storage Permit DC prepares, CM/GC 

obtains

Not initiated 3/10/2023 4/7/2023 2-4 weeks $240 Per John Wolf with TVF&W https://www.tvfr.com/DocumentC

enter/View/1279/TVFR-Universal-

Permit-Application?bidId=

11945 SW 70th Avenue 

Tigard, OR 97223-8566

503-649-8577 https://www.tvfr.com/

2.4                State of Oregon

DEQ 2.1.1 Oregon Department of Environmental Quality (DEQ)

National Pollutant Discharge Elimination System (NPDES) 

1200-C Construction Stormwater Permit

(Attachment 5, item #016)

DC prepares, CM/GC 

obtains

Department of Environmental 

Quality (DEQ)

Land Use Compatibility Statement, Erosion 

and Sediment Control Plan

Public Improvement and Stormwater 

Facility Construction Permit, 

Building Permit

Not initiated 1/8/2022 3/12/2022 (Driven 

by 90% plans

9 Weeks 

Information from 

WTP_1.0 Permit 

Status 6/1/2020 

Revision

The legally authorized representative (see Definitions) for construction 

activities (as defined below) that may discharge to surface waters or conveyance 

systems leading to surface waters of the state must register for coverage under 

this permit with DEQ before any land disturbance occurs, unless the 

construction activities are automatically covered as described in the 1200-CN 

permit.

7-9 weeks after 

application submittal 

(includes a 3-week 

public notice period 

required for projects 

over 5 acres)

This must be submitted and approved PRIOR to submitting Bld 

permits. Need to assess review period and determine plan set 

submittal (e.g. 60%, 90%  or 100% plans); Required for NTP.                                                                          

90% Drawing based on WTP_1.0 Permit Status Revised 

6/1/2020         

100% Design Plans (including stamped erosion control plan(s), 

revegetation plans; dewatering and/or treatment plan(s)                                                                                                  

For projects that disturb one or more acres,

submit one paper copy and one electronic copy

of a completed application form, an approved

Land Use Compatibility Statement with

Findings, if applicable, and a full sized Erosion

and Sediment Control  Plan                 

Application Form; Fee; Signed Land Use Compatibility Statement (LUCS); Construction Plans; Stormwater 

$1,081  for new permit fee and $1,112  annual fee based off of 

OAR 340-045-0075 General NPDES and WPCF Permits: 

Revised Sept. 2019

$1,050 for new permit fee and $1,080 annual fee.

Note: New permit applications must include both the new 

permit application fee and the first year’s annual fee

Ground disturbing activities within CWS service 

area that are greater than 5 acres.

Prior to NPT https://www.oregon.gov/deq/wq/

wqpermits/Pages/Stormwater-

Construction.aspx

Oregon Department of 

Environmental Quality 

(OR DEQ)

703 NE Multnomah 

Street, Suite 600 

Portland, OR 97232-

4100

503-229-5699 503-229-6127 DEQInfo@deq.state.or.us As of 6/1/2020, WTP 1.0 Permit Status  Log Identifies this 

Permit/Approval Document as being  "Not initiated".

As of 7/23/2019, WWSP Master Permit Tracking Log identifies this 

Permit/Approval Document as being "Not initiated".  

WTP 1.0 Permit 

Status #019

PGE 2.6.4 Utility Permits: PGE Permit for Parking Lot DC prepares, CM/GC 

obtains

Field Meeting to Discuss Gas & Electrical 

Service Requirements, Site Improvement Plans 

and Load Details

Not initiated 2/24/2022 driven 

by 100% plan 

completion

4/7/2022 TBD https://www.pge.com/includes/d

ocs/pdfs/mybusiness/customers

ervice/startstop/newconstruction

/processguide/processguide.pdf

Pacific Gas and Electric 

Company P.O. Box 

997300 Sacramento, 

CA 95899-7300

1.800.468.4743 https://www.pge.com/

City of Sherwood

City of Sherwood 2.2.1 Building Permit

(Attachment 5, item #028)

DC prepares, CM/GC 

obtains

Building Department Not initiated 1/7/22 driven by 

100% plan 

completion

4/7/2022 3+ Months Building Permits are for structural alterations. They are required to add a room 

or create additional living space, add a window or door, add or remove walls, and 

build a stairway or carport. Depending on the extent of the work, a permit may 

be required to build a deck, porch cover, shed, retaining wall, or when re-roofing. 

Some of these permits may also require a review from the Planning 

Department.

Generally, at least 3 

months. First review 

comments at around 6 

weeks, typically 2-3 

weeks for applicant to 

address comments and 

resubmit application 

materials, potentially 

additional rounds of 

comments from the 

100% Design Plans (stamped cover, site, utilities, plan and 

profile views, stormwater management facilities, signing, 

striping, street trees, lighting, and details)

In hard copy, Application Form, Construction Cost Estimate, copy of issued 1200-C Permit from DEQ, Service 

Provider Letter from CWS, Geotechnical Report, Fees, 100% Design Plans, Project Design Drawings. 4 copies of 

project plans at a legible size; 2 copies of supporting documentation (calculations, product information, etc.) 

Note: a wet stamp/signature is required on at least 1 copy of the plans and any engineering documents. Wet ink 

signature is not required on the application form.

Land Use Approval

Permit fees are based on the value of the work. $805.19 for the 

first $100,000 total valuation amount (plus $4.11 for each 

additional $1,000 or fraction thereof over $100,000)   A plan 

review fee is required in addition to the permit fee, calculated as 

85% of the permit fee. A fire and life safety plan review fee 

may be required in addition, calculated as 40% of the permit fee. 

Additional fees include a State Surcharge, Metro Construction 

Excise Tax, School Construction Excise Tax, and System 

Development Charges, which may be substantial. Contact the 

City of Sherwood Engineering Department for estimated 

Construction of new buildings on parcels within 

Sherwood.

Prior to NPT https://www.sherwoodoregon.gov/bui

lding/page/building-permits

Sacramento, CA 95899-730022560 SW Pine Street

Sherwood, OR 97140-

8330

503.625.4226 503.625.0629 building@sherwoodoregon.gov www.sherwoodoregon.gov Monday - Friday

8:00 am - 5:00 pm

Closed from 12:00 pm - 

1:00 pm and most major 

holidays

503-625-0545 A building permit is required for structures.

City of Sherwood 2.2.2 Storage/Racking Permit (Part of Building Permit) DC prepares, CM/GC 

obtains

Building Department Not initiated 1/7/22 driven by 

100% plan 

completion

4/8/2022 3+ Months Generally, 3 months if 

reviewed concurrently 

with Building Permit

100% Design Plans (with engineering stamp) In hard copy, Application Form, Project Design Drawings. 4 copies of project plans at a legible size; 2 copies of 

supporting documentation (calculations, product information, etc.) Note: a wet stamp/signature is required on at 

least 1 copy of the plans and any engineering documents. Wet ink signature is not required on the application 

form.

Permit fees are based on the value of the work. A plan review 

fee is required in addition to the permit fee, calculated as 85% of 

the permit fee. A fire and life safety plan review fee may be 

required in addition, calculated as 40% of the permit fee. 

Additional fees include a State Surcharge, Metro Construction 

Excise Tax, School Construction Excise Tax, and System 

Development Charges, which may be substantial. Contact the 

City of Sherwood Engineering Department for estimated 

Required to install storage racks within a building. Prior to NPT City of Sherwood 22561 SW Pine Street

Sherwood, OR 97140-

8330

503.625.4227 503.625.0629 building@sherwoodoregon.gov www.sherwoodoregon.gov Monday - Friday

8:00 am - 5:00 pm

Closed from 12:00 pm - 

1:00 pm and most major 

holidays

503-625-0545 To be submitted as part of the building permit.

The Storage/Racking Permit form was not provided in the WTP_1.0 

PermitTechMemo_Draft_2019-09-19

The form is not on the City of Sherwood website.  Is this form available?

City of Sherwood 2.2.3 Grading and Erosion Control Permit (Part of Building 

Permit)

(Attachment 5, item #023 and item #30)

DC prepares, CM/GC 

obtains

Community Development Division

Engineering Department

Service Provider Letter Not initiated 1/7/22 driven by 

100% plan 

completion

4/9/2022 3+ Months This permit is valid for mass site grading only. It does not cover any 

construction for roadways, underground utilities, or public improvements. 

Construction for any public improvements will be permitted only upon 

approval of Final Engineering Plans. Work performed on the construction of 

any public improvements, will be at the applicant’s own risk. Work under this 

permit does not guarantee approval of future permits.

Generally, 3 months if 

reviewed concurrently 

with Building Permit

100% Design Plans (engineering stamped cover, site, grading and 

erosion control plans)

In hard copy, Application Form, Construction Cost Estimate, copy of issued 1200-C Permit from DEQ, Service 

Provider Letter from CWS, Geotechnical Report, Fees, 100% Design Plans, Project Design Drawings. 4 copies of 

project plans at a legible size; 2 copies of supporting documentation (calculations, product information, etc.) 

Note: a wet stamp/signature is required on at least 1 copy of the plans and any engineering documents. Wet ink 

signature is not required on the application form.

Land Use Approval

Permit fees are based on the volume of earth to be moved in 

cubic yards. A plan review fee is required in addition to the 

permit fee, calculated as 85% of the permit fee. Additional fees 

include a State Surcharge, Metro Construction Excise Tax, 

School Construction Excise Tax, and System Development 

Charges, which may be substantial. Contact the City of 

Sherwood Engineering Department for estimated additional fees. 

Work that disturbs over 500 square feet on a site 

or moves 50 cubic yards of earth or more.

Prior to NPT Yes https://www.sherwoodoregon.gov/bui

lding/page/grading-erosion-control-

permit

City of Sherwood 22562 SW Pine Street

Sherwood, OR 97140-

8330

503.625.4226 503.625.0629 building@sherwoodoregon.gov www.sherwoodoregon.gov Monday - Friday

8:00 am - 5:00 pm

Closed from 12:00 pm - 

1:00 pm and most major 

holidays

503-625-0545 All Erosion Control measures must be installed and approved prior to any 

site work. Call the City of Sherwood Inspection line at 503-625-0545 to 

schedule.

Contractor shall notify City of Sherwood Engineering Department at 

503.925.2301 two (2) business days prior to commencement of work on 

grading, public improvements, or storm water treatment facilities.

City of Sherwood 2.2.4 Interior Plumbing Permit (Part of Building Permit)

(Attachment 5, item #024)

DC prepares, CM/GC 

obtains

Building Department Not initiated 1/7/22 driven by 

100% plan 

completion

4/10/2022 3+ Months Generally, 3 months if 

reviewed concurrently 

with Building Permit

100% Design Plans (with engineering stamp) In hard copy, Fees, 100% Design Plans, Project Plumbing Design Drawings. 4 copies of project plans at a legible 

size; 2 copies of supporting documentation (calculations, product information, etc.) Note: a wet stamp/signature 

is required on at least 1 copy of the plans and any engineering documents. Wet ink signature is not required on the 

application form.

Based on the number of fixtures, appurtenances and 

piping with a set minimum fee of $71,40 ($17.60 new 

or additional fixture, Item) +Surcharge collected on 

behalf of the State. Plan Review Fee 30% of plumbing 

permit fee (when required)

Required for new plumbing fixtures (e.g. toilet, 

sink).

Prior to NPT https://www.sherwoodoregon.gov/site

s/default/files/fileattachments/Building

/page/349/application_plumbing_per

mit_fillable_07.01.19.pdf

City of Sherwood 22562 SW Pine Street

Sherwood, OR 97140-

8330

503.625.4226 503.625.0629 building@sherwoodoregon.gov www.sherwoodoregon.gov Monday - Friday

8:00 am - 5:00 pm

Closed from 12:00 pm - 

1:00 pm and most major 

holidays

503-625-0545 To be submitted as part of the building permit.

Interior and Exterior Pluming Permit application form is the same form.  

The form does not differentiate between interior or exterior.

City of Sherwood 2.2.5 Exterior Plumbing Permit (Part of Building Permit)

(Attachment 5, item #024)

DC prepares, CM/GC 

obtains

Building Department Not initiated 1/7/22 driven by 

100% plan 

completion

4/11/2022 3+ Months Generally, 3 months if 

reviewed concurrently 

with Building Permit

100% Design Plans (with engineering stamp) In hard copy, Fees, 100% Design Plans, Project Plumbing Design Drawings. 4 copies of project plans at a legible 

size; 2 copies of supporting documentation (calculations, product information, etc.) Note: a wet stamp/signature 

is required on at least 1 copy of the plans and any engineering documents. Wet ink signature is not required on the 

application form.

Based on the number of fixtures, appurtenances and 

piping with a set minimum fee of $71,40 ($17.60 new 

or additional fixture, Item) +Surcharge collected on 

behalf of the State. Plan Review Fee 30% of plumbing 

permit fee (when required)

Required for site plumbing connections. Prior to NPT https://www.sherwoodoregon.gov/site

s/default/files/fileattachments/Building

/page/349/application_plumbing_per

mit_fillable_07.01.19.pdf

City of Sherwood 22562 SW Pine Street

Sherwood, OR 97140-

8330

503.625.4226 503.625.0629 building@sherwoodoregon.gov www.sherwoodoregon.gov Monday - Friday

8:00 am - 5:00 pm

Closed from 12:00 pm - 

1:00 pm and most major 

holidays

503-625-0545 To be submitted as part of the building permit .

Interior and Exterior Pluming Permit application form is the same form.  

The form does not differentiate between interior or exterior.

City of Sherwood 2.2.6 Mechanical Permit (Part of Building Permit)

(Attachment 5, item #025 and item #029)

DC prepares, CM/GC 

obtains

Community Development Division

Engineering Department

Not initiated 1/7/22 driven by 

100% plan 

completion

4/12/2022 3+ Months Generally, 3 months if 

reviewed concurrently 

with Building Permit

100% Design Plans (with engineering stamp) In hard copy, Fees, 100% Design Plans, Project Mechanical Design Drawings. 4 copies of project plans at a 

legible size; 2 copies of supporting documentation (calculations, product information, etc.) Note: a wet 

stamp/signature is required on at least 1 copy of the plans and any engineering documents. Wet ink signature is 

not required on the application form.

Fees are based on the total value of mechanical materials, 

equipment, installation, overhead, and profit. Additional fees 

include a State Surcharge, Metro Construction Excise Tax, 

School Construction Excise Tax, and System Development 

Charges, which may be substantial. Contact the City of 

Sherwood Engineering Department for estimated additional fees.

Required to install or change any part of a 

heating or cooling system that needs to be vented 

into any kind of chimney. Also applies to the 

installation, alteration, or repair gas piping 

between the meter and an appliance.

Prior to NPT https://www.sherwoodoregon.gov/site

s/default/files/fileattachments/Building

/page/339/application_mechanical_per

mit_fillable_07.01.19.pdf

City of Sherwood 22562 SW Pine Street

Sherwood, OR 97140-

8330

503.625.4226 503.625.0629 building@sherwoodoregon.gov www.sherwoodoregon.gov Monday - Friday

8:00 am - 5:00 pm

Closed from 12:00 pm - 

1:00 pm and most major 

holidays

503-625-0545 To be submitted as part of the building permit.

City of Sherwood 2.2.7 Fire Alarm Permit Affidavit (Part of Building Permit) DC prepares, CM/GC 

obtains

Building Department Not initiated 1/7/22 driven by 

100% plan 

completion

4/13/2022 3+ Months Generally, 3 months if 

reviewed concurrently 

with Building Permit

100% Design Plans (with engineering stamp) In hard copy, Fees, 100% Design Plans, Project Fire Alarm System Design Drawings. 4 copies of project plans at 

a legible size; 2 copies of supporting documentation (calculations, product information, etc.) Note: a wet 

stamp/signature is required on at least 1 copy of the plans and any engineering documents. Wet ink signature is 

not required on the application form.

Fees are based on the square footage of buildings requiring fire 

alarms. Additional fees include a State Surcharge, Metro 

Construction Excise Tax, School Construction Excise Tax, and 

System Development Charges, which may be substantial. 

Contact the City of Sherwood Engineering Department for 

estimated additional fees.

Required to install or change any part of a 

heating or cooling system that needs to be vented 

into any kind of chimney. Also applies to the 

installation, alteration, or repair gas piping 

between the meter and an appliance.

https://www.sherwoodoregon.gov/site

s/default/files/fileattachments/Building

/page/374/firealarm_affidavit.pdf

City of Sherwood 22562 SW Pine Street

Sherwood, OR 97140-

8330

503.625.4226 503.625.0629 building@sherwoodoregon.gov www.sherwoodoregon.gov Monday - Friday

8:00 am - 5:00 pm

Closed from 12:00 pm - 

1:00 pm and most major 

holidays

None Is this permit required?

In addition, the following is required: 

· A sketch attached to this document and the building permit showing the 

area of work within the building’s structure, and 

· A copy of this document shall be available for the authority having 

jurisdiction, and 

City of Sherwood 2.2.8 Fire Sprinkler Permit Affidavit (Part of Building Permit)

(Attachment 5, item #026)

DC prepares, CM/GC 

obtains

Building Department Not initiated 1/7/22 driven by 

100% plan 

completion

4/14/2022 3+ Months Generally, 3 months if 

reviewed concurrently 

with Building Permit

100% Design Plans (with engineering stamp) In hard copy, Fees, 100% Design Plans, Project Fire Alarm System Design Drawings. 4 copies of project plans at 

a legible size; 2 copies of supporting documentation (calculations, product information, etc.) Note: a wet 

stamp/signature is required on at least 1 copy of the plans and any engineering documents. Wet ink signature is 

not required on the application form.

Fees are based on the square footage of buildings requiring fire 

alarms. Additional fees include a State Surcharge, Metro 

Construction Excise Tax, School Construction Excise Tax, and 

System Development Charges, which may be substantial. 

Contact the City of Sherwood Engineering Department for 

Required to install or change any part of a 

heating or cooling system that needs to be vented 

into any kind of chimney. Also applies to the 

installation, alteration, or repair gas piping 

between the meter and an appliance.

https://www.sherwoodoregon.gov/site

s/default/files/fileattachments/Building

/page/375/firesprinkler_affidavit.pdf

City of Sherwood 22562 SW Pine Street

Sherwood, OR 97140-

8330

503.625.4226 503.625.0629 building@sherwoodoregon.gov www.sherwoodoregon.gov Monday - Friday

8:00 am - 5:00 pm

Closed from 12:00 pm - 

1:00 pm and most major 

holidays

None Is this permit required?

In addition, the following is required: 

· A sketch attached to this document showing the area of work within the 

building’s structure, and 

· A copy of this document shall be available for all inspections.

WTP 1.0 Permit 

Status #023

City of Sherwood 2.6.7 Sign Permit CM/GC Not initiated TBD TBD 2-4 weeks TBD Required for all permanent signs. Prepare package for land use 

review

$150 Permanent signs on private property-(first 32 sq. 

ft. plus $1 each additional sq. ft. of sign face)

https://www.sherwoodoregon.gov

/sites/default/files/fileattachme

nts/Planning/page/1336/sign_bro

chure.pdf

City of Sherwood 22564 SW Pine Street

Sherwood, OR 97140-

8330

503.925.2311 503.625.0632 building@sherwoodoregon.gov www.sherwoodoregon.gov

Attachment 5

# 019

City of Sherwood 2.4.17 Approach Final Sidewalk (Right of Way Permit?) CM/GC Not initiated TBD TBD TBD TBD TBD City of Sherwood 22565 SW Pine Street

Sherwood, OR 97140-

8330

503.925.2312 503.625.0633 building@sherwoodoregon.gov www.sherwoodoregon.gov

Attachment 5

# 020

City of Sherwood 2.4.18 Renewable Energy CM/GC Not initiated TBD TBD TBD TBD TBD https://www.sherwoodoregon.gov

/search/site/prescriptive%20sola

r%20photovoltaic%20system

City of Sherwood 22566 SW Pine Street

Sherwood, OR 97140-

8330

503.925.2313 503.625.0634 building@sherwoodoregon.gov www.sherwoodoregon.gov

Attachment 5

# 021

City of Sherwood 2.4.19 Noise Variance - Type I (Noise Ordinance Variance?)       

(Type II ? For variance requests more than sixty days)

CM/GC Not initiated TBD TBD TBD TBD TBD https://www.sherwoodoregon.gov

/police/page/noise-variance-

application-and-permit

City of Sherwood 22567 SW Pine Street

Sherwood, OR 97140-

8330

503.925.2314 503.625.0635 building@sherwoodoregon.gov www.sherwoodoregon.gov

Attachment 5

# 022

City of Sherwood 2.4.20 Fence (Building) CM/GC Not initiated TBD TBD TBD TBD TBD City of Sherwood 22568 SW Pine Street

Sherwood, OR 97140-

8330

503.925.2315 503.625.0636 building@sherwoodoregon.gov www.sherwoodoregon.gov

Attachment 5

#027

City of Sherwood 2.4.21 System Development Charge (SDC) or CoWa TDT? CM/GC Not initiated TBD TBD TBD TBD TBD https://www.sherwoodoregon.gov

/engineering/page/system-

development-charges-sdc

City of Sherwood 22569 SW Pine Street

Sherwood, OR 97140-

8330

503.925.2316 503.625.0637 building@sherwoodoregon.gov www.sherwoodoregon.gov

WWSP Master 

Permit Tracking 

Log

City of Sherwood 2.5.5 Right of Way Permit Application (Separate from Sherwood 

Public Improvement and Stormwater Facility Construction 

Permit per SC comments on updated PEM plan)

TBD CWS Pre-Screening Site Assessment, and 

Truck Hauling Designated Route Approval by 

City Engineer

Unknown TBD TBD TBD TBD TBD Application; Payment of applicable fees; Traffic Control Plan (required when working in street); 2 sets of 

construction drawings; Performance bond (if required); Two-year maintenance bond (if required); and Cost 

estimate (if required)

https://www.sherwoodoregon.gov

/engineering/page/right-way-

permits

City of Sherwood 22570 SW Pine Street

Sherwood, OR 97140-

8330

503.925.2317 503.625.0638 building@sherwoodoregon.gov www.sherwoodoregon.gov

City of Sherwood Fire and Life Safety Plan Review
City of Sherwood 22571 SW Pine Street

Sherwood, OR 97140-

8330

503.925.2318 503.625.0639 building@sherwoodoregon.gov www.sherwoodoregon.gov

City of Sherwood Fire Alarm/Sprinkler Permit
City of Sherwood 22572 SW Pine Street

Sherwood, OR 97140-

8330

503.925.2319 503.625.0640 building@sherwoodoregon.gov www.sherwoodoregon.gov

Washington County

Washington County 2.3.1 Electrical Permit

(Attachment 5, item #018)

DC prepares, CM/GC 

obtains

Building Department Not initiated TBD TBD 4-6 weeks 1/7/22 driven by 

100% plan 

completion

TBD Generally, 4-6 weeks 100% Design Plans (stamped) An Electrical Plan Review may be Required

Application Form; Fee; 100% Electrical Plans (with engineering stamp)

$113.00 Total Valuation - $1 to $2,000, Plus $10.25 Ea 

$1,000 over $2,000 up to $25,000 + $8.50 for Ea. $1,000 

over $25,000 up to $50,000 + $5.75 Ea $1,000 over $50,000 

up to $100,000 + $4.50 for Ea $1,000 over $100,000

Required electrical installations that are not an 

integral part of a public utility’s equipment (see 

the following paragraph for additional details)

WWSP is a public utility, as defined in Oregon 

Revised Statutes (ORS) 757.270. Therefore, 

electrical installations by or for WWSS are 

exempt from the electrical permit requirement of 

ORS 479.550 if the electrical installations are an 

integral part of the equipment of the utility, per 

ORS 479.540(5)(b). It is DEA’s position that the 

proposed electrical installations involved in 

WTP_1.0 are an integral part of the WWSS 

equipment, and, therefore, no electrical permit is 

required for this work.

Prior to NPT https://www.co.washington.or.us

/LUT/Divisions/Building/Applicat

ionsAndInformation/upload/Elec

trical-Plan-Review-for-Complex-

Structures.pdf

155 N First Ave, 

Hillsboro, OR 97124

503.846.8611 https://www.co.washington.or.us/

Washington County 2.3.2 Facility Permit DC prepares, CM/GC 

obtains

Building Department Not initiated TBD TBD 4-6 weeks 1/7/22 driven by 

100% plan 

completion

TBD Generally, 4-6 weeks 100% Design Plans (with engineering stamp) Design Option Form, Engineer’s Construction Certification Form, Inspection Option Form, Insurance 

Requirement Acknowledgement Form; Deposit; 100% Design Plans (with engineering stamp)

Deposit required to cover plan review and inspection 

fees. Deposit amount depends on the value of the 

project; preliminary estimate from Washington County 

planner is $15,000.00 to $20,000.00; however, exact 

deposit amount may be higher or lower than this 

range.

Construction access to project site from 

Washington County transportation facility (i.e. 

SW 124th Avenue); construction within the 

Washington County right-of-way (i.e. the SW 

Blake Street intersection with SW 124th Avenue)

Prior to NPT https://www.co.washington.or.us

/LUT/Divisions/CurrentPlanning/P

ermits/facility-permit.cfm

156 N First Ave, 

Hillsboro, OR 97124

503.846.8612 https://www.co.washington.or.us/

WTP 1.0 Permit 

Status #020

Tualatin Valley Fire & Rescue 2.6.5 Explosive Blasting Permit DC prepares, CM/GC 

obtains

Not initiated 3/10/2022 4/7/2022 2-4 weeks Generally, 2-4 weeks Submittal Requirements: Approved LU? EC? OSFM Certificate to Possess Explosives, Blasting Plan No Fee Per John Wolff with TVF&R https://www.tvfr.com/DocumentC

enter/View/1704/Explosive-

Blasting-Permit-Info?bidId=

11945 SW 70th Avenue 

Tigard, OR 97223-8566

503-649-8577 https://www.tvfr.com/

WTP 1.0 Permit 

Status #021

Tualatin Valley Fire & Rescue 2.6.6 Temporary Construction Fuel Storage Permit ( If Required)  CM/GC TBD TBD TBD TBD $240 Per John Wolf with TVF&W https://www.tvfr.com/DocumentC

enter/View/1279/TVFR-Universal-

Permit-Application?bidId=

11945 SW 70th Avenue 

Tigard, OR 97223-8566

503-649-8577 https://www.tvfr.com/

Washington County 2.4.19 Renewable Energy CM/GC Not initiated TBD TBD TBD TBD TBD https://www.co.washington.or.us

/LUT/Divisions/Building/Applicat

ionsAndInformation/commercial-

buildings.cfm

156 N First Ave, 

Hillsboro, OR 97124

503.846.8612 https://www.co.washington.or.us/

Washington County 2.4.22 Transportation Development Tax (TDT) CM/GC Not initiated TBD TBD TBD TBD TBD https://www.co.washington.or.us

/LUT/Divisions/LongRangePlanni

ng/PlanningPrograms/Transportat

ionPlanning/transportation-

development-tax.cfm

157 N First Ave, 

Hillsboro, OR 97124

503.846.8613 https://www.co.washington.or.us/

WTP 1.0 Permit 

Status #001

Washington County 2.6.1 Temporary Access Permit DC prepares, CM/GC 

obtains

Site Plans, Erosion Control Plan and Insurance 

Requirement Form

Not initiated TBD TBD 3-5 weeks 1/7/22 driven by 

100% plan 

completion

Generally 3-5 weeks May need  temporary  access  to site  after  sale  of 

property  but  before  approved  LU; Erosion  and 

Sediment  Control  plan  may  be  required  by the  CoS if 

work  exceeds  1000 SF  (including  ROW area).

Submittal Requirements: Site plan with access points drainage, prop lines, EC, cross sections etc. $150 Application fee https://www.co.washington.or.us

/LUT/Divisions/Operations/Permi

ts/upload/ACCESS-

PERMIT_instructions.pdf

158 N First Ave, 

Hillsboro, OR 97124

503.846.8614 https://www.co.washington.or.us/

Washington County Sprinkler, Fire Alarm and Fire Suppression 159 N First Ave, 

Hillsboro, OR 97124

503.846.8615 https://www.co.washington.or.us/
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WWSP WTP 1.0 

GMP1 - FINAL

February 9, 2022

A1.  DIRECT COST OF WORK - NON SELF PERFORM Included? 133,586,241

Bid Alternate 1 - Add top deck canopies over existing walkways BA-1 NO 0

Bid Alternate 2 - Add Equipment Storage Building BA-2 NO 0

Bid Alternate 3 - Add second filter air scour blower BA-3 YES 130,071

Bid Alternate 4 - Add Filter Aid Polymer (FAP) system BA-4 YES 90,905

Bid Alternate 5 - Add second standby generator and associated fuel tank BA-5 YES 1,582,696

Bid Alternate 6 - Add second (East) Equalization/Overflow basin BA-6 YES 312,233

Bid Alternate 7 - Add third ozone generator and power supply unit BA-7 YES 278,149

A1.  DIRECT COST OF WORK TOTAL - NON-SELF PERFORM a1 135,980,296

A2.  DIRECT COST OF WORK - SELF PERFORM Included? 178,414,379

Bid Alternate 1 - Add top deck canopies over existing walkways BA-1 NO 0

Bid Alternate 2 - Add Equipment Storage Building BA-2 NO 0

Bid Alternate 3 - Add second filter air scour blower BA-3 YES 111,360

Bid Alternate 4 - Add Filter Aid Polymer (FAP) system BA-4 YES 91,332

Bid Alternate 5 - Add second standby generator and associated fuel tank BA-5 YES 132,991

Bid Alternate 6 - Add second (East) Equalization/Overflow basin BA-6 YES 2,593,580

Bid Alternate 7 - Add third ozone generator and power supply unit BA-7 YES 56,190

A2.  DIRECT COST OF WORK TOTAL - SELF PERFORM a2 181,399,832

TOTAL DIRECT COSTS (a1+a2) a3 317,380,127

B1. GENERAL CONDITIONS (CM/GC) from detail breakdown of CMGC b1 7.270% 23,072,144

C1. PAYMENT & PERFORMANCE BOND [ bond tab ] c1 0.792% 3,209,649

C2. GENERAL LIABILITY INSURANCE (PLPD) [ c2 x a8 ] c2 0.784% 3,179,190

C3. BUILDERS RISK & POLLUTION INSURANCE [ insurance tab ] c3 0.647% 2,623,027

C4. CORPORATE ACTIVITIES TAX [ (250 + (a8 x 0.65)) x c4 ] c4 0.570% 1,502,412

TOTAL INDIRECT COSTS (b1+c1+c2+c3+c4) a4 33,586,423

SUBTOTAL DIRECT AND INDIRECT COSTS (a3+a4) a5 350,966,550

D1. CONSTRUCTION FEE - NON SELF PERFORM (CM/GC) [( a1+c1+c2+c3+c4) x d1 ] d1 3.500% 5,127,310

D2. CONSTRUCTION FEE - SELF PERFORM & CM GC's [ (a2+b1) x d2 ] d2 9.000% 18,402,478

D3. CM/GC CONTINGENCY (Direct Costs Only) [ a3 x d3 ] d3 3.000% 9,521,404

TOTAL CM/GC FEE & CONTINGENCIES (a5+d1+d2+d3) a6 33,051,192

E1. ESCALATION CONTINGENCY (Direct Costs Only) [ a3 x e1 ] e1 1.500% 4,760,702

E2. OWNERS CONTINGENCY (Direct Costs Only) [ a3 x f1 ] f1 5.000% 15,869,006

E3. ALLOWANCES (See Allowance Log) h1 See Log 3,861,428

TOTAL OWNER'S CONTINGENCIES & ALLOWANCES (e1+e2+e3) a7 24,491,136

F1. NEGOTIATED PACKAGE REDUCTION / CREDIT f1 Lump Sum (3,000,000)

GMP1 TOTAL PROJECT COST (a5+a6+a7+f1) a8 405,508,878

GMP1

3A-3 
 Summary Table



WC # Work Category Description Selected Vendor
Participation in Exhibit 

T (Y/N)

If Not Participating in Exhibit 

T, How Long is Bid Valid (Days)

WC-0100 General Conditions Sundt Y NA

WC-0100 Tower and Mobile Cranes Morrow/Maxim N 30

WC-0100 Construction Support Sundt Y NA

WC-0156 Tree Protection Allowance NA NA

WC-0157.1 Erosion Control Installation By Owner NA NA

WC-0157.2 Environmental Controls (Pre-Selected, Wildwood Environmental) Wildwood N NA

WC-0157.3 Vibration Monitoring (Preselected, Earth Dynamics) Earth Dynamics N NA

WC-0190.1 On-Site Commissioning & Startup (WTP1.0) Sundt Y NA

WC-0190.2 Offsite Commissioning & Startup (RWF, RES, Transmission Pipe, & Turn Outs) GMP 2 NA NA

WC-0300.1 Concrete - Main Process Sundt Construction Y NA

WC-0300.2 Concrete - Thickeners & Solids Handling JW Fowler Y NA

WC-0300.3 Concrete - Pump Station, Equipment Storage & Equalization Basin Sundt Construction Y NA

WC-0474 Masonry J&S Masonry N 150

WC-0580 Structural Steel & Misc Metals Sundt Construction Y NA

WC-0617 Cross-Laminated Timber (CLT) Fred Shearer & Sons N 30

WC-0674 Fiberglass Reinforced Plastic (FRP) Components Sundt Construction Y NA

WC-0710 Damp Proofing & Waterproofing D&R Masonry N 0

WC-0741 Metal Roof & Wall Panels FLYNN Companies N 14

WC-0754 Polyvinyl-Chloride (PVC) Roofing FLYNN Companies N 14

WC-0790 Caulking & Sealants Sundt Construction N 0

WC-0795 Expansion Control Allowance NA NA

WC-0810 Doors and Hardware Gibson Door Y NA

WC-0833 Overhead Coiling Doors Overhead Door of Portland N 125

WC-0840 Aluminum Framed Entrances and Storefronts Culver Glass N 180

WC-0929 Gypsum Board Walls Fred Shearer & Sons N 30

WC-0951 Acoustical Panel Ceiling Fred Shearer & Sons N 30

WC-0965 Flooring Paulson's Flooring N 30

WC-0984 Sound Absorbing Wall Units  By WC-0929 NA NA

WC-0990 Painting Long Painting Y NA

WC-1011 Visual Display Units Concentric Spaces N 90

WC-1014 Signage Center Pointe N 150

WC-1028 Toilet Partitions and Accessories WH Cress N 30

WC-1044 Fire Protection Cabinets and Extinguishers WH Cress N 30

WC-1056 Metal Lockers Equipto N 30

WC-1153 Laboratory Appliances H2I Group N 15

WC-1158 Residential Appliances Various N 0

WC-1220 Window Treatments Superior Interiors N 60

WC-1230 Casework & Counters H2I Group N 15

WC-1421 Electric Traction Elevators Thyssen Krupp N 45

WC-1443 Platform Lifts FE Bennett N 30

WC-2100 Fire Protection Basic Fire Y NA

WC-2200 Plumbing Alliant Y NA

WC-2300 HVAC Alliant Y NA

WC-2310 Fuel Tanks Envirosafe N 1

WC-2600 Electrical EC Electric N 150

WC-2632 Diesel Emergency Engine Generators Caterpillar Y NA

WC-3100 Earthwork & Utilities Sundt Construction Y NA

WC-3212 Paving and Surfacing GMP 2 NA NA

WC-3216 Curb, Gutter & Sidewalks GMP 2 NA NA

WC-3217 Striping & Signage GMP 2 NA NA

WC-3231 Chainlink Fence & Gates GMP 2 NA NA

WC-3290 Landscaping GMP 2 NA NA

WC-4000.1 Process Integration Sundt Construction Y NA

WC-4000.2 SCADA (pre-selected - S&B) S&B N 120

WC-4005 Stainless Steel Slide Gates Rodney Hunt N 30

WC-4005.1 Piping Identification Allowance NA NA

WC-4092 Hydro-Pneumatic Surge Arrestor System Pulsco N 150

WC-4122 Cranes & Hoists Allowance NA NA

WC-4311 Rotary Lobe Blowers Universal N 30

WC-4312 Rotary Screw Compressors By WC-4092 N 150

WC-4323.1 Vertical In-Line Centrifugal Sample Water Pumps Allowance NA NA

WC-4323.2 Rotary Lobe Pumps Borger N 30

WC-4323.3 Peristaltic Hose Pumps Watson Marlow N 150

WC-4323.4 Portable Chemical Tank Transfer Pump Iwaki N 30

WC-4324 Vertical Turbine Short-Set Pumps Floway N 150

WC-4325 Submersible Solids Handling Pumps Flygt Y NA

WC-4325.1 Submersible Turbine Sample Pumps Allowance NA NA

WC-4341.1 Wire and Strand Wrapped Prestressed Concrete Tank Ward-Henshaw N 150

WC-4341.2 Fiberglass Tanks Plas-Tank Y NA

WC-4631.2 Carbon Dioxide Storage and Feed System TOMCO N 150

WC-4631.1 Ozone Generating and Feed Equipment Suez N 150

WC-4633.1 Inline Polymer Blending and Feed Equipment VeloDyne N 30

WC-4633.2 Ballasted Floc Polymer Preparation System VeloDyne N 30

WC-4633.3 Liquid Chemical Diffusers By WC-4000.1 N 60

WC-4641 Vertical Shaft Mixers Lightnin Y NA

Willamette Water Supply Program Water Treatment Plant 1.0

Abstract Summary

February 8, 2022

GMP1 - FINAL

WWSP WTP 1.0 
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Exhibit T



WC # Work Category Description Selected Vendor
Participation in Exhibit 

T (Y/N)

If Not Participating in Exhibit 

T, How Long is Bid Valid (Days)

Willamette Water Supply Program Water Treatment Plant 1.0

Abstract Summary

February 8, 2022

GMP1 - FINAL

WWSP WTP 1.0 

WC-4643 Ballasted Flocculation System (Pre-Selected WesTech Engineering) WesTech Engineering N 30

WC-4661.1 Filter Media Calgon Y NA

WC-4661.2 Stainless Steel Washwater Troughs MRI N 30

WC-4661.3 Filter Underdrain System Ortho Y NA

WC-4666 Closed-Vessel Ultraviolet Disinfection System (Pre-Selected Calgon Corp) De Nora (Calgon) N NA

WC-4671 Circular Gravity Thickeners Clear Stream Y NA

WC-4676 Dewatering Screw Presses (Pre-Selected FKC Co) FKC Co N 90

3A-3 
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WWSP WTP 1.0

Exclusions, Assumptions, and Clarifications Log

EAC#
Scope or

WC No.
Exclusion Assumption Clarification EAC Line Description

1 All WCs C

With regards to markups on Escalation and De-escalation claims allowable per Exhibit T for self-perform, general conditions 

and general requirements, the CM/GC will incorporate a 9% fixed fee per Section 4.03 of the prime contract and waives the 

additional 5% fee per Exhibit T. All lower-tier subcontractors and vendors providing services for the CM/GC self-performed 

work packages will incorporate a 5% markup per Exhibit T. 

Subcontractors and vendors providing services directly to the CM/GC will be allowed the 5% markup per Exhibit T and the 

CM/GC will incorporate a 3.5% fixed fee per Section 4.03 of the prime contract.

2 All WCs

C

Where more than one standard detail may apply, CM/GC has assumed the following for GMP1 pricing:

(1) Standard detail as explicitly indicated (2) Clean Water Services (CWS) standard details apply to wetland(s) and off-site 

(outside the WWSP property boundary bounded by the south side of the SW Orr Dr ROW and the west side of the SW 

124th Dr ROW) surface and underground drainage structures. (3) City of Sherwood (COS) standard details for roads apply 

to the SW Orr Dr. COS standard details for water piping apply to all off-site and on-site utility water piping. COS standard 

details for frontage improvements start at the back of curb (and away from the road) for both SW Orr Dr and SW 124th 

Ave. (4) Washington County (WashCo) and ODOT standard details apply for the SW 124th Ave half-street improvements 

from the centerline of the road to the back of the curb. (5) Willamette Water Supply System (WWSP) standard details shall 

be utilized on the WTP property and off-site where not superseded by a CWS, COS, or WaCo detail. (6) CDM Smith 

(Engineer) standard details standard details shall be utilized on the WTP property and off-site where not superseded by a 

CWS, COS, WaCo, or WWSP detail.

In the situation where WWSP directs something different be implemented, the approved cost will be payable via the 

Owner's Contingency.

3 WC-0100 C The GMP 1 submittal, estimate, and schedule are based upon receipt of LNTP on February 18, 2022.

4 All WCs A

With regards to markups on change order work (for both additive and deductive changes) for self-perform, general 

conditions and general requirements, the CM/GC will incorporate a 9% fixed fee per Section 4.03 of the prime contract and 

waives the additional 10% and 5% fees per Article 12.01.C of the prime contract. All lower-tier subcontractors and vendors 

providing services for the CM/GC self-performed work packages will incorporate the applicable markups per Article 

12.01.C. 

Subcontractors and vendors providing services directly to the CM/GC will be allowed the applicable 10% and 5% markups 

per Article 12.01.C and the CM/GC will incorporate a 3.5% fixed fee per Section 4.03 of the prime contract.

5 WC-0100

A

CM/GC will provide engineered design for tower crane pad and coordinate location with Engineer to avoid interference 

with installed and future equipment pad locations. Tower crane concrete foundation pad will be abandoned in place 

underneath the Outdoor Chemical Facility and backfilled per specifications.

6 WC-0100

C

Under "Mobilization Readiness Review Meeting" as described in 01 31 19 - Project Meetings, item seven states "7. Site and 

security controls are in place". In lieu of having site and security controls in place, the Contractor will provide an approved 

security plan at the Mobilization Readiness Review Meeting.

7 WC-0100 C

Under "Mobilization Readiness Review Meeting" as described in 01 31 19 - Project Meetings, item thirteen states "13. 

Baseline CPM schedule per Section 01 32 16 - Construction Progress Schedule has been accepted by the Owner's 

representative". In lieu of a complete baseline schedule, Contractor will provide an approved Initial Plan of Operation and 

Project Overview Schedule at the Mobilization Readiness Review Meeting. CM/GC will provide a 90-day schedule (Initial 

Plan of Operation & Project Overview Schedule) as discussed with WWSP. The Baseline CPM schedule will be under 

development at the time of this meeting.

8 WC-0100 C

Under "Mobilization Readiness Review Meeting" as described in 01 31 19 - Project Meetings, item fourteen states "14. 

Cash flow utilizing the cost-loaded baseline schedule has been accepted by the Owner's representative". Contractor will 

not provide cash flow analysis at the Mobilization Readiness Review Meeting. The Baseline CPM schedule with cost loading 

will be under development at the time of this meeting.

9 WC-0100

C

CM/GC's schedule for the commissioning phase, and the start of the warranty, is based upon the Process Startup Phase 

beginning immediately following the Clean Water Facility Testing.  CM/GC’s proposed schedule included in GMP 1 assume 

commissioning of the finished water piping downstream of the Chicken Creek blow-off will occur immediately following the 

Process Startup Phase of the Water Treatment Plant. If a non-Contractor delay were to occur for either of these items, the 

provisions of Section 12.03 of the prime contract for delay would apply.

10 WC-0100 E CM/GC will provide Owner’s copier consumables other than paper.

11 WC-0100

C

Specifications require temporary construction fence to be 8'-0" high with barbed wire.  Local temporary fence companies 

are unable to provide fencing meeting these requirements.  CM/GC will provide 6'-0" tall fence with no barbed wire, which 

is what the local companies can provide.  Every third panel will be on stands.  Temporary fence will be supplemented with 

periodic inspections from a security company to provide the necessary level of site security. 

12 WC-0100 C

The following work categories are components of GMP 2 and therefore excluded: Landscaping, Topsoil, Irrigation, Pavers, 

Asphalt Paving, Curb & Gutters, Sidewalks, Crushed Rock, Fencing & Gates, Site Furnishings, Site Signage, Site Striping, Site 

Walls other than Wall Types 1 and 2, commissioning of the offsite finished water transmission system.

13 WC-0100

C
WWSP will be provided with one "single-wide" temporary office trailer onsite prior to installation of permanent onsite 

trailer complex.  Setup of permanent onsite trailer complex is anticipated in August 2022.

14 WC-0100
C Any underfunding within a WC can be utilized to fund overruns of other WCs through the change order process.

15 WC-0100
E

All costs from the preconstruction phase which are already under contract or incorporated through contract modifications 

are excluded from this GMP submittal.

16 WC-0100
E Labor compliance services, specifically surveys, audits, and interviews, which are customarily supplied by project owner.

17 WC-0100 E All PGE costs associated with extending permanent power to the site.

18 WC-0100

C
Pricing assumes that the owner will provide all access and easements as required to complete the work. Access and 

easements to the Tigard Sand and Gravel property to the South of the WTP site is the responsibility of CM/GC.

19 WC-0100

C

CM/GC excludes removal and handling of pre-existing hazardous materials.  If pre-existing hazardous materials are 

encountered, CM/GC will not be considered the generator for those pre-existing hazardous conditions, and WWSP will 

inform CM/GC when WWSP determines whether the WWSS Commission or some other entity, other than CM/GC, shall be 

considered the generator for any pre-existing hazardous condition encountered during the work.

20 WC-0100

C

Requirements of permits which are in conflict or in addition to the Contract Documents will be incorporated through the 

Contract change order process, payable by the Owner’s contingency. CM/GC change order proposal shall include credit for 

items deleted from the current design to meet the permit requirement.

21 WC-0100

C

Construction water has been assumed to be available at the connection points (Orr Drive at TCC easement and Orr Drive at 

124th) identified in the Construction Management Plan. Contractor will coordinate directly with the City of Sherwood for all 

usage.

22 WC-0100 C Cost and impacts associated with bird nesting monitoring, deterrence, and mitigation are excluded.

23 WC-0190.1 C

When process and/or bulk treatment chemicals are required, the Owner will be responsible for accepting deliveries, 

loading, usage, production, dosing, and operation of any chemical feed systems. 

Contractor shall be present during all filling and feeding activities through the startup and commissioning to aid Owner with 

any issues related to the installed chemical systems.

3A-3 
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WWSP WTP 1.0

Exclusions, Assumptions, and Clarifications Log

EAC#
Scope or

WC No.
Exclusion Assumption Clarification EAC Line Description

24 WC-0190.1

C

Development of the Process Startup Plan for the 30-day Process Startup Phase is the responsibility of the Contractor. The 

Owner and Engineer will provide input into the Process Startup Plan including starting dosages for all chemicals, flow 

requirements, and rotation schedule for equipment and basins. The Owner will implement the Process Startup Plan and 

operate the WTP during the Process Startup Phase. CM/GC will provide labor and vendor/subcontractor coordination in an 

assistance role during the Process Startup Phase and will be responsible for the installation of the systems per the contract 

documents. Upon Owner and Engineer review and acceptance of the Process Startup Plan, CM/GC will be waived of any 

liability that may arise from any errors and omissions in the execution of the Process Startup Plan by the Owner’s staff.

25 WC-0190.1
C

Payment for permanent power and water will transfer to the Owner upon successful completion of the 30-day process 

startup period.

26 WC-0190.1 E Repairs of off-site raw water transmission pipeline and costs for retesting due to failures. 

27 WC-0190.1
A

Contractor shall inspect the raw water transmission pipeline during pressure testing and promptly notify Owner of any 

issues. 

28 WC-0190.1
C

Discharge location of test water will be to storm ponds, storm sewer, or sanitary sewer and will be in compliance with 

applicable permits, approvals, and regulations.

29 WC-0190.1 E CM/GC has excluded monthly progress photos as directed by WWSP.

30 WC-0300 E The concrete field shrinkage requirements of Section 03 30 00 3.13.F and 1.6.A.5.

31 WC-0300 A

Concrete supplier proposal assumes they can meet the specified ASR requirements utilizing local materials (aggregates, 

cement) and has, therefore, based their bid on use of local materials. Should the Owner or Engineer reject the use of local 

materials, additional costs are reimbursable in accordance with the prime contract article 12.

32 WC-0580 C
All structures indicated as PEMB (Pre-Engineered Metal Buildings) are to be "stick built". Engineering will be provided by 

each respective trade as indicated in the associated specification sections.

33 WC-1421

C
Elevator maintenance agreement is required by equipment supplier to make warranty valid. Owner will contract directly 

with equipment supplier and pay for maintenance agreement to coincide with contractual warranty start date.

34 WC-1443
C

Specification Section 14 43 00-3.2 requires manufacturer's field services. As directed by WWSP during the abstract review, 

CM/GC was instructed to omit these services from the cost of the project.  

35 WC-2100 A CM/GC is not providing any fire protection at the top deck canopies.

36 WC-2600 C

Electrical power, fire alarm signal, and devices for HVAC equipment such as smoke and fire dampers, and other duct 

mounted devices that are not shown on the drawings are excluded. Per WWSP direction, this cost will be captured 

following updates to the drawings by the Engineer.

37 WC-2632 E Excludes any and all operating permits associated with the permanent generators.

38 WC-3100
E Drill and blast or rock chipping at retention stormwater pond and sediment forebay area on TCC property.

39 WC-3100

A

Native material mined from the project site is capable of meeting specified gradation and quantities required for the 

project using conventional crushing equipment without multiple screenings, washing, importing, and/or blending. No more 

of than 15% of the material will need to be rejected in order to meet the specifications. Unusable and excess material will 

be removed from the site.

40 WC-3100

A
Native topsoil materials will be stockpiled in accordance with the contract documents.  Cost to determine if stockpiled 

topsoil is suitable for reuse, hauling off unsuitable topsoil, and purchase of additional topsoil will be included in GMP 2.

41 WC-3100

A

Thrust blocks and underground utility encasements do not require forming and may be placed by "bank pouring". The 

thrust blocks and encasements will meet all other requirements of the contract documents. When not placed against rock, 

contractor will ensure that the concrete does not become contaminated by adjacent soils.

42 WC-3100

C

Revise Note 2 on Detail 3/26-D-50001 to read “Drain piping shall be welded SS from ozone contactor dome strainer to a 

flanged insulating joint located within one foot after the vertical 45-degree elbow below the contactor basin floor slab. 

Transition from SS to ductile iron shall occur at this insulating flange."

43 WC-3100 A Retaining wall 4 is included as a type 1 walls.

44 WC-3100

C

The Storage Yard shown on Drawing 03-GR-22010 is to remain in place at the completion of the project.  All other 

temporary laydown areas used by the Contractor will receive the final hardscape or landscaping as indicated on the 

drawings for those areas.

45 WC-3100

C

Where cement mortar will be utilized, pipe and fitting interior and exterior surface preparation before lining/coating will be 

in accordance with AWWA C205 (not brush-off blasting as required by Section 40 05 24.20 2.8.B). Reinforcing wire for 

cement lining will be tack welded to the cylinder, not pin brazed. Reinforcing wire will be 2 x 4 W0.5 x W0.5 per AWWA 

C205.

46 WC-3100 C Section 40 05 06 2.9.B.2 Middle rings will be steel, not ductile iron for pipe sizes greater than 12".

47 WC-3100

C

The use of Blasting Mats is not anticipated to be required for the covering of all shots as required by Section 31 23 16. Use 

of blasting mats will be described in the Contractor's blasting plan and will be based on actual site conditions, proximity of 

existing structure(s), or other personal property in accordance with the recommendations of the CM/GC's Blasting 

Consultant and the requirements of the permitting agencies.

48 WC-4000.1 C Third party testing of grout will be performed by the Owner's testing agency.

49
A

Third party special inspections or QA are the responsibility of the owner, refer to drawings 01-S-60001, 01-S-60002, 60003, 

and 60004.

50 WC-4000.1 A

Materials provided for the following specifications which require seismic qualification will be achieved through analysis 

only :

40 05 05.11 through 40 05 57.23; 

40 05 61 through 40 05 82; 

40 20 13 through 40 42 23.

51 WC-4000.1 E
There is not a domestically available source for 3” and smaller Stainless Steel fittings that meet AIS domestic requirements. 

3” and smaller Stainless Steel fittings will require an exemption from AIS requirements.

52 WC-4000.2 E Supply of Wonderware software (excluded by S&B). Software will be provided by Owner.

53 WC-4005 C

Preliminary product data from the slide gate manufacturers was provided to Engineer for review.  The Engineer has 

determined that all bidding vendors proposed seals are acceptable. CM/GC has been authorized to use the lowest bidder, 

as abstracted.

54 WC-4341.1 C

Drawings 03-C-32001, 03-C-32003 and 90-C-50205 show a 6" diameter clearwell underdrain system at the proposed 

clearwell. It is our understanding that this underdrain system is intended to prevent groundwater from accumulating 

around the proposed clearwell and will prevent water from rising above the finished floor elevation of 228.5'. Therefore, 

given that the under drain system will prevent groundwater from exerting uplift forces on the clearwell foundation, the 

clearwell foundation proposed with our bid has not been designed to resist any uplift forces from groundwater.

55 WC-0100 A

Costs for commissioning of the offsite finished water transmission piping (downstream of the Chicken Creek blow-off) was 

excluded from GMP1. General conditions for GMP2 will be those general conditions required to support the commissioning 

of the offsite finished water transmission piping. GMP 1 covers all other general conditions required for GMP 2. 

Construction support and general works items for scope gaps in GMP2 bid packages are allowable and will be included in 

the scope specific abstracts.

56 WC-0190.1

C

Treated water during WTP commissioning and startup, including out of spec water, will be discharged to either (1) the 

Chicken Creek blow-off or (2) the on-site storm system. 

During the 30-day Process Startup Phase, CM/GC will provide pH adjustment and de-chlorination adjustment, as required 

by permit to discharge.

During the 30-day Process Startup Phase, any adjustments required to manage Turbidity, Dissolved Oxygen, and Total 

Dissolved Solids are assumed to be mitigated by the engineered plant process systems and will require no further actions 

to resolve during discharge.

57 WC-0100 E All fees and costs associated with permits.  
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WWSP WTP 1.0

Exclusions, Assumptions, and Clarifications Log

EAC#
Scope or

WC No.
Exclusion Assumption Clarification EAC Line Description

58 WC-0100

E

Top deck canopies over existing walkways (Bid Alternate #01) and Equipment Storage Building (Bid Alternate #02). If 

alternates #01 and #02 are accepted after GMP Amendment, Owner will be subject to subcontractor's and supplier's 

revised price which will be administered through the terms of the contract change order process.

59 WC-0100 C At final billing, bonds and insurance will be reconciled utilizing final contract value. 

60 General Conditions

C

CM/GC's "Key Personnel" are identified in Table 2 of Section 6.0 of the Contract Statement of Work. For any proposed 

changes to these personnel, CM/GC will provide resumes and references for Owner review and, if deemed acceptable, 

approval. The Owner cannot unreasonably withhold approval of CM/GC recommended replacement.

Owner's staffing approval oversight shall apply to the positions identified in Section 6.0 in the Contract Statement of Work, 

except for the Electrical/I&C Lead. This process shall be utilized for any positions that reflect combining or splitting of key 

personnel titles/functions. 

CM/GC will use the Potential Change Order (PCO) process to propose any key staff changes and provide the supporting 

documentation for Owner’s consideration.

61 General Conditions
C

CM/GC’s administrative hourly rates for general conditions staff are fixed at the rates included in GMP1, through GMP1 and 

GMP2.

62 General Conditions

C

CM/GC has negotiated and agreed to provide a lump sum $3,000,000 package credit. Allocation and method of billing will 

be incrementally progressed on a monthly basis as mutually agreed upon during the development of the Schedule of 

Values.

63 All WCs

C
Net cost savings from Value Engineering Change Proposals which are accepted by the Owner will be shared between 

CM/GC and Owner in accordance with the Shared Savings provision in the Prime Contract Section 5.07. 

The purpose of the EAC Log is to capture a complete inventory of: (1) all goods, services, personal services, or liabilities, the costs of which are not included in the GMP (“exclusions”); (2) assumptions on which the Parties agree the cost for some items 

should be based (“assumptions”); and (3) clarifications or explanations the parties agree better explain the cost basis for some items in the GMP where the contract documents are vague or ambiguous (“clarifications”). These exclusions, assumptions, 

and clarifications were utilized by the CM/GC as the basis for the GMP1 pricing and scheduling. 

3A-3 
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Total Self Perform

Bid Alternate 1 - Add top deck canopies over existing walkways BA-1 -$   15,000$     -$   -$   1,771,977$    -$   193,306$   31,288$   1,500$     -$   -$   -$   -$   -$   140,337$   -$   -$   -$   -$   -$   -$   31,386$     -$   -$   -$   -$   -$   -$   -$   -$   2,184,794$    
FALSE

397,817$   
0$  

401,795$   1,786,977$     

Bid Alternate 2 - Add Equipment Storage Building BA-2 -$   -$   102,034$   24,424$   584,658$   4,950$     130,000$   -$   2,500$     25,650$   74,335$   1,712$   78,240$   257$  22,580$     780$  807$  19,827$   62,120$     117,031$   -$   131,393$   -$   15,000$     -$   -$   -$   -$   -$   -$   1,398,298$    
FALSE

696,606$   
0$  

703,572$   701,692$   

Bid Alternate 3 - Add second filter air scour blower BA-3 2,500$     -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   2,102$   -$   -$   108,860$   -$   Allowance -$   126,681$   -$   -$   240,143$   
FALSE

128,783$   
0$  

130,071$   111,360$   

Bid Alternate 4 - Add Filter Aid Polymer (FAP) system BA-4 2,750$     -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   5,149$   -$   -$   3,679$   -$   -$   88,582$     6,177$     Allowance -$   -$   -$   75,000$   181,337$   
FALSE

90,005$   
0$  

90,905$   91,332$   

Bid Alternate 5 - Add second standby generator and associated fuel 
tank

BA-5 3,200$     101,034$   -$   -$   14,975$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   180,925$   342,886$   19,873$     1,021,742$    -$   13,782$     1,600$     Allowance -$   -$   -$   -$   1,700,017$    
FALSE

1,567,026$   
0$  

1,582,696$    132,991$   

Bid Alternate 6 - Add second (East) Equalization/Overflow basin BA-6 17,500$   -$   1,499,469$    -$   639,621$   66,180$   -$   -$   10,000$   -$   -$   -$   -$   -$   -$   -$   -$   -$   129,429$   -$   -$   58,932$     -$   125,000$   311,990$   1,600$     Allowance 43,000$   -$   -$   -$   2,902,721$    
FALSE

309,141$   
0$  

312,233$   2,593,580$     

Bid Alternate 7 - Add third ozone generator and power supply unit BA-7 7,850$     -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   -$   20,195$     -$   -$   48,340$     1,600$     Allowance -$   -$   253,600$   -$   331,585$   
FALSE

275,395$   
0$  

278,149$   56,190$   

33,800$   116,034$   1,601,503$    24,424$   3,011,231$    71,130$   323,306$   31,288$   14,000$   25,650$   74,335$   1,712$   78,240$   257$  162,917$   780$  807$  19,827$   196,698$   297,956$   342,886$   267,560$   1,021,742$    140,000$   571,554$   10,978$   -$   43,000$   126,681$   253,600$   75,000$   8,938,896$    
FALSE

3,464,774$    3,499,422$    5,474,122$     

February 9, 2022

GMP1 - FINAL

WWSP WTP 1.0 

Subcontract 

(w/ 1% SDI)
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ITEM ACTIVITY DESCRIPTION QTY UNIT  TOTAL LABOR  TOTAL MATERIAL  TOTAL EQUIPMENT  TOTAL SUBCONTRACT  TOTAL COST 

TOTAL PROJECT COST 17,681,354$  108,908,761$  1,752,381$  277,166,382$  405,508,878$       
TOTAL INDIRECTS 15,953,575$  75,799,800$  1,473,342$  281,542$  93,508,258$  

FEES & INSURANCE 1 LS 70,436,114$  70,436,114$  

P&P BOND 1 LS 3,209,649$  3,209,649$  

GL / BR / POLL INSURANCES 1 LS 5,802,217$  5,802,217$  

CAT TAX 1 LS 1,502,412$  1,502,412$  

NEGOTIATE REDUCTION / CREDIT 1 LS (3,000,000)$  (3,000,000)$  

BID ALTERNATE 03 1 LS 241,431$  241,431$  

BID ALTERNATE 04 1 LS 182,237$  182,237$  

BID ALTERNATE 05 1 LS 1,715,687$  1,715,687$  

BID ALTERNATE 06 1 LS 2,905,813$  2,905,813$  

BID ALTERNATE 07 1 LS 334,339$  334,339$  

NON-SELF PERFORM FEE 1 LS 5,127,310$  5,127,310$  

SELF PERFORM FEE 1 LS 18,402,478$  18,402,478$  

CM/GC CONTINGENCY 1 LS 9,521,404$  9,521,404$  

ESCALATION CONTINGENCY 1 LS 4,760,702$  4,760,702$  

OWNERS CONTINGENCY 1 LS 15,869,006$  15,869,006$  

ALLOWANCES 1 LS 3,861,428$  3,861,428$  

91000000 GENERAL CONDITIONS 217 WK 17,099,822$  5,363,686$  1,473,342$  281,542$  23,072,144$  

91001000   SALARIED & ADMIN PERSONNEL 217 WK 17,035,011$  271,287$  1,159,960$  -$  17,320,011$  

91001000 001002         PROJECT DIRECTOR 104 WK 876,260$  -$  -$  -$  876,260$  

91001000 001004         PROJECT MANAGER 184 WK 1,419,066$  -$  -$  -$  1,419,066$  

91001000 001005         SENIOR PROJECT ENGINEER 190 WK 1,321,331$  -$  -$  -$  1,321,331$  

91001000 001006         CONSTRUCTION MANAGER 151 WK 1,103,967$  -$  -$  -$  1,103,967$  

91001000 001008         PROJECT SUPERINTENDENT X 2 283 WK 1,867,189$  -$  -$  -$  1,867,189$  

91001000 001016         EI&C MANAGER 154 WK 1,006,705$  -$  -$  -$  1,006,705$  

91001000 001026         PROJECT ENGINEER X 3 415 WK 2,322,660$  -$  -$  -$  2,322,660$  

91001000 001028         FIELD ENGINEER X 3 420 WK 1,798,985$  -$  -$  -$  1,798,985$  

91001000 001029         SCHEDULING ENGINEER 158 WK 888,460$  -$  -$  -$  888,460$  

91001000 001036         PROJECT QUALITY MANAGER 151 WK 888,580$  -$  -$  -$  888,580$  

91001000 001039         SAFETY MANAGER 171 WK 1,006,226$  -$  -$  -$  1,006,226$  

91001000 001041         PROJECT ADMINSTRATOR 175 WK 541,790$  -$  -$  -$  541,790$  

91001000 001043         PROCUREMENT MANAGER 125 WK 758,670$  -$  -$  -$  758,670$  

91001000 001046         COMMISSIONING MANAGER 115 WK 758,752$  -$  -$  -$  758,752$  

91001000 001048         MODELER 92 WK 476,370$  -$  -$  -$  476,370$  

91001000 001083         RELOCATE PROJECT PERSONNEL 19 EA -$  285,000$  -$  -$  285,000$  

91001100   FIELD OFFICES & FACILITIES 180 WK -$  1,926,018$  14,040$  160,542$  2,100,600$  

91001100 01101         SUNDT MAIN OFFICE TRAILER - 4 WIDE 182 WK -$  288,481$  -$  -$  288,481$  

91001100 01101.01         SUNDT SAFETY OFFICE TRAILER - 2 WIDE 165 WK -$  126,844$  -$  -$  126,844$  

91001100 01101.02         OWNER OFFICE TRAILER - 4 WIDE 182 WK -$  288,347$  -$  -$  288,347$  

91001100 01101.03         EARLY TEMP ONSITE TRAILERS - (2) SINGLE WIDES 26 WK -$  60,354$  14,040$  -$  74,394$  

91001100 01102         SUNDT TRAILERS OFFICE FURN/EQUIP 1 LS -$  133,301$  -$  -$  133,301$  

91001100 01103         OWNER TRAILER OFFICE FURN/EQUIP 1 LS -$  57,019$  -$  -$  57,019$  

91001100 01104         COPY MACHINE X 3 660 WK -$  159,010$  -$  -$  159,010$  

91001100 01110         SUNDT OFFICE SUPPLIES 217 WK -$  61,489$  -$  -$  61,489$  

91001100 01111         POSTAGE, UPS, FED EX 217 WK -$  32,550$  -$  -$  32,550$  

91001100 01132         TEMP SITE FENCE 8,278 LF -$  167,942$  -$  -$  167,942$  

91001100 01136         CONEX STORAGE BOXES (UNCONDITIONED) 32 MO -$  94,672$  -$  -$  94,672$  

91001100 01137         CONEX STORAGE BOXES (CONDITIONED) 28 MO -$  211,830$  -$  -$  211,830$  

Estimate Type: GMP

ESTIMATE REVIEW REPORT
TVWD WTP 1.0 -  GMP1

2/9/2022

Project Location: Sherwood, Oregon

Bid Date: 11/4/2021

Lead Estimator: Michael Neher

3A-3 
Detailed Estimate



91001100 01140         DRINKING WATER 38 MO -$  62,596$  -$  -$  62,596$  

91001100 01180         ONSITE JANITOR SERVICES 47 MO -$  -$  -$  160,542$  160,542$  

91001100 01190         PROJECT TEAM BUILDING/SPIRIT EVENTS 47 MO -$  56,400$  -$  -$  56,400$  

91001100 01211         LOW VOLTAGE HOOK-UP & DISTRIBUTION @ TRAILERS 10 EA -$  75,000$  -$  -$  75,000$  

91001100 01260         ALARM SYSTEM FOR ONSITE TRAILERS 41 MO -$  50,184$  -$  -$  50,184$  

91001200   UTILITIES 42 MO -$  673,448$  -$  -$  673,448$  

91001200 01214         TRAILER COMPLEX ELECTRICAL CONSUMPTION 41 MO -$  279,575$  -$  -$  279,575$  

91001200 01222         TRAILER COMPLEX WATER CONSUMPTION 41 MO -$  25,623$  -$  -$  25,623$  

91001200 01241         TRAILER COMPLEX SEWER SERVICE 41 MO -$  219,600$  -$  -$  219,600$  

91001200 01252         TRAILER COMPLEX INTERNET SERVICE 47 MO -$  148,650$  -$  -$  148,650$  

91001300   YARD & SECURITY 42 MO 64,811$  1,867,398$  30,350$  -$  1,962,558$  

91001300 01201         CHEMICAL TOILETS 47 MO -$  322,036$  -$  -$  322,036$  

91001300 01303         SITE SECURITY PERSONNEL 170 WK -$  314,657$  -$  -$  314,657$  

91001300 01304         SITE SECURITY EQUIPMENT 170 WK -$  180,301$  -$  -$  180,301$  

91001300 01321         FINAL CLEANING 1 LS 64,811$  -$  30,350$  -$  95,161$  

91001300 01322         DUMPSTER; DUMP FEES 42 MO -$  1,050,403$  -$  -$  1,050,403$  

91001400   MISC GENERAL REQUIREMENTS 42 MO -$  388,227$  -$  -$  388,227$  

91001400 01410         PROJECT SIGNS - BARRICADES, WARNING SYSTEMS, DIRECTIONAL SIGNAGE 1 LS -$  35,000$  -$  -$  35,000$  

91001400 01416         PROJECT DOCUMENTS/PRINTING 181 WK -$  26,550$  -$  -$  26,550$  

91001400 01435         LAND SURVEYOR - AS BUILT CERTIFICATION 41 MO -$  215,250$  -$  -$  215,250$  

91001400 01438         SURVEY/LAYOUT EQUIPMENT & SUPPLIES 1 LS -$  91,800$  -$  -$  91,800$  

91001400 01440         PROJECT PHOTO 1 LS -$  19,627$  -$  -$  19,627$  

91001500   FEES/ INSURANCE/ TAXES 1 LS -$  60,000$  -$  -$  60,000$  

91001500 01501         ENGINEERING FOR TEMPORARY FACILITITIES 1 LS -$  30,000$  -$  -$  30,000$  

91001500 01502         TEXTURA FEES 1 LS -$  30,000$  -$  -$  30,000$  

91001700   SAFETY 1 LS -$  162,519$  -$  -$  162,519$  

91001700 01715         FIRST AID KITS, SUPPLIES 177 WK -$  44,250$  -$  -$  44,250$  

91001700 01720         SAFETY PPE 1 LS -$  50,000$  -$  -$  50,000$  

91001700 01721         SAFETY INCENTIVES & AWARDS 1 LS -$  48,000$  -$  -$  48,000$  

91001700 01722         FIRE EXTINGUISHERS 75 EA -$  20,269$  -$  -$  20,269$  

91001705   QUALITY 1 LS -$  -$  -$  121,000$  121,000$  

91001705 01705         3RD PARTY NACE INSPECTION 1 LS -$  -$  -$  61,000$  61,000$  

91001705 01706         3RD PARTY BUILDING ENVELOPE CONSULTANT 1 LS -$  -$  -$  60,000$  60,000$  

91001900   TOOLS AND EQUIPMENT 1 LS -$  14,789$  268,992$  -$  283,781$  

91001900 01921         LIGHT PLANT 177 WK -$  -$  178,599$  -$  178,599$  

91001900 01955         UTVs (GATORs) 177 WK -$  -$  90,393$  -$  90,393$  

91001900 01990         RADIOS 1 LS -$  14,789$  -$  -$  14,789$  

TOTAL DIRECTS 1,727,779$  33,108,961$  279,039$  276,884,840$  312,000,620$  

1000000 $$ 01 - CONSTRUCTION SUPPORT / GENERAL WORKS 1 LS 1,385,570$  2,352,987$  269,439$  6,214,561$  10,222,556$  

1001010   Site Wide Equipment 2 EA 237,789$  65,000$  159,218$  5,650,552$  6,112,559$  

1001010 1000.14         TOWER CRANE 1 LS -$  -$  -$  1,936,925$  1,936,925$  

1001010 1000.16         ELECTRICAL CONSUMPTON TOWER CRANE 25 MO -$  65,000$  -$  -$  65,000$  

1001010 1000.20         RT CRANE #01 1 LS -$  -$  -$  1,367,276$  1,367,276$  

1001010 1000.21         RT CRANE #02 1 LS -$  -$  -$  1,060,655$  1,060,655$  

1001010 1000.22         RT CRANE #03 1 LS -$  -$  -$  1,285,696$  1,285,696$  

1001010 1000.25         Forklift 30 MO 237,789$  -$  159,218$  -$  397,007$  

1001015   Site Wide Construction Support 1 LS 1,147,781$  1,000,249$  110,221$  564,009$  2,822,260$  

1001015 01131         CRAFT & STAFF PARKING LOT STRIPING & BUMPERS 1 LS 15,920$  60,500$  -$  -$  76,420$  

1001015 01214         ELECTRICAL CONSUMPTION FOR CONSTRUCTION USE ONLY 41 MO -$  419,362$  -$  -$  419,362$  

1001015 01302         CRAFT BREAK AREA AND LUNCH FACILITY 1 LS -$  401,707$  -$  -$  401,707$  

1001015 1000.30         SITE SCAFFOLDING (STAIR TOWERS / DANCE PLATFORMS) 1 LS -$  -$  -$  218,548$  218,548$  

1001015 1000.32         EXCAVATION INGRESS / EGRESS LADDER STEPS 6 EA 8,319$  40,680$  857$  -$  49,856$  

1001015 1000.35         TEMP PENETRATION COVERS/ BARRICADES / HANDRAIL 75 WK 102,963$  10,000$  4,523$  -$  117,486$  

1001015 1000.40         PGE HIGH-VOLTAGE PROTECTION 4 EA 14,904$  32,000$  1,940$  -$  48,844$  

1001015 1000.45         YARD MAINTENANCE / MOWING / GENERAL SITE CLEAN-UP / STORM PROTECTION & MAINTENANCE 134 WK 1,005,675$  36,000$  102,901$  -$  1,144,576$  

1001015 1000.50         LAND SURVEYOR - ESTABLISH CONTROL POINTS 1 LS -$  -$  -$  30,000$  30,000$  

1001015 1000.55         STREET SWEEPING 139 WK -$  -$  -$  315,461$  315,461$  

1001040   Project Water Consumption 1 LS -$  1,237,237$  -$  -$  1,237,237$  

1001040 01222         Water Consumption - Earthwork 38 MO -$  424,889$  -$  -$  424,889$  

1001040 01223         Water Consumption - Other Subs 38 MO -$  261,861$  -$  -$  261,861$  

1001040 222100         pH ADJUST / WATER TREATMENT PRIOR TO DISCHARGE 38 MO -$  414,320$  -$  -$  414,320$  

1001040 222110         WATER DISCHARGE & DISPOSAL FEES 38 MO -$  136,167$  -$  -$  136,167$  
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1001050   Sundt - Factory QC & Witness Testing 1 LS -$  50,500$  -$  -$  50,500$  

1001050 001620         FACTORY WITNESS TESTING 25 TRIP -$  50,500$  -$  -$  50,500$  

1002000 WC-0156 - Tree Protection 1 LS ALLOWANCE ALLOWANCE ALLOWANCE ALLOWANCE ALLOWANCE

1003000 WC-0157 - Environmental Controls 1 LS -$  -$  -$  96,218$  96,218$  

1003010   $$ 02 - TEMPORARY CONSTRUCTION FACILITIES 1 LS -$  -$  -$  96,218$  96,218$  

1003010 028540         ESCP Subcontractor 1 LS -$  -$  -$  96,218$  96,218$  

1003500 WC-0157 - Vibration Monitoring 1 LS -$  -$  -$  159,231$  159,231$  

1003510   $$ 02 - TEMPORARY CONSTRUCTION FACILITIES 1 LS -$  -$  -$  159,231$  159,231$  

1003510 01735         VIBRATION MONITORING SURVEY 1 LS -$  -$  -$  159,231$  159,231$  

1004000 WC-0190.1 - On-Site Commissioning & Startup 1 LS 342,209$  1,727,207$  9,600$  335,950$  2,414,966$  

1004010   $$ 02 - TEMPORARY CONSTRUCTION FACILITIES 1 LS 342,209$  1,727,207$  9,600$  335,950$  2,414,966$  

1004010 1000.10         WATER CONSUMPTION DURING TESTING & STARTUP 1 LS -$  182,367$  -$  -$  182,367$  

1004010 1000.11         pH / CHEMICAL ADJUSTMENT OF TEST AND STARTUP WATER (ON SITE) 17 WK 150,366$  23,380$  -$  -$  173,746$  

1004010 1000.12         FINAL FILLS - CO2, LOX, DIESEL, OIL & LUBE 1 LS -$  141,183$  -$  -$  141,183$  

1004010 1000.13         DISINFECTION OF STRUCTURES (EXCLUDES PIPE) 1 LS -$  -$  -$  27,030$  27,030$  

1004010 1000.14         DISINFECTION OF CHEM STORAGE TANKS 11 EA -$  -$  -$  8,920$  8,920$  

1004010 1000.15         ELECTRICAL CONSUMPTION DURING TESTING & STARTUP 14 MO -$  996,310$  -$  -$  996,310$  

1004010 1000.17         PROFESSIONAL VIDEOGRAPHER - TRAININGS 1 LS -$  100,000$  -$  -$  100,000$  

1004010 1000.19         TEMPORARY PIPING 1 LS 74,522$  239,372$  9,600$  -$  323,494$  

1004010 1000.20         pH / CHEMICAL ADJUSTMENT OF TEST AND STARTUP WATER (OFF SITE) 5 WK 117,322$  44,594$  -$  -$  161,916$  

1004010 1000.24         DEVELOPMENT OF PROCESS STARTUP PLAN 1 LS -$  -$  -$  300,000$  300,000$  

3000000 WC-0300 - Concrete - COMBINED 1 LS -$  -$  -$  50,825,840$  50,825,840$  

3000020   $$ 03 - SITE IMPROVEMENTS 1 LS -$  -$  -$  600,438$  600,438$  

3000020 030020         WC-0300.1 Concrete Subcontractor 1 LS -$  -$  -$  600,438$  600,438$  

3000040   $$ 08 - ADMINISTRATION BUILDING 1 LS -$  -$  -$  1,020,332$  1,020,332$  

3000040 030020         WC-0300.1 Concrete Subcontractor 1 LS -$  -$  -$  1,020,332$  1,020,332$  

3000050   $$ 11 - STANDBY GENERATION 1 LS -$  -$  -$  141,309$  141,309$  

3000050 030020         WC-0300.1 Concrete Subcontractor 1 LS -$  -$  -$  141,309$  141,309$  

3000070   $$ 22 - BALLASTED FLOCCULATION 1 LS -$  -$  -$  8,700,418$  8,700,418$  

3000070 030020         WC-0300.1 Concrete Subcontractor 1 LS -$  -$  -$  8,700,418$  8,700,418$  

3000090   $$ 26 - OZONE CONTACTOR 1 LS -$  -$  -$  7,129,370$  7,129,370$  

3000090 030020         WC-0300.1 Concrete Subcontractor 1 LS -$  -$  -$  7,129,370$  7,129,370$  

3000100   $$ 28 - FILTRATION 1 LS -$  -$  -$  13,328,714$  13,328,714$  

3000100 030020         WC-0300.1 Concrete Subcontractor 1 LS -$  -$  -$  13,328,714$  13,328,714$  

3000110   $$ 30 - UV DISINFECTION, PRIMARY SG AND MAINTENANC 1 LS -$  -$  -$  2,265,486$  2,265,486$  

3000110 030020         WC-0300.1 Concrete Subcontractor 1 LS -$  -$  -$  2,265,486$  2,265,486$  

3000120   $$ 32 - CLEARWELL OVERFLOW 1 LS -$  -$  -$  1,080,207$  1,080,207$  

3000120 030024         WC-0300.3 Concrete Subcontractor 1 LS -$  -$  -$  1,080,207$  1,080,207$  

3000140   $$ 34 -MAIN CHEMICAL FACILITY 1 LS -$  -$  -$  2,390,463$  2,390,463$  

3000140 030020         WC-0300.1 Concrete Subcontractor 1 LS -$  -$  -$  2,390,463$  2,390,463$  

3000160   $$ 37 - EQUALIZATION/OVERFLOW BASIN and RECYCLE PS 1 LS -$  -$  -$  3,446,250$  3,446,250$  

3000160 030024         WC-0300.3 Concrete Subcontractor 1 LS -$  -$  -$  3,446,250$  3,446,250$  

3000170   $$ 40 - THICKENERS 1 LS -$  -$  -$  2,116,426$  2,116,426$  

3000170 030022         WC-0300.2 Concrete Subcontractor 1 LS -$  -$  -$  2,116,426$  2,116,426$  

3000180   $$ 50 - DEWATERING 1 LS -$  -$  -$  1,291,612$  1,291,612$  

3000180 030022         WC-0300.2 Concrete Subcontractor 1 LS -$  -$  -$  1,291,612$  1,291,612$  

3000190   $$ 51 - THICKENED SOLIDS STORAGE 1 LS -$  -$  -$  770,876$  770,876$  

3000190 030022         WC-0300.2 Concrete Subcontractor 1 LS -$  -$  -$  770,876$  770,876$  

3000200   $$ 52 - THICKENED SOLIDS PUMP STATION 1 LS -$  -$  -$  332,786$  332,786$  

3000200 030022         WC-0300.2 Concrete Subcontractor 1 LS -$  -$  -$  332,786$  332,786$  

3000210   $$ 53 - RAW WATER AND FINISH WATER PS 1 LS -$  -$  -$  5,498,627$  5,498,627$  

3000210 030024         WC-0300.3 Concrete Subcontractor 1 LS -$  -$  -$  5,498,627$  5,498,627$  

3000220   $$ 54 - SURGE MITIGATION 1 LS -$  -$  -$  712,526$  712,526$  

3000220 030024         WC-0300.3 Concrete Subcontractor 1 LS -$  -$  -$  712,526$  712,526$  

4000000 WC-0474 - Masonry 1 LS -$  -$  -$  1,446,038$  1,446,038$  

4000020   $$ 03 - SITE IMPROVEMENTS 1 LS -$  -$  -$  138,906$  138,906$  

4000020 047401         Site Wall (Type 3) 1 LS -$  -$  -$  138,906$  138,906$  

4000070   $$ 22 - BALLASTED FLOCCULATION 1 LS -$  -$  -$  177,228$  177,228$  

4000070 047401         Masonry Sub 1 LS -$  -$  -$  177,228$  177,228$  

4000080   $$ 25 - OZONE GENERATION 1 LS -$  -$  -$  51,807$  51,807$  

4000080 047401         Masonry Sub 1 LS -$  -$  -$  51,807$  51,807$  

4000090   $$ 26 - OZONE CONTACTOR 1 LS -$  -$  -$  75,077$  75,077$  
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4000090 047401         Masonry Sub 1 LS -$  -$  -$  75,077$  75,077$  

4000100   $$ 28 - FILTRATION 1 LS -$  -$  -$  108,196$  108,196$  

4000100 047401         Masonry Sub 1 LS -$  -$  -$  108,196$  108,196$  

4000110   $$ 30 - UV DISINFECTION, PRIMARY SG AND MAINTENANC 1 LS -$  -$  -$  350,403$  350,403$  

4000110 047401         Masonry Sub 1 LS -$  -$  -$  350,403$  350,403$  

4000130   $$ 33 - OUTDOOR CHEMICAL FACILITY 1 LS -$  -$  -$  85,627$  85,627$  

4000130 047401         Masonry Sub 1 LS -$  -$  -$  85,627$  85,627$  

4000140   $$ 34 -MAIN CHEMICAL FACILITY 1 LS -$  -$  -$  354,643$  354,643$  

4000140 047401         Masonry Sub 1 LS -$  -$  -$  354,643$  354,643$  

4000210   $$ 53 - RAW WATER AND FINISH WATER PS 1 LS -$  -$  -$  104,151$  104,151$  

4000210 047401         Masonry Sub 1 LS -$  -$  -$  104,151$  104,151$  

5000000 WC-0580 - Structural Steel & Misc Metals 1 LS -$  -$  -$  16,804,139$  16,804,139$  

5000020   $$ 03 - SITE IMPROVEMENTS 1 LS -$  -$  -$  62,757$  62,757$  

5000020 058010         STEEL & MISC METALS SUB 1 LS -$  -$  -$  62,757$  62,757$  

5000040   $$ 08 - ADMINISTRATION BUILDING 1 LS -$  -$  -$  874,954$  874,954$  

5000040 058010         STEEL & MISC METALS SUB 1 LS -$  -$  -$  874,954$  874,954$  

5000050   $$ 11 - STANDBY GENERATION 1 LS -$  -$  -$  548,994$  548,994$  

5000050 058010         STEEL & MISC METALS SUB 1 LS -$  -$  -$  548,994$  548,994$  

5000070   $$ 22 - BALLASTED FLOCCULATION 1 LS -$  -$  -$  1,452,098$  1,452,098$  

5000070 058010         STEEL & MISC METALS SUB 1 LS -$  -$  -$  1,452,098$  1,452,098$  

5000080   $$ 25 - OZONE GENERATION 1 LS -$  -$  -$  1,102,931$  1,102,931$  

5000080 058010         STEEL & MISC METALS SUB 1 LS -$  -$  -$  1,102,931$  1,102,931$  

5000090   $$ 26 - OZONE CONTACTOR 1 LS -$  -$  -$  1,467,912$  1,467,912$  

5000090 058010         STEEL & MISC METALS SUB 1 LS -$  -$  -$  1,467,912$  1,467,912$  

5000100   $$ 28 - FILTRATION 1 LS -$  -$  -$  1,585,082$  1,585,082$  

5000100 058010         STEEL & MISC METALS SUB 1 LS -$  -$  -$  1,585,082$  1,585,082$  

5000110   $$ 30 - UV DISINFECTION, PRIMARY SG AND MAINTENANC 1 LS -$  -$  -$  1,982,664$  1,982,664$  

5000110 058010         STEEL & MISC METALS SUB 1 LS -$  -$  -$  1,982,664$  1,982,664$  

5000120   $$ 32 - CLEARWELL OVERFLOW 1 LS -$  -$  -$  77,222$  77,222$  

5000120 058010         STEEL & MISC METALS SUB 1 LS -$  -$  -$  77,222$  77,222$  

5000130   $$ 33 - OUTDOOR CHEMICAL FACILITY 1 LS -$  -$  -$  662,877$  662,877$  

5000130 058010         STEEL & MISC METALS SUB 1 LS -$  -$  -$  662,877$  662,877$  

5000140   $$ 34 -MAIN CHEMICAL FACILITY 1 LS -$  -$  -$  1,737,042$  1,737,042$  

5000140 058010         STEEL & MISC METALS SUB 1 LS -$  -$  -$  1,737,042$  1,737,042$  

5000150   $$ 35 - CLEARWELL 1 LS -$  -$  -$  239,802$  239,802$  

5000150 058010         STEEL & MISC METALS SUB 1 LS -$  -$  -$  239,802$  239,802$  

5000160   $$ 37 - EQUALIZATION/OVERFLOW BASIN and RECYCLE PS 1 LS -$  -$  -$  672,460$  672,460$  

5000160 058010         STEEL & MISC METALS SUB 1 LS -$  -$  -$  672,460$  672,460$  

5000170   $$ 40 - THICKENERS 1 LS -$  -$  -$  761,046$  761,046$  

5000170 058010         STEEL & MISC METALS SUB 1 LS -$  -$  -$  761,046$  761,046$  

5000180   $$ 50 - DEWATERING 1 LS -$  -$  -$  1,032,804$  1,032,804$  

5000180 058010         STEEL & MISC METALS SUB 1 LS -$  -$  -$  1,032,804$  1,032,804$  

5000190   $$ 51 - THICKENED SOLIDS STORAGE 1 LS -$  -$  -$  103,958$  103,958$  

5000190 058010         STEEL & MISC METALS SUB 1 LS -$  -$  -$  103,958$  103,958$  

5000200   $$ 52 - THICKENED SOLIDS PUMP STATION 1 LS -$  -$  -$  663,638$  663,638$  

5000200 058010         STEEL & MISC METALS SUB 1 LS -$  -$  -$  663,638$  663,638$  

5000210   $$ 53 - RAW WATER AND FINISH WATER PS 1 LS -$  -$  -$  1,686,045$  1,686,045$  

5000210 058010         STEEL & MISC METALS SUB 1 LS -$  -$  -$  1,686,045$  1,686,045$  

5000220   $$ 54 - SURGE MITIGATION 1 LS -$  -$  -$  89,853$  89,853$  

5000220 058010         STEEL & MISC METALS SUB 1 LS -$  -$  -$  89,853$  89,853$  

6000000 WC-0617 - Cross-Laminated Timber (CLT) 1 LS -$  -$  -$  540,927$  540,927$  

6000040   $$ 08 - ADMINISTRATION BUILDING 1 LS -$  -$  -$  540,927$  540,927$  

6000040 068001         CLT SUB 1 LS -$  -$  -$  540,927$  540,927$  

6000300 WC-0674 - FRP Components 1 LS -$  -$  -$  1,432,962$  1,432,962$  

6000370   $$ 22 - BALLASTED FLOCCULATION 1 LS -$  -$  -$  236,530$  236,530$  

6000370 068002         FRP SUB 1 LS -$  -$  -$  236,530$  236,530$  

6000400   $$ 28 - FILTRATION 1 LS -$  -$  -$  157,337$  157,337$  

6000400 068002         FRP SUB 1 LS -$  -$  -$  157,337$  157,337$  

6000410   $$ 30 - UV DISINFECTION, PRIMARY SG AND MAINTENANC 1 LS -$  -$  -$  183,103$  183,103$  

6000410 068002         FRP SUB 1 LS -$  -$  -$  183,103$  183,103$  

6000430   $$ 33 - OUTDOOR CHEMICAL FACILITY 1 LS -$  -$  -$  91,317$  91,317$  

6000430 068002         FRP SUB 1 LS -$  -$  -$  91,317$  91,317$  
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6000440   $$ 34 -MAIN CHEMICAL FACILITY 1 LS -$  -$  -$  598,741$  598,741$  

6000440 068002         FRP SUB 1 LS -$  -$  -$  598,741$  598,741$  

6000480   $$ 50 - DEWATERING 1 LS -$  -$  -$  165,934$  165,934$  

6000480 068002         FRP SUB 1 LS -$  -$  -$  165,934$  165,934$  

7000000 WC-0710 - Damproofing & Waterproofing 1 LS -$  -$  -$  851,544$  851,544$  

7000020   $$ 03 - SITE IMPROVEMENTS 1 LS -$  -$  -$  11,569$  11,569$  

7000020 071510         Dampproofing Sub 1 LS -$  -$  -$  11,569$  11,569$  

7000040   $$ 08 - ADMINISTRATION BUILDING 1 LS -$  -$  -$  15,569$  15,569$  

7000040 071510         Dampproofing Sub 1 LS -$  -$  -$  15,569$  15,569$  

7000070   $$ 22 - BALLASTED FLOCCULATION 1 LS -$  -$  -$  11,592$  11,592$  

7000070 071510         Dampproofing Sub 1 LS -$  -$  -$  11,592$  11,592$  

7000080   $$ 25 - OZONE GENERATION 1 LS -$  -$  -$  3,044$  3,044$  

7000080 071510         Dampproofing Sub 1 LS -$  -$  -$  3,044$  3,044$  

7000090   $$ 26 - OZONE CONTACTOR 1 LS -$  -$  -$  14,800$  14,800$  

7000090 071510         Dampproofing Sub 1 LS -$  -$  -$  14,800$  14,800$  

7000100   $$ 28 - FILTRATION 1 LS -$  -$  -$  84,856$  84,856$  

7000100 071510         Dampproofing Sub 1 LS -$  -$  -$  84,856$  84,856$  

7000110   $$ 30 - UV DISINFECTION, PRIMARY SG AND MAINTENANC 1 LS -$  -$  -$  49,457$  49,457$  

7000110 071510         Dampproofing Sub 1 LS -$  -$  -$  49,457$  49,457$  

7000120   $$ 32 - CLEARWELL OVERFLOW 1 LS -$  -$  -$  31,319$  31,319$  

7000120 071510         Dampproofing Sub 1 LS -$  -$  -$  31,319$  31,319$  

7000140   $$ 34 -MAIN CHEMICAL FACILITY 1 LS -$  -$  -$  98,365$  98,365$  

7000140 071510         Dampproofing Sub 1 LS -$  -$  -$  98,365$  98,365$  

7000150   $$ 35 - CLEARWELL 1 LS -$  -$  -$  342,107$  342,107$  

7000150 071510         Dampproofing Sub 1 LS -$  -$  -$  342,107$  342,107$  

7000160   $$ 37 - EQUALIZATION/OVERFLOW BASIN and RECYCLE PS 1 LS -$  -$  -$  68,326$  68,326$  

7000160 071510         Dampproofing Sub 1 LS -$  -$  -$  68,326$  68,326$  

7000170   $$ 40 - THICKENERS 1 LS -$  -$  -$  22,937$  22,937$  

7000170 071510         Dampproofing Sub 1 LS -$  -$  -$  22,937$  22,937$  

7000200   $$ 52 - THICKENED SOLIDS PUMP STATION 1 LS -$  -$  -$  16,781$  16,781$  

7000200 071510         Dampproofing Sub 1 LS -$  -$  -$  16,781$  16,781$  

7000210   $$ 53 - RAW WATER AND FINISH WATER PS 1 LS -$  -$  -$  80,823$  80,823$  

7000210 071510         Dampproofing Sub 1 LS -$  -$  -$  80,823$  80,823$  

7000300 WC-0741 - Metal Roof & Wall Panels 1 LS -$  -$  -$  5,182,001$  5,182,001$  

7000340   $$ 08 - ADMINISTRATION BUILDING 1 LS -$  -$  -$  1,093,609$  1,093,609$  

7000340 074030         Metal Roof / Wall Panel Sub 1 LS -$  -$  -$  1,093,609$  1,093,609$  

7000370   $$ 22 - BALLASTED FLOCCULATION 1 LS -$  -$  -$  182,845$  182,845$  

7000370 074030         Metal Roof / Wall Panel Sub 1 LS -$  -$  -$  182,845$  182,845$  

7000400   $$ 28 - FILTRATION 1 LS -$  -$  -$  303,000$  303,000$  

7000400 074030         Metal Roof / Wall Panel Sub 1 LS -$  -$  -$  303,000$  303,000$  

7000410   $$ 30 - UV DISINFECTION, PRIMARY SG AND MAINTENANC 1 LS -$  -$  -$  886,142$  886,142$  

7000410 074030         Metal Roof / Wall Panel Sub 1 LS -$  -$  -$  886,142$  886,142$  

7000430   $$ 33 - OUTDOOR CHEMICAL FACILITY 1 LS -$  -$  -$  70,324$  70,324$  

7000430 074030         Metal Roof / Wall Panel Sub 1 LS -$  -$  -$  70,324$  70,324$  

7000440   $$ 34 -MAIN CHEMICAL FACILITY 1 LS -$  -$  -$  784,873$  784,873$  

7000440 074030         Metal Roof / Wall Panel Sub 1 LS -$  -$  -$  784,873$  784,873$  

7000460   $$ 37 - EQUALIZATION/OVERFLOW BASIN and RECYCLE PS 1 LS -$  -$  -$  81,528$  81,528$  

7000460 074030         Metal Roof / Wall Panel Sub 1 LS -$  -$  -$  81,528$  81,528$  

7000480   $$ 50 - DEWATERING 1 LS -$  -$  -$  506,266$  506,266$  

7000480 074030         Metal Roof / Wall Panel Sub 1 LS -$  -$  -$  506,266$  506,266$  

7000500   $$ 52 - THICKENED SOLIDS PUMP STATION 1 LS -$  -$  -$  61,073$  61,073$  

7000500 074030         Metal Roof / Wall Panel Sub 1 LS -$  -$  -$  61,073$  61,073$  

7000510   $$ 53 - RAW WATER AND FINISH WATER PS 1 LS -$  -$  -$  1,212,341$  1,212,341$  

7000510 074030         Metal Roof / Wall Panel Sub 1 LS -$  -$  -$  1,212,341$  1,212,341$  

7000600 WC-0754 - Polyvinyl-Chloride (PVC) Roofing 1 LS -$  -$  -$  1,403,061$  1,403,061$  

7000640   $$ 08 - ADMINISTRATION BUILDING 1 LS -$  -$  -$  89,769$  89,769$  

7000640 075030         PVC Roof Sub 1 LS -$  -$  -$  89,769$  89,769$  

7000670   $$ 22 - BALLASTED FLOCCULATION 1 LS -$  -$  -$  200,773$  200,773$  

7000670 075030         PVC Roof Sub 1 LS -$  -$  -$  200,773$  200,773$  

7000680   $$ 25 - OZONE GENERATION 1 LS -$  -$  -$  334,308$  334,308$  

7000680 075030         PVC Roof Sub 1 LS -$  -$  -$  334,308$  334,308$  

7000690   $$ 26 - OZONE CONTACTOR 1 LS -$  -$  -$  272,397$  272,397$  
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7000690 075030         PVC Roof Sub 1 LS -$  -$  -$  272,397$  272,397$  

7000700   $$ 28 - FILTRATION 1 LS -$  -$  -$  26,670$  26,670$  

7000700 075030         PVC Roof Sub 1 LS -$  -$  -$  26,670$  26,670$  

7000710   $$ 30 - UV DISINFECTION, PRIMARY SG AND MAINTENANC 1 LS -$  -$  -$  138,435$  138,435$  

7000710 075030         PVC Roof Sub 1 LS -$  -$  -$  138,435$  138,435$  

7000730   $$ 33 - OUTDOOR CHEMICAL FACILITY 1 LS -$  -$  -$  91,580$  91,580$  

7000730 075030         PVC Roof Sub 1 LS -$  -$  -$  91,580$  91,580$  

7000740   $$ 34 -MAIN CHEMICAL FACILITY 1 LS -$  -$  -$  163,832$  163,832$  

7000740 075030         PVC Roof Sub 1 LS -$  -$  -$  163,832$  163,832$  

7000780   $$ 50 - DEWATERING 1 LS -$  -$  -$  85,297$  85,297$  

7000780 075030         PVC Roof Sub 1 LS -$  -$  -$  85,297$  85,297$  

7001000 WC-0790 - Caulking & Sealants 1 LS -$  -$  -$  106,050$  106,050$  

7001020   $$ 03 - SITE IMPROVEMENTS 1 LS -$  -$  -$  10,100$  10,100$  

7001020 079010         Caulking & Sealants Sub 1 LS -$  -$  -$  10,100$  10,100$  

7001040   $$ 08 - ADMINISTRATION BUILDING 1 LS -$  -$  -$  5,050$  5,050$  

7001040 079010         Caulking & Sealants Sub 1 LS -$  -$  -$  5,050$  5,050$  

7001050   $$ 11 - STANDBY GENERATION 1 LS -$  -$  -$  2,525$  2,525$  

7001050 079010         Caulking & Sealants Sub 1 LS -$  -$  -$  2,525$  2,525$  

7001070   $$ 22 - BALLASTED FLOCCULATION 1 LS -$  -$  -$  5,050$  5,050$  

7001070 079010         Caulking & Sealants Sub 1 LS -$  -$  -$  5,050$  5,050$  

7001080   $$ 25 - OZONE GENERATION 1 LS -$  -$  -$  5,050$  5,050$  

7001080 079010         Caulking & Sealants Sub 1 LS -$  -$  -$  5,050$  5,050$  

7001090   $$ 26 - OZONE CONTACTOR 1 LS -$  -$  -$  5,050$  5,050$  

7001090 079010         Caulking & Sealants Sub 1 LS -$  -$  -$  5,050$  5,050$  

7001100   $$ 28 - FILTRATION 1 LS -$  -$  -$  5,050$  5,050$  

7001100 079010         Caulking & Sealants Sub 1 LS -$  -$  -$  5,050$  5,050$  

7001110   $$ 30 - UV DISINFECTION, PRIMARY SG AND MAINTENANC 1 LS -$  -$  -$  10,100$  10,100$  

7001110 079010         Caulking & Sealants Sub 1 LS -$  -$  -$  10,100$  10,100$  

7001120   $$ 32 - CLEARWELL OVERFLOW 1 LS -$  -$  -$  5,050$  5,050$  

7001120 079010         Caulking & Sealants Sub 1 LS -$  -$  -$  5,050$  5,050$  

7001130   $$ 33 - OUTDOOR CHEMICAL FACILITY 1 LS -$  -$  -$  5,050$  5,050$  

7001130 079010         Caulking & Sealants Sub 1 LS -$  -$  -$  5,050$  5,050$  

7001140   $$ 34 -MAIN CHEMICAL FACILITY 1 LS -$  -$  -$  10,100$  10,100$  

7001140 079010         Caulking & Sealants Sub 1 LS -$  -$  -$  10,100$  10,100$  

7001150   $$ 35 - CLEARWELL 1 LS -$  -$  -$  5,050$  5,050$  

7001150 079010         Caulking & Sealants Sub 1 LS -$  -$  -$  5,050$  5,050$  

7001160   $$ 37 - EQUALIZATION/OVERFLOW BASIN and RECYCLE PS 1 LS -$  -$  -$  10,100$  10,100$  

7001160 079010         Caulking & Sealants Sub 1 LS -$  -$  -$  10,100$  10,100$  

7001170   $$ 40 - THICKENERS 1 LS -$  -$  -$  2,525$  2,525$  

7001170 079010         Caulking & Sealants Sub 1 LS -$  -$  -$  2,525$  2,525$  

7001180   $$ 50 - DEWATERING 1 LS -$  -$  -$  2,525$  2,525$  

7001180 079010         Caulking & Sealants Sub 1 LS -$  -$  -$  2,525$  2,525$  

7001190   $$ 51 - THICKENED SOLIDS STORAGE 1 LS -$  -$  -$  2,525$  2,525$  

7001190 079010         Caulking & Sealants Sub 1 LS -$  -$  -$  2,525$  2,525$  

7001200   $$ 52 - THICKENED SOLIDS PUMP STATION 1 LS -$  -$  -$  2,525$  2,525$  

7001200 079010         Caulking & Sealants Sub 1 LS -$  -$  -$  2,525$  2,525$  

7001210   $$ 53 - RAW WATER AND FINISH WATER PS 1 LS -$  -$  -$  10,100$  10,100$  

7001210 079010         Caulking & Sealants Sub 1 LS -$  -$  -$  10,100$  10,100$  

7001220   $$ 54 - SURGE MITIGATION 1 LS -$  -$  -$  2,525$  2,525$  

7001220 079010         Caulking & Sealants Sub 1 LS -$  -$  -$  2,525$  2,525$  

7001300 WC-0795 - Expansion Control 1 LS ALLOWANCE ALLOWANCE ALLOWANCE ALLOWANCE ALLOWANCE

8000000 WC-0810 - Doors and Hardware 1 LS -$  -$  -$  815,029$  815,029$  

8000040   $$ 08 - ADMINISTRATION BUILDING 1 LS -$  -$  -$  151,701$  151,701$  

8000040 081001         Door & Hardware Sub 1 LS -$  -$  -$  151,701$  151,701$  

8000070   $$ 22 - BALLASTED FLOCCULATION 1 LS -$  -$  -$  74,758$  74,758$  

8000070 081001         Door & Hardware Sub 1 LS -$  -$  -$  74,758$  74,758$  

8000080   $$ 25 - OZONE GENERATION 1 LS -$  -$  -$  55,608$  55,608$  

8000080 081001         Door & Hardware Sub 1 LS -$  -$  -$  55,608$  55,608$  

8000090   $$ 26 - OZONE CONTACTOR 1 LS -$  -$  -$  15,433$  15,433$  

8000090 081001         Door & Hardware Sub 1 LS -$  -$  -$  15,433$  15,433$  

8000100   $$ 28 - FILTRATION 1 LS -$  -$  -$  95,007$  95,007$  

8000100 081001         Door & Hardware Sub 1 LS -$  -$  -$  95,007$  95,007$  
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8000110   $$ 30 - UV DISINFECTION, PRIMARY SG AND MAINTENANC 1 LS -$  -$  -$  115,813$  115,813$  

8000110 081001         Door & Hardware Sub 1 LS -$  -$  -$  115,813$  115,813$  

8000130   $$ 33 - OUTDOOR CHEMICAL FACILITY 1 LS -$  -$  -$  15,439$  15,439$  

8000130 081001         Door & Hardware Sub 1 LS -$  -$  -$  15,439$  15,439$  

8000140   $$ 34 -MAIN CHEMICAL FACILITY 1 LS -$  -$  -$  127,156$  127,156$  

8000140 081001         Door & Hardware Sub 1 LS -$  -$  -$  127,156$  127,156$  

8000160   $$ 37 - EQUALIZATION/OVERFLOW BASIN and RECYCLE PS 1 LS -$  -$  -$  17,127$  17,127$  

8000160 081001         Door & Hardware Sub 1 LS -$  -$  -$  17,127$  17,127$  

8000180   $$ 50 - DEWATERING 1 LS -$  -$  -$  63,056$  63,056$  

8000180 081001         Door & Hardware Sub 1 LS -$  -$  -$  63,056$  63,056$  

8000200   $$ 52 - THICKENED SOLIDS PUMP STATION 1 LS -$  -$  -$  13,299$  13,299$  

8000200 081001         Door & Hardware Sub 1 LS -$  -$  -$  13,299$  13,299$  

8000210   $$ 53 - RAW WATER AND FINISH WATER PS 1 LS -$  -$  -$  70,634$  70,634$  

8000210 081001         Door & Hardware Sub 1 LS -$  -$  -$  70,634$  70,634$  

8000300 WC-0833 - Overhead Coiling Doors 1 LS -$  -$  -$  533,850$  533,850$  

8000370   $$ 22 - BALLASTED FLOCCULATION 1 LS -$  -$  -$  23,709$  23,709$  

8000370 083110         OH Coiling Door Sub 1 LS -$  -$  -$  23,709$  23,709$  

8000390   $$ 26 - OZONE CONTACTOR 1 LS -$  -$  -$  66,385$  66,385$  

8000390 083110         OH Coiling Door Sub 1 LS -$  -$  -$  66,385$  66,385$  

8000400   $$ 28 - FILTRATION 1 LS -$  -$  -$  23,709$  23,709$  

8000400 083110         OH Coiling Door Sub 1 LS -$  -$  -$  23,709$  23,709$  

8000410   $$ 30 - UV DISINFECTION, PRIMARY SG AND MAINTENANC 1 LS -$  -$  -$  111,433$  111,433$  

8000410 083110         OH Coiling Door Sub 1 LS -$  -$  -$  111,433$  111,433$  

8000430   $$ 33 - OUTDOOR CHEMICAL FACILITY 1 LS -$  -$  -$  23,709$  23,709$  

8000430 083110         OH Coiling Door Sub 1 LS -$  -$  -$  23,709$  23,709$  

8000440   $$ 34 -MAIN CHEMICAL FACILITY 1 LS -$  -$  -$  233,139$  233,139$  

8000440 083110         OH Coiling Door Sub 1 LS -$  -$  -$  233,139$  233,139$  

8000480   $$ 50 - DEWATERING 1 LS -$  -$  -$  19,758$  19,758$  

8000480 083110         OH Coiling Door Sub 1 LS -$  -$  -$  19,758$  19,758$  

8000510   $$ 53 - RAW WATER AND FINISH WATER PS 1 LS -$  -$  -$  32,007$  32,007$  

8000510 083110         OH Coiling Door Sub 1 LS -$  -$  -$  32,007$  32,007$  

8000600 WC-0840 - Aluminum Framed Entrances and Storefront 1 LS -$  -$  -$  887,476$  887,476$  

8000640   $$ 08 - ADMINISTRATION BUILDING 1 LS -$  -$  -$  378,207$  378,207$  

8000640 084001         Storefront / Window Sub 1 LS -$  -$  -$  378,207$  378,207$  

8000670   $$ 22 - BALLASTED FLOCCULATION 1 LS -$  -$  -$  60,805$  60,805$  

8000670 084001         Storefront / Window Sub 1 LS -$  -$  -$  60,805$  60,805$  

8000680   $$ 25 - OZONE GENERATION 1 LS -$  -$  -$  11,215$  11,215$  

8000680 084001         Storefront / Window Sub 1 LS -$  -$  -$  11,215$  11,215$  

8000690   $$ 26 - OZONE CONTACTOR 1 LS -$  -$  -$  7,026$  7,026$  

8000690 084001         Storefront / Window Sub 1 LS -$  -$  -$  7,026$  7,026$  

8000700   $$ 28 - FILTRATION 1 LS -$  -$  -$  1,621$  1,621$  

8000700 084001         Storefront / Window Sub 1 LS -$  -$  -$  1,621$  1,621$  

8000710   $$ 30 - UV DISINFECTION, PRIMARY SG AND MAINTENANC 1 LS -$  -$  -$  100,666$  100,666$  

8000710 084001         Storefront / Window Sub 1 LS -$  -$  -$  100,666$  100,666$  

8000730   $$ 33 - OUTDOOR CHEMICAL FACILITY 1 LS -$  -$  -$  13,242$  13,242$  

8000730 084001         Storefront / Window Sub 1 LS -$  -$  -$  13,242$  13,242$  

8000740   $$ 34 -MAIN CHEMICAL FACILITY 1 LS -$  -$  -$  70,939$  70,939$  

8000740 084001         Storefront / Window Sub 1 LS -$  -$  -$  70,939$  70,939$  

8000780   $$ 50 - DEWATERING 1 LS -$  -$  -$  77,290$  77,290$  

8000780 084001         Storefront / Window Sub 1 LS -$  -$  -$  77,290$  77,290$  

8000810   $$ 53 - RAW WATER AND FINISH WATER PS 1 LS -$  -$  -$  166,465$  166,465$  

8000810 084001         Storefront / Window Sub 1 LS -$  -$  -$  166,465$  166,465$  

9000000 WC-0929 - Gypsum Board Walls 1 LS -$  -$  -$  2,489,183$  2,489,183$  

9000040   $$ 08 - ADMINISTRATION BUILDING 1 LS -$  -$  -$  828,599$  828,599$  

9000040 092510         Framing & Drywall Sub 1 LS -$  -$  -$  828,599$  828,599$  

9000070   $$ 22 - BALLASTED FLOCCULATION 1 LS -$  -$  -$  20,080$  20,080$  

9000070 092510         Framing & Drywall Sub 1 LS -$  -$  -$  20,080$  20,080$  

9000080   $$ 25 - OZONE GENERATION 1 LS -$  -$  -$  51,810$  51,810$  

9000080 092510         Framing & Drywall Sub 1 LS -$  -$  -$  51,810$  51,810$  

9000100   $$ 28 - FILTRATION 1 LS -$  -$  -$  8,842$  8,842$  

9000100 092510         Framing & Drywall Sub 1 LS -$  -$  -$  8,842$  8,842$  

9000110   $$ 30 - UV DISINFECTION, PRIMARY SG AND MAINTENANC 1 LS -$  -$  -$  425,590$  425,590$  

3A-3 
Detailed Estimate



9000110 092510         Framing & Drywall Sub 1 LS -$  -$  -$  425,590$  425,590$  

9000130   $$ 33 - OUTDOOR CHEMICAL FACILITY 1 LS -$  -$  -$  20,815$  20,815$  

9000130 092510         Framing & Drywall Sub 1 LS -$  -$  -$  20,815$  20,815$  

9000140   $$ 34 -MAIN CHEMICAL FACILITY 1 LS -$  -$  -$  302,192$  302,192$  

9000140 092510         Framing & Drywall Sub 1 LS -$  -$  -$  302,192$  302,192$  

9000160   $$ 37 - EQUALIZATION/OVERFLOW BASIN and RECYCLE PS 1 LS -$  -$  -$  26,779$  26,779$  

9000160 092510         Framing & Drywall Sub 1 LS -$  -$  -$  26,779$  26,779$  

9000180   $$ 50 - DEWATERING 1 LS -$  -$  -$  202,804$  202,804$  

9000180 092510         Framing & Drywall Sub 1 LS -$  -$  -$  202,804$  202,804$  

9000200   $$ 52 - THICKENED SOLIDS PUMP STATION 1 LS -$  -$  -$  42,237$  42,237$  

9000200 092510         Framing & Drywall Sub 1 LS -$  -$  -$  42,237$  42,237$  

9000210   $$ 53 - RAW WATER AND FINISH WATER PS 1 LS -$  -$  -$  559,435$  559,435$  

9000210 092510         Framing & Drywall Sub 1 LS -$  -$  -$  559,435$  559,435$  

9000300 WC-0951 - Acoustical Panel Ceiling 1 LS -$  -$  -$  16,194$  16,194$  

9000340   $$ 08 - ADMINISTRATION BUILDING 1 LS -$  -$  -$  12,634$  12,634$  

9000340 095010         Acoustical Ceiling Tile Sub 1 LS -$  -$  -$  12,634$  12,634$  

9000410   $$ 30 - UV DISINFECTION, PRIMARY SG AND MAINTENANC 1 LS -$  -$  -$  3,560$  3,560$  

9000410 095010         Acoustical Ceiling Tile Sub 1 LS -$  -$  -$  3,560$  3,560$  

9000600 WC-0965 - Flooring 1 LS -$  -$  -$  270,517$  270,517$  

9000640   $$ 08 - ADMINISTRATION BUILDING 1 LS -$  -$  -$  219,172$  219,172$  

9000640 097001         Flooring Sub 1 LS -$  -$  -$  219,172$  219,172$  

9000670   $$ 22 - BALLASTED FLOCCULATION 1 LS -$  -$  -$  3,860$  3,860$  

9000670 097001         Flooring Sub 1 LS -$  -$  -$  3,860$  3,860$  

9000680   $$ 25 - OZONE GENERATION 1 LS -$  -$  -$  5,111$  5,111$  

9000680 097001         Flooring Sub 1 LS -$  -$  -$  5,111$  5,111$  

9000690   $$ 26 - OZONE CONTACTOR 1 LS -$  -$  -$  2,154$  2,154$  

9000690 097001         Flooring Sub 1 LS -$  -$  -$  2,154$  2,154$  

9000700   $$ 28 - FILTRATION 1 LS -$  -$  -$  293$  293$  

9000700 097001         Flooring Sub 1 LS -$  -$  -$  293$  293$  

9000710   $$ 30 - UV DISINFECTION, PRIMARY SG AND MAINTENANC 1 LS -$  -$  -$  16,283$  16,283$  

9000710 097001         Flooring Sub 1 LS -$  -$  -$  16,283$  16,283$  

9000730   $$ 33 - OUTDOOR CHEMICAL FACILITY 1 LS -$  -$  -$  1,352$  1,352$  

9000730 097001         Flooring Sub 1 LS -$  -$  -$  1,352$  1,352$  

9000740   $$ 34 -MAIN CHEMICAL FACILITY 1 LS -$  -$  -$  8,390$  8,390$  

9000740 097001         Flooring Sub 1 LS -$  -$  -$  8,390$  8,390$  

9000760   $$ 37 - EQUALIZATION/OVERFLOW BASIN and RECYCLE PS 1 LS -$  -$  -$  442$  442$  

9000760 097001         Flooring Sub 1 LS -$  -$  -$  442$  442$  

9000780   $$ 50 - DEWATERING 1 LS -$  -$  -$  4,570$  4,570$  

9000780 097001         Flooring Sub 1 LS -$  -$  -$  4,570$  4,570$  

9000800   $$ 52 - THICKENED SOLIDS PUMP STATION 1 LS -$  -$  -$  460$  460$  

9000800 097001         Flooring Sub 1 LS -$  -$  -$  460$  460$  

9000810   $$ 53 - RAW WATER AND FINISH WATER PS 1 LS -$  -$  -$  8,432$  8,432$  

9000810 097001         Flooring Sub 1 LS -$  -$  -$  8,432$  8,432$  

9001300 WC-0990 - Painting 1 LS -$  -$  -$  4,901,403$  4,901,403$  

9001320   $$ 03 - SITE IMPROVEMENTS 1 LS -$  -$  -$  20,491$  20,491$  

9001320 099010         Painting & Coatings Sub 1 LS -$  -$  -$  20,491$  20,491$  

9001340   $$ 08 - ADMINISTRATION BUILDING 1 LS -$  -$  -$  245,635$  245,635$  

9001340 099010         Painting & Coatings Sub 1 LS -$  -$  -$  245,635$  245,635$  

9001350   $$ 11 - STANDBY GENERATION 1 LS -$  -$  -$  36,858$  36,858$  

9001350 099010         Painting & Coatings Sub 1 LS -$  -$  -$  36,858$  36,858$  

9001370   $$ 22 - BALLASTED FLOCCULATION 1 LS -$  -$  -$  429,631$  429,631$  

9001370 099010         Painting & Coatings Sub 1 LS -$  -$  -$  429,631$  429,631$  

9001380   $$ 25 - OZONE GENERATION 1 LS -$  -$  -$  323,418$  323,418$  

9001380 099010         Painting & Coatings Sub 1 LS -$  -$  -$  323,418$  323,418$  

9001390   $$ 26 - OZONE CONTACTOR 1 LS -$  -$  -$  242,003$  242,003$  

9001390 099010         Painting & Coatings Sub 1 LS -$  -$  -$  242,003$  242,003$  

9001400   $$ 28 - FILTRATION 1 LS -$  -$  -$  662,741$  662,741$  

9001400 099010         Painting & Coatings Sub 1 LS -$  -$  -$  662,741$  662,741$  

9001410   $$ 30 - UV DISINFECTION, PRIMARY SG AND MAINTENANC 1 LS -$  -$  -$  448,585$  448,585$  

9001410 099010         Painting & Coatings Sub 1 LS -$  -$  -$  448,585$  448,585$  

9001420   $$ 32 - CLEARWELL OVERFLOW 1 LS -$  -$  -$  8,564$  8,564$  

9001420 099010         Painting & Coatings Sub 1 LS -$  -$  -$  8,564$  8,564$  
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9001430   $$ 33 - OUTDOOR CHEMICAL FACILITY 1 LS -$  -$  -$  23,762$  23,762$  

9001430 099010         Painting & Coatings Sub 1 LS -$  -$  -$  23,762$  23,762$  

9001440   $$ 34 -MAIN CHEMICAL FACILITY 1 LS -$  -$  -$  1,234,401$  1,234,401$  

9001440 099010         Painting & Coatings Sub 1 LS -$  -$  -$  1,234,401$  1,234,401$  

9001450   $$ 35 - CLEARWELL 1 LS -$  -$  -$  39,406$  39,406$  

9001450 099010         Painting & Coatings Sub 1 LS -$  -$  -$  39,406$  39,406$  

9001460   $$ 37 - EQUALIZATION/OVERFLOW BASIN and RECYCLE PS 1 LS -$  -$  -$  106,132$  106,132$  

9001460 099010         Painting & Coatings Sub 1 LS -$  -$  -$  106,132$  106,132$  

9001470   $$ 40 - THICKENERS 1 LS -$  -$  -$  242,909$  242,909$  

9001470 099010         Painting & Coatings Sub 1 LS -$  -$  -$  242,909$  242,909$  

9001480   $$ 50 - DEWATERING 1 LS -$  -$  -$  84,892$  84,892$  

9001480 099010         Painting & Coatings Sub 1 LS -$  -$  -$  84,892$  84,892$  

9001490   $$ 51 - THICKENED SOLIDS STORAGE 1 LS -$  -$  -$  45,714$  45,714$  

9001490 099010         Painting & Coatings Sub 1 LS -$  -$  -$  45,714$  45,714$  

9001500   $$ 52 - THICKENED SOLIDS PUMP STATION 1 LS -$  -$  -$  50,251$  50,251$  

9001500 099010         Painting & Coatings Sub 1 LS -$  -$  -$  50,251$  50,251$  

9001510   $$ 53 - RAW WATER AND FINISH WATER PS 1 LS -$  -$  -$  473,263$  473,263$  

9001510 099010         Painting & Coatings Sub 1 LS -$  -$  -$  473,263$  473,263$  

9001520   $$ 54 - SURGE MITIGATION 1 LS -$  -$  -$  182,749$  182,749$  

9001520 099010         Painting & Coatings Sub 1 LS -$  -$  -$  182,749$  182,749$  

10000000 WC-1011 - Visual Display Units 1 LS -$  -$  -$  4,268$  4,268$  

10000040   $$ 08 - ADMINISTRATION BUILDING 1 LS -$  -$  -$  4,268$  4,268$  

10000040 00101510         Visual Display Units 1 LS -$  -$  -$  4,268$  4,268$  

10000300 WC-1014 - Signage 1 LS -$  -$  -$  57,561$  57,561$  

10000340   $$ 08 - ADMINISTRATION BUILDING 1 LS -$  -$  -$  7,643$  7,643$  

10000340 101405         Signage Subcontractor 1 LS -$  -$  -$  7,643$  7,643$  

10000370   $$ 22 - BALLASTED FLOCCULATION 1 LS -$  -$  -$  6,883$  6,883$  

10000370 101405         Signage Subcontractor 1 LS -$  -$  -$  6,883$  6,883$  

10000380   $$ 25 - OZONE GENERATION 1 LS -$  -$  -$  5,434$  5,434$  

10000380 101405         Signage Subcontractor 1 LS -$  -$  -$  5,434$  5,434$  

10000390   $$ 26 - OZONE CONTACTOR 1 LS -$  -$  -$  570$  570$  

10000390 101405         Signage Subcontractor 1 LS -$  -$  -$  570$  570$  

10000400   $$ 28 - FILTRATION 1 LS -$  -$  -$  2,020$  2,020$  

10000400 101405         Signage Subcontractor 1 LS -$  -$  -$  2,020$  2,020$  

10000410   $$ 30 - UV DISINFECTION, PRIMARY SG AND MAINTENANC 1 LS -$  -$  -$  6,248$  6,248$  

10000410 101405         Signage Subcontractor 1 LS -$  -$  -$  6,248$  6,248$  

10000430   $$ 33 - OUTDOOR CHEMICAL FACILITY 1 LS -$  -$  -$  2,324$  2,324$  

10000430 101405         Signage Subcontractor 1 LS -$  -$  -$  2,324$  2,324$  

10000440   $$ 34 -MAIN CHEMICAL FACILITY 1 LS -$  -$  -$  4,494$  4,494$  

10000440 101405         Signage Subcontractor 1 LS -$  -$  -$  4,494$  4,494$  

10000460   $$ 37 - EQUALIZATION/OVERFLOW BASIN and RECYCLE PS 1 LS -$  -$  -$  285$  285$  

10000460 101405         Signage Subcontractor 1 LS -$  -$  -$  285$  285$  

10000480   $$ 50 - DEWATERING 1 LS -$  -$  -$  7,804$  7,804$  

10000480 101405         Signage Subcontractor 1 LS -$  -$  -$  7,804$  7,804$  

10000500   $$ 52 - THICKENED SOLIDS PUMP STATION 1 LS -$  -$  -$  834$  834$  

10000500 101405         Signage Subcontractor 1 LS -$  -$  -$  834$  834$  

10000510   $$ 53 - RAW WATER AND FINISH WATER PS 1 LS -$  -$  -$  13,022$  13,022$  

10000510 101405         Signage Subcontractor 1 LS -$  -$  -$  13,022$  13,022$  

10000600 WC-1028 - Toilet Partitions and Accessories 1 LS -$  -$  -$  65,807$  65,807$  

10000640   $$ 08 - ADMINISTRATION BUILDING 1 LS -$  -$  -$  65,807$  65,807$  

10000640 102805         Toilet and Bath Accessories Subcontractor 1 LS -$  -$  -$  65,807$  65,807$  

10001000 WC-1044 - Fire Protection Cabinets and Extinguishe 1 LS -$  -$  -$  37,303$  37,303$  

10001040   $$ 08 - ADMINISTRATION BUILDING 1 LS -$  -$  -$  4,867$  4,867$  

10001040 104405         Fire Extinguisher Supplier 1 LS -$  -$  -$  4,867$  4,867$  

10001070   $$ 22 - BALLASTED FLOCCULATION 1 LS -$  -$  -$  3,243$  3,243$  

10001070 104405         Fire Extinguisher Supplier 1 LS -$  -$  -$  3,243$  3,243$  

10001080   $$ 25 - OZONE GENERATION 1 LS -$  -$  -$  3,243$  3,243$  

10001080 104405         Fire Extinguisher Supplier 1 LS -$  -$  -$  3,243$  3,243$  

10001090   $$ 26 - OZONE CONTACTOR 1 LS -$  -$  -$  2,704$  2,704$  

10001090 104405         Fire Extinguisher Supplier 1 LS -$  -$  -$  2,704$  2,704$  

10001100   $$ 28 - FILTRATION 1 LS -$  -$  -$  2,704$  2,704$  

10001100 104405         Fire Extinguisher Supplier 1 LS -$  -$  -$  2,704$  2,704$  
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10001110   $$ 30 - UV DISINFECTION, PRIMARY SG AND MAINTENANC 1 LS -$  -$  -$  5,408$  5,408$  

10001110 104405         Fire Extinguisher Supplier 1 LS -$  -$  -$  5,408$  5,408$  

10001130   $$ 33 - OUTDOOR CHEMICAL FACILITY 1 LS -$  -$  -$  541$  541$  

10001130 104405         Fire Extinguisher Supplier 1 LS -$  -$  -$  541$  541$  

10001140   $$ 34 -MAIN CHEMICAL FACILITY 1 LS -$  -$  -$  3,784$  3,784$  

10001140 104405         Fire Extinguisher Supplier 1 LS -$  -$  -$  3,784$  3,784$  

10001160   $$ 37 - EQUALIZATION/OVERFLOW BASIN and RECYCLE PS 1 LS -$  -$  -$  541$  541$  

10001160 104405         Fire Extinguisher Supplier 1 LS -$  -$  -$  541$  541$  

10001180   $$ 50 - DEWATERING 1 LS -$  -$  -$  3,243$  3,243$  

10001180 104405         Fire Extinguisher Supplier 1 LS -$  -$  -$  3,243$  3,243$  

10001200   $$ 52 - THICKENED SOLIDS PUMP STATION 1 LS -$  -$  -$  1,077$  1,077$  

10001200 104405         Fire Extinguisher Supplier 1 LS -$  -$  -$  1,077$  1,077$  

10001210   $$ 53 - RAW WATER AND FINISH WATER PS 1 LS -$  -$  -$  5,949$  5,949$  

10001210 104405         Fire Extinguisher Supplier 1 LS -$  -$  -$  5,949$  5,949$  

10001300 WC-1056 - Metal Lockers 1 LS -$  -$  -$  48,634$  48,634$  

10001340   $$ 08 - ADMINISTRATION BUILDING 1 LS -$  -$  -$  48,634$  48,634$  

10001340 105650         Metal Storage Shelving Sub 1 LS -$  -$  -$  48,634$  48,634$  

11000000 WC-1153 - Laboratory Equipment 1 LS -$  -$  -$  157,314$  157,314$  

11000040   $$ 08 - ADMINISTRATION BUILDING 1 LS -$  -$  -$  157,314$  157,314$  

11000040 115320         Laboratory Equipment Sub 1 LS -$  -$  -$  157,314$  157,314$  

11000300 WC-1158 - Residential Appliances 1 LS -$  -$  -$  25,442$  25,442$  

11000340   $$ 08 - ADMINISTRATION BUILDING 1 LS -$  -$  -$  25,442$  25,442$  

11000340 113110         Residential Appliances Sub 1 LS -$  -$  -$  25,442$  25,442$  

12000000 WC-1220 - Window Treatments 1 LS -$  -$  -$  19,174$  19,174$  

12000040   $$ 08 - ADMINISTRATION BUILDING 1 LS -$  -$  -$  19,174$  19,174$  

12000040 122010         Window Treatments 1 LS -$  -$  -$  19,174$  19,174$  

12000300 WC-1230 - Casework & Counters 1 LS -$  -$  -$  391,028$  391,028$  

12000340   $$ 08 - ADMINISTRATION BUILDING 1 LS -$  -$  -$  344,135$  344,135$  

12000340 120001         Casework and Countertops Sub 1 LS -$  -$  -$  344,135$  344,135$  

12000390   $$ 26 - OZONE CONTACTOR 1 LS -$  -$  -$  19,260$  19,260$  

12000390 120001         Casework and Countertops Sub 1 LS -$  -$  -$  19,260$  19,260$  

12000480   $$ 50 - DEWATERING 1 LS -$  -$  -$  27,633$  27,633$  

12000480 120001         Casework and Countertops Sub 1 LS -$  -$  -$  27,633$  27,633$  

14000000 WC-1421 - Electric Traction Elevators 1 LS -$  -$  -$  669,425$  669,425$  

14000070   $$ 22 - BALLASTED FLOCCULATION 1 LS -$  -$  -$  335,516$  335,516$  

14000070 142070         Machine Room-Less Hydraulic Elevator 1 LS -$  -$  -$  335,516$  335,516$  

14000080   $$ 25 - OZONE GENERATION 1 LS -$  -$  -$  333,909$  333,909$  

14000080 142070         Machine Room-Less Hydraulic Elevator 1 LS -$  -$  -$  333,909$  333,909$  

14000300 WC-1443 - Platform Lifts 1 LS -$  -$  -$  48,695$  48,695$  

14000400   $$ 28 - FILTRATION 1 LS -$  -$  -$  48,695$  48,695$  

14000400 144010         Electric Platform Lift 1 LS -$  -$  -$  48,695$  48,695$  

21000000 WC-2100 - Fire Protection 1 LS -$  -$  -$  1,686,483$  1,686,483$  

21000040   $$ 08 - ADMINISTRATION BUILDING 1 LS -$  -$  -$  248,257$  248,257$  

21000040 210001         Fire Suppression 1 LS -$  -$  -$  248,257$  248,257$  

21000070   $$ 22 - BALLASTED FLOCCULATION 1 LS -$  -$  -$  153,881$  153,881$  

21000070 210001         Fire Suppression 1 LS -$  -$  -$  153,881$  153,881$  

21000080   $$ 25 - OZONE GENERATION 1 LS -$  -$  -$  204,911$  204,911$  

21000080 210001         Fire Suppression 1 LS -$  -$  -$  204,911$  204,911$  

21000100   $$ 28 - FILTRATION 1 LS -$  -$  -$  166,789$  166,789$  

21000100 210001         Fire Suppression 1 LS -$  -$  -$  166,789$  166,789$  

21000110   $$ 30 - UV DISINFECTION, PRIMARY SG AND MAINTENANC 1 LS -$  -$  -$  348,820$  348,820$  

21000110 210001         Fire Suppression 1 LS -$  -$  -$  348,820$  348,820$  

21000130   $$ 33 - OUTDOOR CHEMICAL FACILITY 1 LS -$  -$  -$  61,816$  61,816$  

21000130 210001         Fire Suppression 1 LS -$  -$  -$  61,816$  61,816$  

21000140   $$ 34 -MAIN CHEMICAL FACILITY 1 LS -$  -$  -$  502,008$  502,008$  

21000140 210001         Fire Suppression 1 LS -$  -$  -$  502,008$  502,008$  

22000000 WC-2200 - Plumbing 1 LS -$  -$  -$  5,951,939$  5,951,939$  

22000040   $$ 08 - ADMINISTRATION BUILDING 1 LS -$  -$  -$  736,006$  736,006$  

22000040 220001         Plumbing Subcontractor 1 LS -$  -$  -$  736,006$  736,006$  

22000070   $$ 22 - BALLASTED FLOCCULATION 1 LS -$  -$  -$  135,434$  135,434$  

22000070 220001         Plumbing Subcontractor 1 LS -$  -$  -$  135,434$  135,434$  

22000080   $$ 25 - OZONE GENERATION 1 LS -$  -$  -$  1,140,129$  1,140,129$  
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22000080 220001         Plumbing Subcontractor 1 LS -$  -$  -$  1,140,129$  1,140,129$  

22000090   $$ 26 - OZONE CONTACTOR 1 LS -$  -$  -$  364,590$  364,590$  

22000090 220001         Plumbing Subcontractor 1 LS -$  -$  -$  364,590$  364,590$  

22000100   $$ 28 - FILTRATION 1 LS -$  -$  -$  502,435$  502,435$  

22000100 220001         Plumbing Subcontractor 1 LS -$  -$  -$  502,435$  502,435$  

22000110   $$ 30 - UV DISINFECTION, PRIMARY SG AND MAINTENANC 1 LS -$  -$  -$  697,178$  697,178$  

22000110 220001         Plumbing Subcontractor 1 LS -$  -$  -$  697,178$  697,178$  

22000120   $$ 32 - CLEARWELL OVERFLOW 1 LS -$  -$  -$  24,622$  24,622$  

22000120 220001         Plumbing Subcontractor 1 LS -$  -$  -$  24,622$  24,622$  

22000130   $$ 33 - OUTDOOR CHEMICAL FACILITY 1 LS -$  -$  -$  104,886$  104,886$  

22000130 220001         Plumbing Subcontractor 1 LS -$  -$  -$  104,886$  104,886$  

22000140   $$ 34 -MAIN CHEMICAL FACILITY 1 LS -$  -$  -$  727,888$  727,888$  

22000140 220001         Plumbing Subcontractor 1 LS -$  -$  -$  727,888$  727,888$  

22000160   $$ 37 - EQUALIZATION/OVERFLOW BASIN and RECYCLE PS 1 LS -$  -$  -$  221,628$  221,628$  

22000160 220001         Plumbing Subcontractor 1 LS -$  -$  -$  221,628$  221,628$  

22000170   $$ 40 - THICKENERS 1 LS -$  -$  -$  77,282$  77,282$  

22000170 220001         Plumbing Subcontractor 1 LS -$  -$  -$  77,282$  77,282$  

22000180   $$ 50 - DEWATERING 1 LS -$  -$  -$  436,115$  436,115$  

22000180 220001         Plumbing Subcontractor 1 LS -$  -$  -$  436,115$  436,115$  

22000190   $$ 51 - THICKENED SOLIDS STORAGE 1 LS -$  -$  -$  21,045$  21,045$  

22000190 220001         Plumbing Subcontractor 1 LS -$  -$  -$  21,045$  21,045$  

22000200   $$ 52 - THICKENED SOLIDS PUMP STATION 1 LS -$  -$  -$  70,328$  70,328$  

22000200 220001         Plumbing Subcontractor 1 LS -$  -$  -$  70,328$  70,328$  

22000210   $$ 53 - RAW WATER AND FINISH WATER PS 1 LS -$  -$  -$  653,925$  653,925$  

22000210 220001         Plumbing Subcontractor 1 LS -$  -$  -$  653,925$  653,925$  

22000220   $$ 54 - SURGE MITIGATION 1 LS -$  -$  -$  38,450$  38,450$  

22000220 220001         Plumbing Subcontractor 1 LS -$  -$  -$  38,450$  38,450$  

23000000 WC-2300 - HVAC 1 LS -$  -$  -$  14,068,875$  14,068,875$  

23000040   $$ 08 - ADMINISTRATION BUILDING 1 LS -$  -$  -$  1,684,085$  1,684,085$  

23000040 230001         HVAC Subcontractor 1 LS -$  -$  -$  1,684,085$  1,684,085$  

23000050   $$ 11 - STANDBY GENERATION 1 LS -$  -$  -$  1,157,833$  1,157,833$  

23000050 230001         HVAC Subcontractor 1 LS -$  -$  -$  1,157,833$  1,157,833$  

23000070   $$ 22 - BALLASTED FLOCCULATION 1 LS -$  -$  -$  365,049$  365,049$  

23000070 230001         HVAC Subcontractor 1 LS -$  -$  -$  365,049$  365,049$  

23000080   $$ 25 - OZONE GENERATION 1 LS -$  -$  -$  3,393,485$  3,393,485$  

23000080 230001         HVAC Subcontractor 1 LS -$  -$  -$  3,393,485$  3,393,485$  

23000090   $$ 26 - OZONE CONTACTOR 1 LS -$  -$  -$  324,131$  324,131$  

23000090 230001         HVAC Subcontractor 1 LS -$  -$  -$  324,131$  324,131$  

23000100   $$ 28 - FILTRATION 1 LS -$  -$  -$  722,359$  722,359$  

23000100 230001         HVAC Subcontractor 1 LS -$  -$  -$  722,359$  722,359$  

23000110   $$ 30 - UV DISINFECTION, PRIMARY SG AND MAINTENANC 1 LS -$  -$  -$  1,569,600$  1,569,600$  

23000110 230001         HVAC Subcontractor 1 LS -$  -$  -$  1,569,600$  1,569,600$  

23000130   $$ 33 - OUTDOOR CHEMICAL FACILITY 1 LS -$  -$  -$  390,493$  390,493$  

23000130 230001         HVAC Subcontractor 1 LS -$  -$  -$  390,493$  390,493$  

23000140   $$ 34 -MAIN CHEMICAL FACILITY 1 LS -$  -$  -$  2,492,237$  2,492,237$  

23000140 230001         HVAC Subcontractor 1 LS -$  -$  -$  2,492,237$  2,492,237$  

23000160   $$ 37 - EQUALIZATION/OVERFLOW BASIN and RECYCLE PS 1 LS -$  -$  -$  27,915$  27,915$  

23000160 230001         HVAC Subcontractor 1 LS -$  -$  -$  27,915$  27,915$  

23000180   $$ 50 - DEWATERING 1 LS -$  -$  -$  622,634$  622,634$  

23000180 230001         HVAC Subcontractor 1 LS -$  -$  -$  622,634$  622,634$  

23000200   $$ 52 - THICKENED SOLIDS PUMP STATION 1 LS -$  -$  -$  25,767$  25,767$  

23000200 230001         HVAC Subcontractor 1 LS -$  -$  -$  25,767$  25,767$  

23000210   $$ 53 - RAW WATER AND FINISH WATER PS 1 LS -$  -$  -$  1,293,287$  1,293,287$  

23000210 230001         HVAC Subcontractor 1 LS -$  -$  -$  1,293,287$  1,293,287$  

23000300 WC-2313 - Fuel Tanks 1 LS -$  342,886$  -$  -$  342,886$  

23000350   $$ 11 - STANDBY GENERATION 1 LS -$  342,886$  -$  -$  342,886$  

23000350 00481825         Facility Aboveground Fuel-Oil Storage Tanks 1 LS -$  342,886$  -$  -$  342,886$  

26000000 WC-2600 - Electrical 1 LS -$  -$  -$  42,447,776$  42,447,776$  

26000020   $$ 03 - SITE IMPROVEMENTS 1 LS -$  -$  -$  7,930,961$  7,930,961$  

26000020 00260001         Electrical Sub 1 LS -$  -$  -$  7,930,961$  7,930,961$  

26000030   $$ 04 - OFFSITE IMPROVEMENTS 1 LS -$  -$  -$  134,497$  134,497$  

26000030 00260001         Electrical Sub 1 LS -$  -$  -$  134,497$  134,497$  
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26000040   $$ 08 - ADMINISTRATION BUILDING 1 LS -$  -$  -$  2,599,794$  2,599,794$  

26000040 00260001         Electrical Sub 1 LS -$  -$  -$  2,599,794$  2,599,794$  

26000050   $$ 11 - STANDBY GENERATION 1 LS -$  -$  -$  93,433$  93,433$  

26000050 00260001         Electrical Sub 1 LS -$  -$  -$  93,433$  93,433$  

26000060   $$ 12 - EQUIPMENT STORAGE BUILDING 1 LS -$  -$  -$  163,471$  163,471$  

26000060 00260001         Electrical Sub 1 LS -$  -$  -$  163,471$  163,471$  

26000070   $$ 22 - BALLASTED FLOCCULATION 1 LS -$  -$  -$  3,396,066$  3,396,066$  

26000070 00260001         Electrical Sub 1 LS -$  -$  -$  3,396,066$  3,396,066$  

26000080   $$ 25 - OZONE GENERATION 1 LS -$  -$  -$  2,377,805$  2,377,805$  

26000080 00260001         Electrical Sub 1 LS -$  -$  -$  2,377,805$  2,377,805$  

26000090   $$ 26 - OZONE CONTACTOR 1 LS -$  -$  -$  1,802,994$  1,802,994$  

26000090 00260001         Electrical Sub 1 LS -$  -$  -$  1,802,994$  1,802,994$  

26000100   $$ 28 - FILTRATION 1 LS -$  -$  -$  4,063,895$  4,063,895$  

26000100 00260001         Electrical Sub 1 LS -$  -$  -$  4,063,895$  4,063,895$  

26000110   $$ 30 - UV DISINFECTION, PRIMARY SG AND MAINTENANC 1 LS -$  -$  -$  1,907,218$  1,907,218$  

26000110 00260001         Electrical Sub 1 LS -$  -$  -$  1,907,218$  1,907,218$  

26000120   $$ 32 - CLEARWELL OVERFLOW 1 LS -$  -$  -$  720,718$  720,718$  

26000120 00260001         Electrical Sub 1 LS -$  -$  -$  720,718$  720,718$  

26000130   $$ 33 - OUTDOOR CHEMICAL FACILITY 1 LS -$  -$  -$  424,173$  424,173$  

26000130 00260001         Electrical Sub 1 LS -$  -$  -$  424,173$  424,173$  

26000140   $$ 34 -MAIN CHEMICAL FACILITY 1 LS -$  -$  -$  6,891,275$  6,891,275$  

26000140 00260001         Electrical Sub 1 LS -$  -$  -$  6,891,275$  6,891,275$  

26000150   $$ 35 - CLEARWELL 1 LS -$  -$  -$  444,176$  444,176$  

26000150 00260001         Electrical Sub 1 LS -$  -$  -$  444,176$  444,176$  

26000160   $$ 37 - EQUALIZATION/OVERFLOW BASIN and RECYCLE PS 1 LS -$  -$  -$  932,045$  932,045$  

26000160 00260001         Electrical Sub 1 LS -$  -$  -$  932,045$  932,045$  

26000170   $$ 40 - THICKENERS 1 LS -$  -$  -$  574,103$  574,103$  

26000170 00260001         Electrical Sub 1 LS -$  -$  -$  574,103$  574,103$  

26000180   $$ 50 - DEWATERING 1 LS -$  -$  -$  2,064,621$  2,064,621$  

26000180 00260001         Electrical Sub 1 LS -$  -$  -$  2,064,621$  2,064,621$  

26000190   $$ 51 - THICKENED SOLIDS STORAGE 1 LS -$  -$  -$  162,022$  162,022$  

26000190 00260001         Electrical Sub 1 LS -$  -$  -$  162,022$  162,022$  

26000200   $$ 52 - THICKENED SOLIDS PUMP STATION 1 LS -$  -$  -$  218,621$  218,621$  

26000200 00260001         Electrical Sub 1 LS -$  -$  -$  218,621$  218,621$  

26000210   $$ 53 - RAW WATER AND FINISH WATER PS 1 LS -$  -$  -$  5,357,864$  5,357,864$  

26000210 00260001         Electrical Sub 1 LS -$  -$  -$  5,357,864$  5,357,864$  

26000220   $$ 54 - SURGE MITIGATION 1 LS -$  -$  -$  188,022$  188,022$  

26000220 00260001         Electrical Sub 1 LS -$  -$  -$  188,022$  188,022$  

26000300 WC-2632 - Diesel Emergency Engine Generators 1 LS -$  2,763,059$  -$  -$  2,763,059$  

26000350   $$ 11 - STANDBY GENERATION 1 LS -$  2,763,059$  -$  -$  2,763,059$  

26000350 00263200         Diesel Emergency Engine Generators 1 LS -$  2,763,059$  -$  -$  2,763,059$  

31000000 WC-3100 - Earthwork & Utilities 1 LS -$  -$  -$  58,484,118$  58,484,118$  

31000010   $$ 02 - TEMPORARY CONSTRUCTION FACILITIES 1 LS -$  -$  -$  1,071,698$  1,071,698$  

31000010 310001         EARTHWORK & UTILITIES SUBCONTRACTOR 1 LS -$  -$  -$  1,071,698$  1,071,698$  

31000020   $$ 03 - SITE IMPROVEMENTS 1 LS -$  -$  -$  55,501,255$  55,501,255$  

31000020 310001         EARTHWORK & UTILITIES SUBCONTRACTOR 1 LS -$  -$  -$  55,501,255$  55,501,255$  

31000030   $$ 04 - OFFSITE IMPROVEMENTS 1 LS -$  -$  -$  1,911,166$  1,911,166$  

31000030 310001         EARTHWORK & UTILITIES SUBCONTRACTOR 1 LS -$  -$  -$  1,911,166$  1,911,166$  

40000000 WC-4000.1 - Process Integration 1 LS -$  -$  -$  42,990,045$  42,990,045$  

40000010   $$ 11 - STANDBY GENERATION 1 LS -$  -$  -$  34,389$  34,389$  

40000010 400005         PROCESS INTEGRATION SUB 1 LS -$  -$  -$  34,389$  34,389$  

40000014   $$ 22 - BALLASTED FLOCCULATION 1 LS -$  -$  -$  6,562,856$  6,562,856$  

40000014 400005         PROCESS INTEGRATION SUB 1 LS -$  -$  -$  6,562,856$  6,562,856$  

40000016   $$ 25 - OZONE GENERATION 1 LS -$  -$  -$  2,242,366$  2,242,366$  

40000016 400005         PROCESS INTEGRATION SUB 1 LS -$  -$  -$  2,242,366$  2,242,366$  

40000018   $$ 26 - OZONE CONTACTOR 1 LS -$  -$  -$  4,304,995$  4,304,995$  

40000018 400005         PROCESS INTEGRATION SUB 1 LS -$  -$  -$  4,304,995$  4,304,995$  

40000020   $$ 28 - FILTRATION 1 LS -$  -$  -$  12,324,420$  12,324,420$  

40000020 400005         PROCESS INTEGRATION SUB 1 LS -$  -$  -$  12,324,420$  12,324,420$  

40000022   $$ 30 - UV DISINFECTION, PRIMARY SG AND MAINTENANC 1 LS -$  -$  -$  4,299,156$  4,299,156$  

40000022 400005         PROCESS INTEGRATION SUB 1 LS -$  -$  -$  4,299,156$  4,299,156$  

40000024   $$ 32 - CLEARWELL OVERFLOW 1 LS -$  -$  -$  110,749$  110,749$  
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40000024 400005         PROCESS INTEGRATION SUB 1 LS -$  -$  -$  110,749$  110,749$  

40000026   $$ 33 - OUTDOOR CHEMICAL FACILITY 1 LS -$  -$  -$  802,768$  802,768$  

40000026 400005         PROCESS INTEGRATION SUB 1 LS -$  -$  -$  802,768$  802,768$  

40000028   $$ 34 -MAIN CHEMICAL FACILITY 1 LS -$  -$  -$  3,069,053$  3,069,053$  

40000028 400005         PROCESS INTEGRATION SUB 1 LS -$  -$  -$  3,069,053$  3,069,053$  

40000030   $$ 35 - CLEARWELL 1 LS -$  -$  -$  300,373$  300,373$  

40000030 400005         PROCESS INTEGRATION SUB 1 LS -$  -$  -$  300,373$  300,373$  

40000032   $$ 37 - EQUALIZATION/OVERFLOW BASIN and RECYCLE PS 1 LS -$  -$  -$  921,527$  921,527$  

40000032 400005         PROCESS INTEGRATION SUB 1 LS -$  -$  -$  921,527$  921,527$  

40000034   $$ 40 - THICKENERS 1 LS -$  -$  -$  738,259$  738,259$  

40000034 400005         PROCESS INTEGRATION SUB 1 LS -$  -$  -$  738,259$  738,259$  

40000036   $$ 50 - DEWATERING 1 LS -$  -$  -$  1,140,225$  1,140,225$  

40000036 400005         PROCESS INTEGRATION SUB 1 LS -$  -$  -$  1,140,225$  1,140,225$  

40000038   $$ 51 - THICKENED SOLIDS STORAGE 1 LS -$  -$  -$  274,804$  274,804$  

40000038 400005         PROCESS INTEGRATION SUB 1 LS -$  -$  -$  274,804$  274,804$  

40000040   $$ 52 - THICKENED SOLIDS PUMP STATION 1 LS -$  -$  -$  184,570$  184,570$  

40000040 400005         PROCESS INTEGRATION SUB 1 LS -$  -$  -$  184,570$  184,570$  

40000042   $$ 53 - RAW WATER AND FINISH WATER PS 1 LS -$  -$  -$  5,050,394$  5,050,394$  

40000042 400005         PROCESS INTEGRATION SUB 1 LS -$  -$  -$  5,050,394$  5,050,394$  

40000044   $$ 54 - SURGE MITIGATION 1 LS -$  -$  -$  629,141$  629,141$  

40000044 400005         PROCESS INTEGRATION SUB 1 LS -$  -$  -$  629,141$  629,141$  

40000300 WC-4000.2 - SCADA (pre-selected - S&B) 1 LS -$  -$  -$  3,306,429$  3,306,429$  

40000340   $$ 08 - ADMINISTRATION BUILDING 1 LS -$  -$  -$  2,147,128$  2,147,128$  

40000340 400010         SCADA SUBCONTRACTOR 1 LS -$  -$  -$  2,147,128$  2,147,128$  

40000370   $$ 22 - BALLASTED FLOCCULATION 1 LS -$  -$  -$  131,919$  131,919$  

40000370 400010         SCADA SUBCONTRACTOR 1 LS -$  -$  -$  131,919$  131,919$  

40000400   $$ 28 - FILTRATION 1 LS -$  -$  -$  217,654$  217,654$  

40000400 400010         SCADA SUBCONTRACTOR 1 LS -$  -$  -$  217,654$  217,654$  

40000430   $$ 33 - OUTDOOR CHEMICAL FACILITY 1 LS -$  -$  -$  140,002$  140,002$  

40000430 400010         SCADA SUBCONTRACTOR 1 LS -$  -$  -$  140,002$  140,002$  

40000440   $$ 34 -MAIN CHEMICAL FACILITY 1 LS -$  -$  -$  273,102$  273,102$  

40000440 400010         SCADA SUBCONTRACTOR 1 LS -$  -$  -$  273,102$  273,102$  

40000460   $$ 37 - EQUALIZATION/OVERFLOW BASIN and RECYCLE PS 1 LS -$  -$  -$  106,597$  106,597$  

40000460 400010         SCADA SUBCONTRACTOR 1 LS -$  -$  -$  106,597$  106,597$  

40000480   $$ 50 - DEWATERING 1 LS -$  -$  -$  137,934$  137,934$  

40000480 400010         SCADA SUBCONTRACTOR 1 LS -$  -$  -$  137,934$  137,934$  

40000510   $$ 53 - RAW WATER AND FINISH WATER PS 1 LS -$  -$  -$  152,093$  152,093$  

40000510 400010         SCADA SUBCONTRACTOR 1 LS -$  -$  -$  152,093$  152,093$  

40000550 WC-4005.1  - Piping Identification 1 LS ALLOWANCE ALLOWANCE ALLOWANCE ALLOWANCE ALLOWANCE

40000600 WC-4005  - Stainless Steel Slide Gates 1 LS -$  227,806$  -$  -$  227,806$  

40000670   $$ 22 - BALLASTED FLOCCULATION 1 LS -$  91,122$  -$  -$  91,122$  

40000670 00444406         SS Slide Gates 4 EA -$  91,122$  -$  -$  91,122$  

40000690   $$ 26 - OZONE CONTACTOR 1 LS -$  45,561$  -$  -$  45,561$  

40000690 00444406         SS Slide Gates 2 EA -$  45,561$  -$  -$  45,561$  

40000760   $$ 37 - EQUALIZATION/OVERFLOW BASIN and RECYCLE PS 1 LS -$  68,342$  -$  -$  68,342$  

40000760 00444406         SS Slide Gates 3 EA -$  68,342$  -$  -$  68,342$  

40000770   $$ 40 - THICKENERS 1 LS -$  22,781$  -$  -$  22,781$  

40000770 00444406         SS Slide Gates 1 EA -$  22,781$  -$  -$  22,781$  

40001000 WC-4092 - Hydro-Pneumatic Surge Arrestor System 1 LS -$  1,508,413$  -$  -$  1,508,413$  

40001220   $$ 54 - SURGE MITIGATION 1 LS -$  1,508,413$  -$  -$  1,508,413$  

40001220 00434241         Hydro-Pneumatic Surge Arrestor System 1 LS -$  1,508,413$  -$  -$  1,508,413$  

40001300 WC-4122 - Cranes & Hoists 1 LS ALLOWANCE ALLOWANCE ALLOWANCE ALLOWANCE ALLOWANCE

43000000 WC-4311 - Rotary Lobe Blowers 1 LS -$  152,180$  -$  -$  152,180$  

43000100   $$ 28 - FILTRATION 1 LS -$  152,180$  -$  -$  152,180$  

43000100 00444316         Rotary Lobe Blowers 1 LS -$  152,180$  -$  -$  152,180$  

43000300 WC-4312 - Rotary Screw Compressors 1 LS By WC-4092 By WC-4092 By WC-4092 By WC-4092 By WC-4092

43000600 WC-4323.1 - Vertical In-Line Centrifugal Sample Wa 1 LS ALLOWANCE ALLOWANCE ALLOWANCE ALLOWANCE ALLOWANCE

43001000 WC-4323.2 - Rotary Lobe Pumps 1 LS -$  97,725$  -$  -$  97,725$  

43001170   $$ 40 - THICKENERS 1 LS -$  39,090$  -$  -$  39,090$  

43001170 00432105         Rotary Lobe Pumps 2 EA -$  39,090$  -$  -$  39,090$  

43001180   $$ 50 - DEWATERING 1 LS -$  58,635$  -$  -$  58,635$  

43001180 00432105         Rotary Lobe Pumps 3 EA -$  58,635$  -$  -$  58,635$  
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43001300 WC-4323.3 - Peristaltic Hose Pumps 1 LS -$  633,708$  -$  -$  633,708$  

43001440   $$ 34 -MAIN CHEMICAL FACILITY 1 LS -$  633,708$  -$  -$  633,708$  

43001440 00461824         Peristaltic Hose Pumps 1 LS -$  633,708$  -$  -$  633,708$  

43001600 WC-4323.4 - Portable Chemical Tank Transfer Pump 1 LS -$  22,035$  -$  -$  22,035$  

43001740   $$ 34 -MAIN CHEMICAL FACILITY 1 LS -$  22,035$  -$  -$  22,035$  

43001740 00461814         Portable Chemical Tanks Transfer Pumps 1 LS -$  22,035$  -$  -$  22,035$  

43002000 WC-4324 - Vertical Turbine Short-Set Pumps 1 LS -$  6,303,902$  -$  -$  6,303,902$  

43002160   $$ 37 - EQUALIZATION/OVERFLOW BASIN and RECYCLE PS 1 LS -$  501,380$  -$  -$  501,380$  

43002160 00432125         Submersible Solids Handling Pumps 4 EA -$  501,380$  -$  -$  501,380$  

43002210   $$ 53 - RAW WATER AND FINISH WATER PS 1 LS -$  5,802,522$  -$  -$  5,802,522$  

43002210 00432155         Vertical Turbine Short Set Pumps 7 EA -$  5,802,522$  -$  -$  5,802,522$  

43002300 WC-4325 - Submersible Solids Handling Pumps 1 LS ALLOWANCE ALLOWANCE ALLOWANCE ALLOWANCE ALLOWANCE

43002600 WC-4341.1 - Wire and Strand Wrapped Prestressed Co 1 LS -$  -$  -$  11,112,352$  11,112,352$  

43002610   $$ 35 - CLEARWELL 1 LS -$  -$  -$  11,112,352$  11,112,352$  

43002610 430001         TANK SUBCONTRACTOR 1 LS -$  -$  -$  11,112,352$  11,112,352$  

43002800 WC-4341.2 - Fiberglass Tanks 1 LS -$  976,175$  -$  -$  976,175$  

43002940   $$ 34 -MAIN CHEMICAL FACILITY 1 LS -$  976,175$  -$  -$  976,175$  

43002940 00434145         Fiberglass Tanks 11 EA -$  976,175$  -$  -$  976,175$  

43003100 WC-4631.2 - Carbon Dioxide Storage and Feed System 1 LS -$  1,715,919$  -$  -$  1,715,919$  

43003230   $$ 33 - OUTDOOR CHEMICAL FACILITY 1 LS -$  1,715,919$  -$  -$  1,715,919$  

43003230 00461882         Carbon Dioxide Storage and Feed System 1 LS -$  1,715,919$  -$  -$  1,715,919$  

46000000 WC-4631.2 - Ozone Generating and Feed Equipment 1 LS -$  3,580,070$  -$  -$  3,580,070$  

46000080   $$ 25 - OZONE GENERATION 1 LS -$  3,580,070$  -$  -$  3,580,070$  

46000080 00444456         Ozone Generating and Feed Equipment 1 LS -$  3,580,070$  -$  -$  3,580,070$  

46000300 WC-4633 - Ballasted Flocculation System 1 LS -$  2,578,036$  -$  -$  2,578,036$  

46000370   $$ 22 - BALLASTED FLOCCULATION 1 LS -$  2,578,036$  -$  -$  2,578,036$  

46000370 00462435         Ballasted Flocculation System 1 LS -$  2,578,036$  -$  -$  2,578,036$  

46000600 WC-4633.1 - Inline Polymer Blending and Feed Equip 1 LS -$  377,370$  -$  -$  377,370$  

46000780   $$ 50 - DEWATERING 1 LS -$  377,370$  -$  -$  377,370$  

46000780 00461838         Inline Polymer Blending and Feed Equipment 1 LS -$  377,370$  -$  -$  377,370$  

46001000 WC-4633.2 - Polymer Blending and Feed Equipment 1 LS -$  483,150$  -$  -$  483,150$  

46001140   $$ 34 -MAIN CHEMICAL FACILITY 1 LS -$  483,150$  -$  -$  483,150$  

46001140 00461828.1         Polymer Blending and Feed Equipment 1 LS -$  483,150$  -$  -$  483,150$  

46001300 WC-4633.3 - Liquid Chemical Diffusers 1 LS By WC-4000.1 By WC-4000.1 By WC-4000.1 By WC-4000.1 By WC-4000.1

46001600 WC-4641 - Vertical Shaft Mixers 1 LS -$  568,930$  -$  -$  568,930$  

46001770   $$ 40 - THICKENERS 1 LS -$  568,930$  -$  -$  568,930$  

46001770 00462215         Vertical Shaft Mixers 2 EA -$  568,930$  -$  -$  568,930$  

46002000 WC-4661.1 - Filter Media 1 LS -$  2,572,730$  -$  -$  2,572,730$  

46002100   $$ 28 - FILTRATION 1 LS -$  2,572,730$  -$  -$  2,572,730$  

46002100 00463238         Filter Media 1 LS -$  2,572,730$  -$  -$  2,572,730$  

46002300 WC-4661.2 - Stainless Steel Washwater Troughs 1 LS -$  515,000$  -$  -$  515,000$  

46002400   $$ 28 - FILTRATION 1 LS -$  515,000$  -$  -$  515,000$  

46002400 00059104         Stainless Steel Washwater Troughs 48 EA -$  515,000$  -$  -$  515,000$  

46002600 WC-4661.3 - Filter Underdrain System 1 LS -$  1,025,400$  -$  -$  1,025,400$  

46002700   $$ 28 - FILTRATION 1 LS -$  1,025,400$  -$  -$  1,025,400$  

46002700 00463248         Filter Underdrain System 1 LS -$  1,025,400$  -$  -$  1,025,400$  

46003000 WC-4666 - Closed-Vessel Ultraviolet Disinfection S 1 LS -$  1,138,150$  -$  -$  1,138,150$  

46003110   $$ 30 - UV DISINFECTION, PRIMARY SG AND MAINTENANC 1 LS -$  1,138,150$  -$  -$  1,138,150$  

46003110 00444454         Closed Vessel UV Disinfection System 1 LS -$  1,138,150$  -$  -$  1,138,150$  

46003300 WC-4671 - Circular Gravity Thickeners 1 LS -$  576,974$  -$  -$  576,974$  

46003470   $$ 40 - THICKENERS 1 LS -$  576,974$  -$  -$  576,974$  

46003470 00463800         Circular Gravity Thickeners 1 LS -$  576,974$  -$  -$  576,974$  

46003600 WC-4676 - Dewatering Screw Presses 1 LS -$  869,150$  -$  -$  869,150$  

46003780   $$ 50 - DEWATERING 1 LS -$  869,150$  -$  -$  869,150$  

46003780 00463840         Dewatering Screw Presses 1 LS -$  869,150$  -$  -$  869,150$  
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Allowance #

Scope

or

WC No.

SP or 

SUB
 Value ($) Description / Summary Notes

1 WC-0100 SUB $500,000.00 Additional seismic qualifications per Spec 01 88 29 and other relevant specification requirements.

Allowance is to cover the following: cost delta between the vendors 

preferred method of seismic qualification versus the method that is 

satisfactory to WWSP or CDM; costs for vendor omittance of seismic 

qualification; and increased costs for substituing vendors that are unable to 

meet specified requirements.

2 WC-0156 SUB $138,929.00 
Additional vibration monitoring and structural pre and post-inspections for structures on adjacent properties 

in accordance with specification section 01 57 10.

Additional costs associated with specification section 01 57 10 Vibration 

Monitoring. Thirteen relocations of the vibration monitoring equipment 

during construction. One installation for twenty weeks and removal of 

temporary monitors based on situational requirements. Vibration consulting 

costs and additional on-site services. Nineteen total structural pre-

inspections performed by registered Oregon Professional Engineer. Twenty-

two structural post-inspections of structures on adjacent properties 

performed by registered Oregon Professional Engineer. 

3 WC-0156 SP $100,000.00 Temporary Tree and Plant Protection per Spec 01 56 39. 

No quote was received prior to GMP submittal for Temporary Tree and Plant 

Protection.  Allowance is for performing the tree and plant protection 

identified in specification section 01 56 39 including protection zone fencing, 

protection zone signage, maintenance of protection zone fencing, certified 

arborist services, crown pruning, root protection, root pruning, root 

relocation, tree relocation, and tree replacement.  Excluded from this 

allowance is the survey of the limits of disturbance, which is included in the 

tree removal scope performed directly by WWSP.  Cost for this scope is 

carried as an allowance and will be reconciled when quotes are received.  

4 WC-0795 SUB $300,000.00 Expansion Control Scope per Spec 07 95 00

Only one bidder provided a quote which had numerous scope gaps. Sundt to 

work with CDM to clarify scope and details and then re-bid.  Carried as 

allowance as requested by WWSP.

5 WC-1040 & WC-4005 SP $362,806.00 Identification per Specification Sections 10 14 00 and 40 05 53.

Specifications are conflicting and unclear as to what type of identification is 

required for piping and equipment by pipe type, pipe size, pipe locations 

and equipment. This allowance includes the entirety of the requirements of 

specification sections 10 14 00 and 40 05 53 including exposed/above grade 

piping identification, equipment identification for tags, tagging, marker 

posts, brass cap markers, warning tape, labels, stenciling, lockout devices, 

ceiling tacks, and safety signs.  Scope will be detailed with CDM to clarify 

requirements then re-bid. Allowance will be reconciled with WWSP with 

final bids received.  

6 WC-3100 SP $548,087.00 Shoring at Area 53 - Finished Water Pump Station 

Area 53 lies on the critical path of the project and the schedule requires 

Areas 53 and 35 to progress independetly of each other, shoring or other 

means may be required between Areas 53 and 35. Sundt will utilize this 

allowance to cover additional costs to mitigate the schedule conflict.  

7 WC-4000.1 SP $500,000.00 
Pipe insulation and heat trace allowance between sub quote and conflicts between pipe schedule and pipe 

insulation/heat trace specifications.

Discrepancies exist between piping and heat trace specifications with the 

piping schedule and drawings.  Sundt and all bidders provided clarifications 

in their bids as a result of these discrepancies.  This allowance covers 

additional heat trace and insulation required beyond what is indicated in the 

specifications.  

8 WC-4000.1 SP $95,840.00 Seismic Bracing for vertical turbine pumps at Area 53

The vertical turbine pump suppliers anticipate needing to provide bracing 

within the wetwell due to seismic requirements.  The full scope of bracing 

will not be known until submittals are developed and approved.  This 

allowance is for additional costs required for bracing once vendor submittals 

are received and approved.  

9 WC-4100 SUB $670,000.00 Bidding of remaining Division 41 Material Processing & Handling Equipment 

No quotes were received for Sections 41 22 13.13 Bridge Cranes, 41 22 13.16 

Gantry Crane, and 41 22 16 Davit Cranes during the bid phase. Sections will 

be reconciled once bids are received.  

10 WC-4633.1 SUB $85,273.00 Alternate vendor for Inline Polymer Blending and Feed Equipment

The low bidder, Velodyne, had several discrepancies in their bid with the 

project requirements.  The GMP was submitted using Velodyne's quote, and 

the allowance is the cost difference to switch to the second bidder, USGI 

Solutions, if the bid discrepancies cannot be resolved.  

11 WC-4633.2 SUB $107,568.00 Alternate vendor for Polymer Blending and Feed Equipment

The low bidder, Velodyne, had several discrepancies in their bid with the 

project requirements.  The GMP was submitted using Velodyne's quote, and 

the allowance is the cost difference to switch to the second bidder, USGI 

Solutions, if the bid discrepancies cannot be resolved.  

12 WC-4661.3 SP $73,125.00 
Wall Anchorage for Filter Underdrain System - Use 6" x 3"x 3/8"embed plate @ 2'0" o.c. Versus rebar, epoxy 

for anchors.

Drawing 28-S-50001 detail 4 requires an embed plate for  SS angle ledger 

(from mfg) attachment to the filter basin wall. Vendor indicates drilled 

anchors with nut & bolt attachment. This allowance is to cover either 

option.

13 WC-46XX SUB $172,000.00 Bidding of remaining Division 43 and 46 Process Equipment.

No quotes were received for the following sections during the bid phase. 

43 23 31.21 - Vertical In-Line Centrifugal Sample Water Pumps

43 23 41 - End Suction Process Pumps

43 25 20 - Submersible Turbine Sample Pumps      

These sections will be reconciled once final bids are received.

14 WC-46XX SUB $75,300.00 

Additional onsite manufacturer's field services for Specification Sections 46 31 53 - Ozone Generating and 

Feed Equipment, 46 43 66 Ballasted Flocculation System, and 46 66 26 Closed Vessel Ultraviolet Disinfection 

System. 

The indentified equipment sections typically require additional 

manufacturer's field services beyond specification requirements.  This 

allowance is to cover additional cost as a result of additional installation 

support, startup services, and onsite training of this equipment.

15 WC-4631 SUB $7,500.00 CO2 System NPW Pump

The selected vendor for the Carbon Dioxide Storage and Feed System, 

TOMCO, has indicated that there may not be sufficient pressure and 

suggested the inclusion of a NPW pump.  Details and specific requirements 

won't be known until evaluation by CDM and vendor submittals are 

prepared.  Therefore, this is being included as an allowance until scope is 

defined.

16 WC-2600 Sub $125,000.00 PGE Development, design and/or impact fees associated with providing temporary power

PGE anticipates some cost associated with providing temporary power to 

include design, development, and impact fees. PGE quotation for these costs 

will be based on the completed temporary site electrical plan which will be 

developed after LNTP.

TOTAL DIRECT COSTS   $    3,861,428.00 a3

February 8, 2022
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ITEM ACTIVITY DESCRIPTION QTY UNIT TOT HRS LAB$/MH  TOTAL LABOR  TOTAL MATERIAL  TOTAL EQUIPMENT  TOTAL SUBCONTRACT  TOTAL COST 

91000000 GENERAL CONDITIONS 217 WK 116,320.00 147.01 17,099,822$  5,363,686$   1,473,342$   281,542$   23,072,144$  

91001000   SALARIED & ADMIN PERSONNEL 217 WK 115,520.00 147.46 17,035,011$  271,287$   1,159,960$   -$   17,320,011$  

91001000 001002         PROJECT DIRECTOR 104 WK 4,160.00 210.64 876,260$  -$   -$   -$   876,260$  

91001000 001004         PROJECT MANAGER 184 WK 7,360.00 192.81 1,419,066$  -$   -$   -$   1,419,066$  

91001000 001005         SENIOR PROJECT ENGINEER 190 WK 7,600.00 173.86 1,321,331$  -$   -$   -$   1,321,331$  

91001000 001006         CONSTRUCTION MANAGER 151 WK 6,040.00 182.78 1,103,967$  -$   -$   -$   1,103,967$  

91001000 001008         PROJECT SUPERINTENDENT X 2 283 WK 11,320.00 164.95 1,867,189$  -$   -$   -$   1,867,189$  

91001000 001016         EI&C MANAGER 154 WK 6,160.00 163.43 1,006,705$  -$   -$   -$   1,006,705$  

91001000 001026         PROJECT ENGINEER X 3 415 WK 16,600.00 139.92 2,322,660$  -$   -$   -$   2,322,660$  

91001000 001028         FIELD ENGINEER X 3 420 WK 16,800.00 107.08 1,798,985$  -$   -$   -$   1,798,985$  

91001000 001029         SCHEDULING ENGINEER 158 WK 6,320.00 140.58 888,460$  -$   -$   -$   888,460$  

91001000 001036         PROJECT QUALITY MANAGER 151 WK 6,040.00 147.12 888,580$  -$   -$   -$   888,580$  

91001000 001039         SAFETY MANAGER 171 WK 6,840.00 147.11 1,006,226$  -$   -$   -$   1,006,226$  

91001000 001041         PROJECT ADMINSTRATOR 175 WK 7,000.00 77.40 541,790$  -$   -$   -$   541,790$  

91001000 001043         PROCUREMENT MANAGER 125 WK 5,000.00 151.73 758,670$  -$   -$   -$   758,670$  

91001000 001046         COMMISSIONING MANAGER 115 WK 4,600.00 164.95 758,752$  -$   -$   -$   758,752$  

91001000 001048         MODELER 92 WK 3,680.00 129.45 476,370$  -$   -$   -$   476,370$  

91001000 001083         RELOCATE PROJECT PERSONNEL 19 EA 0.00 0.00 -$   285,000$   -$   -$   285,000$  

91001100   FIELD OFFICES & FACILITIES 180 WK 0.00 0.00 -$   1,926,018$   14,040$   160,542$   2,100,600$  

91001100 01101         SUNDT MAIN OFFICE TRAILER - 4 WIDE 182 WK 0.00 0.00 -$   288,481$   -$   -$   288,481$  

91001100 01101.01         SUNDT SAFETY OFFICE TRAILER - 2 WIDE 165 WK 0.00 0.00 -$   126,844$   -$   -$   126,844$  

91001100 01101.02         OWNER OFFICE TRAILER - 4 WIDE 182 WK 0.00 0.00 -$   288,347$   -$   -$   288,347$  

91001100 01101.03         EARLY TEMP ONSITE TRAILERS - (2) SINGLE WIDES 26 WK 0.00 0.00 -$   60,354$   14,040$   -$   74,394$  

91001100 01102         SUNDT TRAILERS OFFICE FURN/EQUIP 1 LS 0.00 0.00 -$   133,301$   -$   -$   133,301$  

91001100 01103         OWNER TRAILER OFFICE FURN/EQUIP 1 LS 0.00 0.00 -$   57,019$   -$   -$   57,019$  

91001100 01104         COPY MACHINE X 3 660 WK 0.00 0.00 -$   159,010$   -$   -$   159,010$  

91001100 01110         SUNDT OFFICE SUPPLIES 217 WK 0.00 0.00 -$   61,489$   -$   -$   61,489$  

91001100 01111         POSTAGE, UPS, FED EX 217 WK 0.00 0.00 -$   32,550$   -$   -$   32,550$  

91001100 01132         TEMP SITE FENCE 8,278 LF 0.00 0.00 -$   167,942$   -$   -$   167,942$  

91001100 01136         CONEX STORAGE BOXES (UNCONDITIONED) 32 MO 0.00 0.00 -$   94,672$   -$   -$   94,672$  

91001100 01137         CONEX STORAGE BOXES (CONDITIONED) 28 MO 0.00 0.00 -$   211,830$   -$   -$   211,830$  

91001100 01140         DRINKING WATER 38 MO 0.00 0.00 -$   62,596$   -$   -$   62,596$  

91001100 01180         ONSITE JANITOR SERVICES 47 MO 0.00 0.00 -$   -$   -$   160,542$   160,542$  

91001100 01190         PROJECT TEAM BUILDING/SPIRIT EVENTS 47 MO 0.00 0.00 -$   56,400$   -$   -$   56,400$  

91001100 01211         LOW VOLTAGE HOOK-UP & DISTRIBUTION @ TRAILERS 10 EA 0.00 0.00 -$   75,000$   -$   -$   75,000$  

91001100 01260         ALARM SYSTEM FOR ONSITE TRAILERS 41 MO 0.00 0.00 -$   50,184$   -$   -$   50,184$  

91001200   UTILITIES 42 MO 0.00 0.00 -$   673,448$   -$   -$   673,448$  

91001200 01214         TRAILER COMPLEX ELECTRICAL CONSUMPTION 41 MO 0.00 0.00 -$   279,575$   -$   -$   279,575$  

91001200 01222         TRAILER COMPLEX WATER CONSUMPTION 41 MO 0.00 0.00 -$   25,623$   -$   -$   25,623$  

91001200 01241         TRAILER COMPLEX SEWER SERVICE 41 MO 0.00 0.00 -$   219,600$   -$   -$   219,600$  

91001200 01252         TRAILER COMPLEX INTERNET SERVICE 47 MO 0.00 0.00 -$   148,650$   -$   -$   148,650$  

91001300   YARD & SECURITY 42 MO 800.00 81.01 64,811$  1,867,398$   30,350$   -$   1,962,558$  

91001300 01201         CHEMICAL TOILETS 47 MO 0.00 0.00 -$   322,036$   -$   -$   322,036$  

91001300 01303         SITE SECURITY PERSONNEL 170 WK 0.00 0.00 -$   314,657$   -$   -$   314,657$  

91001300 01304         SITE SECURITY EQUIPMENT 170 WK 0.00 0.00 -$   180,301$   -$   -$   180,301$  

91001300 01321         FINAL CLEANING 1 LS 800.00 81.01 64,811$  -$   30,350$   -$   95,161$  

91001300 01322         DUMPSTER; DUMP FEES 42 MO 0.00 0.00 -$   1,050,403$   -$   -$   1,050,403$  

91001400   MISC GENERAL REQUIREMENTS 42 MO 0.00 0.00 -$   388,227$   -$   -$   388,227$  

91001400 01410         PROJECT SIGNS - BARRICADES, WARNING SYSTEMS, DIRECTIONAL SIGNAGE 1 LS 0.00 0.00 -$   35,000$   -$   -$   35,000$  

91001400 01416         PROJECT DOCUMENTS/PRINTING 181 WK 0.00 0.00 -$   26,550$   -$   -$   26,550$  

91001400 01435         LAND SURVEYOR - AS BUILT CERTIFICATION 41 MO 0.00 0.00 -$   215,250$   -$   -$   215,250$  

91001400 01438         SURVEY/LAYOUT EQUIPMENT & SUPPLIES 1 LS 0.00 0.00 -$   91,800$   -$   -$   91,800$  

91001400 01440         PROJECT PHOTO 1 LS 0.00 0.00 -$   19,627$   -$   -$   19,627$  

91001500   FEES/ INSURANCE/ TAXES 1 LS 0.00 0.00 -$   60,000$   -$   -$   60,000$  

91001500 01501         ENGINEERING FOR TEMPORARY FACILITITIES 1 LS 0.00 0.00 -$   30,000$   -$   -$   30,000$  

91001500 01502         TEXTURA FEES 1 LS 0.00 0.00 -$   30,000$   -$   -$   30,000$  

91001700   SAFETY 1 LS 0.00 0.00 -$   162,519$   -$   -$   162,519$  

91001700 01715         FIRST AID KITS, SUPPLIES 177 WK 0.00 0.00 -$   44,250$   -$   -$   44,250$  

Estimate Type: GMP

ESTIMATE REVIEW REPORT
TVWD WTP 1.0 -  GMP1

2/9/2022

Project Location: Sherwood, Oregon

Bid Date: 11/4/2021

Lead Estimator: Michael Neher
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91001700 01720         SAFETY PPE 1 LS 0.00 0.00 -$   50,000$   -$   -$   50,000$  

91001700 01721         SAFETY INCENTIVES & AWARDS 1 LS 0.00 0.00 -$   48,000$   -$   -$   48,000$  

91001700 01722         FIRE EXTINGUISHERS 75 EA 0.00 0.00 -$   20,269$   -$   -$   20,269$  

91001705   QUALITY 1 LS 0.00 0.00 -$   -$   -$   121,000$   121,000$  

91001705 01705         3RD PARTY NACE INSPECTION 1 LS 0.00 0.00 -$   -$   -$   61,000$   61,000$  

91001705 01706         3RD PARTY BUILDING ENVELOPE CONSULTANT 1 LS 0.00 0.00 -$   -$   -$   60,000$   60,000$  

91001900   TOOLS AND EQUIPMENT 1 LS 0.00 0.00 -$   14,789$   268,992$   -$   283,781$  

91001900 01921         LIGHT PLANT 177 WK 0.00 0.00 -$   -$   178,599$   -$   178,599$  

91001900 01955         UTVs (GATORs) 177 WK 0.00 0.00 -$   -$   90,393$   -$   90,393$  

91001900 01990         RADIOS 1 LS 0.00 0.00 -$   14,789$   -$   -$   14,789$  
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Schedule Durations

GMP1

Contract Award & Execution / Submittal Approvals X X X X

Site Clear & Grub / Temp Utilities / Trailer Mobilize X X X X X

Drill&Blast / Excavate / Crush Bedrock X X X X X X

Underground / Yard Pipe X X X X X X X X X X X X X X X X X X X X X X X

Electrical / I&C X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X

Plumbing X X X X X X X X X X X X X X X X X X X X X X X X

Concrete X X X X X X X X X X X X X X X X X X X X X X

Structural Backfill X X X X X X X X X X X X X X X X X X X X

Clearwell Construction X X X X X X X X X X X X X X X

Structural Steel & Misc Metals X X X X X X X X X X X X X X X X X X X X

Process Mechanical & Equipment X X X X X X X X X X X X X X X X X X X X X X X X X X X X

Architectural X X X X X X X X X X X X X X X X X X X X X X X

Mechanical HVAC X X X X X X X X X X X X X X X

Commissioning & Start-up Plant X X X X X X X X X X X X X X X X

Closeout of WTP1.0 Scopes X X X

Operate New Facility X X X X X X X X X

Start-up Transmission System Pipelines & Reservoirs X X X X

Closeout of Offsite Transmission System Scope X X X

GMP2

Contract Award / Submittals / Procurement X X X X X X X X X

Site Grading / Paving X X X X X X

Site Hardscape / Misc Site Appurtenances X X X X

Irrigation / Landscaping X X X X X X X X X

TOTAL HRS TOTAL WKS

Overall CM Staff - - 

Project Director 173 173 173 173 173 173 173 173 173 173 173 173 86.5 86.5 86.5 86.5 86.5 86.5 86.5 86.5 86.5 86.5 86.5 86.5 86.5 86.5 86.5 86.5 43.25 43.25 43.25 43.25 43.25 43.25 43.25 43.25 43.25 43.25 43.25 43.25 43.25 43.25 43.25 43.25 4,152.00         104.00          

Project Manager * 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 86.5 86.5 86.5 7,352.50         184.00          

Construction Manager 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 6,055.00         151.00          

EI&C Manager 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 86.5 86.5 86.5 6,141.50         154.00          

Project Superintendent #1 ** 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 86.5 86.5 86.5 6,314.50         158.00          

Project Superintendent #2 *** 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 5,017.00         125.00          

Senior Project Engineer/APM - Div 40  - Jared Wagoner 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 7,612.00         190.00          

Project Engineer #1 - Div 21-23,43, 46 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 5,536.00         138.00          

Project Engineer #2 - Div 4-14, 31-32, 42 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 6,228.00         156.00          

Project Engineer #3 - Div 3, 33 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 4,844.00         121.00          

Procurement Manager / Project Controls 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 5,017.00         125.00          

Scheduler 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 86.5 86.5 86.5 6,314.50         158.00          

Field Engineer #1 - Div 26, 40 (P&I)  * 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 5,363.00         134.00          

Field Engineer #2 *** 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 5,190.00         130.00          

Field Engineer #3 ** 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 6,228.00         156.00          

Office Manager 40 40 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 86.5 86.5 7,000.00         175.00          

BIM Modeler 40 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 3,673.00         92.00

QC Manager 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 6,055.00         151.00          

Startup Manager / Commissioning Coordinator 86.5 86.5 86.5 86.5 86.5 86.5 86.5 86.5 86.5 86.5 86.5 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 4,584.50         115.00          

Assistant Commissioning Coordinator - - 

Safety Manager / EPA & SWPP Coordinator 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 86.5 86.5 86.5 6,833.50         171.00          

Intern 173 173 173 173 173 173 173 173 173 1,557.00         39.00

Intern 173 173 173 173 173 173 173 173 173 1,557.00         39.00

*  Sitework, Mass Earthwork, Site Finishes

**   Administration, Standby Generation, Flash Mix / Ballasted Floc, Ozone Gen & Contactor, Filtration, UV, Outdoor Chemical, Main Chemical 

***  Equipment Storage, Clearwell Overflow, Clearwell, EQ/Overflow Basin, Thickeners, Dewatering, Thickened Sludge Storage & PS, FWPS, Surge Mitigation

2021 2022 2023 2024 2025 2026
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Owner
Owner and     

Managing Agency

25 50 75 100

Project Manager
Michael Neher 

Project Director
David Fagerstrom 

QA/QC Manager
Robert Sanchez (Alt) 

Health & Safety Manager
Scott Mims (Alt) 

Project Admin
TDB

Construction Manager
Blaine Stewart 

Project Controls/Scheduling
Jonathan Hunt 

Div 40
Sr. Project Engineer/APM

Jared Wagoner 
Start-up Manager

Ted Black 

Project Superintendent
TBD 

Field Engineer
TBD 

SubcontractorsProject Superintendent
TBD 

EI&C Manager
TBD 

Project Engineer
TBD 

Project Engineer
TBD 

Project Engineer
TBD 

Procurement Manager
TBD 

Div 26, 40 (P&I)

Div 4-14, 31-32, 42

25 50 75 100

25 50 75 100

25 50 75 100

25 50 75 100 25 50 75 100 25 50 75 100 25 50 75 100 25 50 75 100

Field Engineer
TBD 

Field Engineer
TBD 

25 50 75 100

BIM Manager
Wesley Vaden

25 50 75 100

Key Personnel 
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CO No. 11 Page 1 of 1 

Change Title: GMP 1 Incorporation Change Order# 11 
Project: WTP_CMGC Date:  2/11/2022 
To: SUNDT CONTRUCTION INC Contract # 2018-015 

The following PCOs are hereby incorporated into the Contract: 

PCO# Description Time Impact (Days) Change Amount 
PCO – 12 GMP 1 Incorporation 0 $405,508,878.00 

The Original Contract Sum was $1,083,696.00 
Net Change by Previously Authorized Requests and Changes $495,505.00 
The Contract Sum Prior to this Change Order was $1,579,201.00 
The Contract Sum will change by $405,508,878.00 
The New Contract Sum including this Change Order $407,088,079.00 
The Contract Time will change by 0 Days 
The Date of Contract Completion as of this Change Order Therefore is 3/26/2026 

The compensation amount of this Change Order, including time and price, comprises the total compensation due the 
Contractor, its Subcontractors, Suppliers, or any other party for whom Contractor is responsible, for the work or change 
defined in the Change Order, including impact on unchanged Work, and is all inclusive of any additional costs incurred by 
the Contractor to date. By executing this Change Order, the Contractor acknowledges and agrees on behalf of itself, its 
Subcontractors, Suppliers, and any other party for whom Contractor is responsible, that the stipulated compensation 
includes payment for all work contained in the Change Order, plus all payment for the interruption of schedules, extended 
field overhead costs, delay, and any costs resulting from, arising out of, in connection with, or impacting all other Work 
under this Contract. The execution of this Change Order constitutes full satisfaction and total equitable adjustment for the 
change. No further claim or request for equitable adjustment of any type for any reasonably foreseeable cause shall arise 
out of or as a result of this Change Order on the remainder of the Work under this Contract. All rights, without exception or 
reservation of any kind whatsoever, to file any further claim related to this Change Order are hereby waived. 

OWNER 
By: By: 

Name: Name: 

Title: Title: 

Date: Date: 
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PCO-12 Contract No. 2018-015
WTP_1.0 Construction Management / General Contractor Services

WTP CMGC Contract deliverables and WTP Construction
In accordance with the contract agreement, this change authorizes the not not to exceed, Guaranteed Maximum 
Price (GMP) of $405,508,878 for the WTP_1.0 Construction Phase 1 (one). The following documents are provided 
as back-up for GMP1: 

1. GMP1 summary
2. GMP1 Work Package Selected Subs/Vendors
3. GMP1 Exclusions, Clarifications, and Assumptions (EAC) log
4. Specification Section 01 24 13 - Value Engineering
5. GMP1 Bid Alternates Build-up
6. GMP1 Summary of Subcontracted Work
7. GMP1 Summary of Self-perform Work
8. GMP1 Detailed Build-up
9. GMP1 Direct Cost WBS Summary
10. GMP1 Direct Cost CSI Summary
11. GMP1 Direct Cost WBS & Work Category Summary
12. GMP1 Allowances Log
13. GMP1 General Conditions Build-up
14. CM/GC Staffing Plan
15. CM/GC Organizational Chart
16. GMP1 Voluntary Escalation/De-Escalation
17. Vibration Control Plan
18. Wage Determination
19. Work Package Abstracts
20. Best Value Package Evaluations
21. Amendment to Contract #2018-015

Owner's approval of GMP1 and this PCO is contingent upon CM/GC's execution and the Owner's receipt of Amendment 1 to 
Contract #2018-015.

It is WWSP's position that, except for the Corporate Activities Tax (CAT), which we have come to a separate agreement on, 
income taxes, gross receipts taxes, and taxes on profits are already excluded from the Cost of Work in the original Contract.

****Note commitment items in the change order are entered at the bid package level and are shown as lump sum 
for the purposes of invoice administration and use of e-Builder. Actual costs shall be billed per contract 
documents and are not to be treated as lump sum unless approved by the WWSP. It is expected Sundt will 
develop a detailed schedule of values that roll up to these bid packages and the invoice will be based on actual 
cost and will have the supporting documentation as per the contract documents. *****

Item Description Quantity Units Unit Price Net Amount
34 WC-0100 - Tower and Mobile Cranes $   0.00 $5,650,552.00

3A-4



Page 2 of 6

35 WC-0100 - Construction Support $   0.00 $4,605,805.00

36 WC-0156 - Tree Protection $   0.00 $   0.00

37 WC-0157.2 - Environmental Controls $   0.00 $96,218.00

38 WC-0157.3 - Vibration Monitoring $   0.00 $159,231.00

39 WC-0190.1 - On-Site Commissioning & 
Startup (WTP_1.0)

$   0.00 $2,414,966.00

40 WC-0300.1 - Concrete - Main Process & 
Pump Station

$   0.00 $47,914,643.00

41 WC-0300.2 - Concrete - Thickeners & 
Solids Handling

$   0.00 $4,511,699.00

43 WC-0474 - Masonry $   0.00 $1,446,038.00

44 WC-0580 - Structural Steel & Misc. 
Metals

$   0.00 $17,458,735.00

45 WC-0617 - Cross-Laminated Timber 
(CLT)

$   0.00 $540,927.00

46 WC-0674 - Fiberglass Reinforced Plastic 
(FRP) Components

$   0.00 $1,432,962.00

47 WC-0710 - Damp Proofing & 
Waterproofing

$   0.00 $918,386.00

48 WC-0741 - Metal Roof & Wall Panels $   0.00 $5,182,001.00

49 WC-0750 - Polyvinyl-Chloride (PVC) 
Roofing

$   0.00 $1,403,061.00

50 WC-0790 - Caulking & Sealants $   0.00 $116,150.00

51 WC-0795 - Expansion Control $   0.00 $   0.00

52 WC-0810 - Doors and Hardware $   0.00 $815,029.00
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53 WC-0833 - Overhead Coiling Doors $   0.00 $533,850.00

54 WC-0840 - Aluminum Framed Entrances 
and Storefronts

$   0.00 $887,476.00

55 WC-0929 - Gypsum Board Walls $   0.00 $2,489,183.00

56 WC-0951 - Acoustical Panel Ceiling $   0.00 $16,194.00

57 WC-0965 - Flooring $   0.00 $270,517.00

58 WC-0990 - Painting $   0.00 $4,901,403.00

59 WC-1011 - Visual Display Units $   0.00 $4,268.00

60 WC-1014 - Signage $   0.00 $57,561.00

61 WC-1028 - Toilet Partitions and 
Accessories

$   0.00 $65,807.00

62 WC-1044 - Fire Protection Cabinets and 
Extinguishers

$   0.00 $37,303.00

63 WC-1056 - Metal Lockers $   0.00 $48,634.00

64 WC-1153 - Laboratory Appliances $   0.00 $157,314.00

65 WC-1158 - Residential Appliances $   0.00 $25,442.00

66 WC-1220 - Window Treatments $   0.00 $19,174.00

67 WC-1230 - Casework & Counters $   0.00 $391,028.00

68 WC-1421 - Electric Traction Elevators $   0.00 $669,425.00

69 WC-1443 - Platform LIfts $   0.00 $48,695.00
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70 WC-2100 - Fire Protection $   0.00 $1,686,483.00

71 WC-2200 - Plumbing $   0.00 $6,087,863.00

72 WC-2300 - HVAC $   0.00 $14,251,609.00

73 WC-2313 - Fuel Tanks $   0.00 $689,201.00

74 WC-2600 - Electrical $   0.00 $42,553,605.00

75 WC-2632 - Diesel Emergency Engine 
Generators

$   0.00 $3,795,018.00

76 WC-3100 - Earthwork & Utilities $   0.00 $58,609,118.00

77 WC-4000.1 - Process Integration $   0.00 $43,561,599.00

78 WC-4000.2 - SCADA $   0.00 $3,317,516.00

79 WC-4005 - Stainless Steel Slide Gates $   0.00 $271,236.00

80 WC-4092 - Hydro-Pneumatic Surge 
Arrestor System

$   0.00 $1,508,413.00

81 WC-4122 - Cranes & Hoists $   0.00 $   0.00

82 WC-4311 - Rotary Lobe Blowers $   0.00 $280,128.00

83 WC-4312 - Rotary Screw Compressors $   0.00 $   0.00

84 WC-4323.1 - Vertical In-Line Centrifugal 
Sample Water Pumps

$   0.00 $   0.00

85 WC-4323.2 - Rotary Lobe Pumps $   0.00 $97,725.00

86 WC-4323.3 - Peristaltic Hose Pumps $   0.00 $633,708.00
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87 WC-4323.4 - Portable Chemical Tank 
Transfer Pump

$   0.00 $22,035.00

88 WC-4324 - Vertical Turbine Short-Set 
Pumps

$   0.00 $5,802,522.00

89 WC-4325 - Submersible Solids Handling 
Pumps

$   0.00 $501,380.00

90 WC-4341.1 - Wire and Strand Wrapped 
Prestressed Concrete Tank

$   0.00 $11,112,352.00

91 WC-4341.2 - Fiberglass Tanks $   0.00 $976,175.00

92 WC-4631.2 - Carbon Dioxide Storage 
and Feed System

$   0.00 $1,715,919.00

93 WC-4631.2 - Ozone Generating and 
Feed Equipment

$   0.00 $3,836,206.00

94 WC-4633.1 - Inline Polymer Blending 
and Feed Equipment

$   0.00 $453,120.00

95 WC-4633.2 - Ballasted Floc Polymer 
Preparation System

$   0.00 $483,150.00

96 WC-4641 - Vertical Shaft Mixers $   0.00 $568,930.00

97 WC-4643 - Ballasted Flocculation 
System

$   0.00 $2,578,036.00

98 WC-4661.1 - Filter Media $   0.00 $2,572,730.00

99 WC-4661.2 - Stainless Steel Washwater 
Troughs

$   0.00 $515,000.00

100 WC-4661.3 - Filter Underdrain System $   0.00 $1,025,400.00

101 WC-4666 - Closed Vessel Ultraviolet 
Disinfection System

$   0.00 $1,138,150.00

102 WC-4671 - Circular Gravity Thickeners $   0.00 $576,974.00

103 WC-4676 - Dewatering Screw Presses $   0.00 $869,150.00
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104 Escalation/De-escalation Contingency $   0.00 $4,760,702.00

105 CM/GC Contingency $   0.00 $9,521,404.00

106 Payment & Performance Bond $   0.00 $3,209,649.00

107 General Liability Insurance $   0.00 $3,179,190.00

108 Builders Risk & Pollution Insurance $   0.00 $2,623,027.00

109 Corporate Activities Tax $   0.00 $1,502,412.00

110 CM/GC General Conditions $   0.00 $23,072,144.00

111 CM/GC Fee - Non Self Performed $   0.00 $5,127,310.00

112 CM/GC Fee - Self Performed $   0.00 $18,402,478.00

113 Allowances $   0.00 $3,861,428.00

114 Owner's Contingency $   0.00 $15,869,006.00

117 Negotiated Package Reduction / Credit $   0.00 $-3,000,000.00

118 WC-4323.5 - End Suction Pumps $   0.00 $   0.00

120 WC-4325 - Submersible Turbine Sample 
Pumps

$   0.00 $   0.00

121 WC-4005.1 - Piping Identification $   0.00 $   0.00

Total $ 405,508,878.00
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3.A. Approve WTP_1.0 GMP for Construction –
Mike Britch

WWSS Commission Special Board Meeting
February 17, 2022

WTP _1.0 Background
• Located in the Tonquin Employment Area in Sherwood

• The WTP will initially produce up to 60 million gallons
per day (MGD), with full buildout production of 120
MGD

• WTP_1.0 includes construction of Ice Age Drive and half
street improvements for SW 124th Ave

• Construction will be bid in two GMP packages

• Procurement of UV, Ballasted Flocculation and
Dewatering Screw Press already complete to allow for
efficient design around those process elements

1

2
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Project Scopes
GMP 1 Scope of Work
• Best Value:

– Earthwork/Utilities*
– Process Integration*
– Concrete*
– Electrical

• Assigned Contracts
– SCADA Integrator
– Security Integrator
– Vibration Monitoring
– Erosion Control compliance

• Low Bid
– Balance of scope of work

* Sundt bid on these best value packages

GMP 2 Scope of Work
• Low Bid

• Roads and sidewalks
• Fencing
• Landscaping
• Finished water distribution

system commissioning

WTP_1.0 CM/GC Background

• Sundt Construction contract for CM/GC services was executed in January 2019
– Included design phase services for WTP_1.0
– Included preparation of two GMPs:

• GMP No. 1 for most of the WTP
• GMP No. 2 for final road construction, landscaping, fencing, and finished water

commissioning (draft expected in June 2023)

• GMP1 LNTP planned for February 4, 2022
• GMP1 NTP planned for April 8, 2022

4
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Bidding Process
• Best value bid items

– Earthwork/Utilities
– Process Integration
– Concrete
– Electrical

• Sundt bid on self-performed work packages
– Earthwork/Utilities
– Process Integration
– Concrete
– Structural steel and miscellaneous metals
– FRP components

GMP1 Outreach
• Pre-bid meeting prior to advertisement

• In person meetings with potential subs

• Pre-bid meeting after advertisement

• Focused meetings with vendors/subs for 
individual work packages after advertisement

• Presentations by Sundt at local organization 
meetings

• Use of OurReliableWater website for 
consolidated location for all vendors and 
subs to access bid information, including 
recordings of all meetings

Subcontractor Outreach Schedule
Outreach Measure Lead Dates Attendees
Advertise in the DJC general information meeting for 
upcoming bid opportunities Sundt June 25, 2021 NA

Conduct virtual general information meeting Sundt July 29, 2021 35
Virtual subcontractor meetings (By CSI Division) Sundt

CSI - 3 - Structural Concrete, 31 - Earthwork, , 33 - Utilities, 
40 - Process Integration (Potential Sundt Self-Perform) Sundt August 5, 2021 18

CSI 4 through 14, and 41 Sundt August 12, 2021 12
CSI 21 - Fire Protection, 22 - Plumbing, 23 - HVAC Sundt August 19, 2021 14
CSI 26 - Electrical and Instrumentation Sundt August 26, 2021 12
CSI 31 and 32 - Site work Sundt September 2, 2021 11
CSI - 46 Process Equipment Supply Sundt September 9, 2021 38
CSI 4341 - Wire and Strand Wrapped Prestressed Concrete 
Tank Sundt September 16, 2021 6

In person subcontractor meetings
June Subcontractor Visits Sundt W/O June 21, 2021 Avg 12 Companies
July Subcontractor Visits Sundt W/O July 12, 2021 Avg 12 Companies
August Subcontractor Visits Sundt W/O August 16, 2021 Avg 12 Companies
September Subcontractor Visits Sundt W/O September 13, 2021 Avg 12 Companies

Project-wide Pre-Bid Meeting Sundt October 6, 2021 113

National Association of Minority Contractors Virtual 
Meetings Sundt 1st Wednesday of the 

month 75+ Attendees

5
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Best Value Work Package: Concrete

• Bid as three separate smaller packages to increase
number of bidders

• Allowed for bidders to offer credit if more than one
package was awarded

• Bids received
– Kiewit (all packages)
– Sundt (all packages)
– JW Fowler (solids handling only)

• Kiewit did not meet RFP requirements and was
deemed non-responsive

(not included in concrete WC) 

Bidding Process
• Wage rate information with GMP1 RFP

• Bid questions jointly addressed
– All technical questions routed to WTP_1.0 design engineer
– Sundt responded to scoping and contractual questions

• WWSP received bids and scored the non-cost portions for self-perform work

• Six addenda issued to address
– Bidder questions
– Modifications in the design

• “Open Book Approach” to bid review

• Sundt/WWSP meeting in Arizona in late November
– Reviewed each work package in detail

7
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Bidder Participation

• 320 potential bidders

• 120 responses (work category bids)

• 40% of potential bidders responded

• Low turnout in:
– Architectural / building trades

(10% of project value)

– Fire protection, plumbing, and HVAC
(7% of project value)
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Bidder Participation

Potential Bidders Bids Received

Market-Validated Pricing

• Approximately 95% of GMP consists of competitive sub/supplier pricing

Work Category Negotiated Competitive Bid Notes

Direct Costs

Cost of Work (Work Categories) X Competitively Bid

Proposed Self-Perform X Competitive Bid / Best Value Selection

Indirect Costs

CMGC General Conditions & General Requirements X GC’s Supported by Vendor Quotes

Bonds X Provided at CMGC Selection

Insurance X Quoted

Self-Perform Fee X Provided at CMGC Selection

CMGC Fee X Provided at CMGC Selection

9
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Market Competition

• Total direct cost of work = $316,590,793

• The seven packages above make up ~75% of the total direct cost
of work ($236,419,846)

Bidders Number of Bids

Concrete 3

Earthwork/Utilities 2

Process Integration 3

Electrical 5

Pre-stressed concrete tank 3

HVAC 2

Structural steel and misc metals 4

12

Bid Results for Concrete

Bidders
Combined 

Cost
Total 
Score

1. Sundt / Fowler / Sundt $55,152,022 969

2. Kiewit $55,433,477 980*

3. Kiewit / Fowler / Kiewit $58,252,199 939*

4. Sundt $58,056,409 947

5. Kiewit / Fowler / Sundt $60,964,273 911*

*Kiewit did not meet RFP requirements and was deemed non-responsive

11
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Best Value Work Package: Earthwork/Utilities

• Earthwork/Utilities package includes
– Drilling and blasting
– Excavation
– Backfill
– Grading
– Temporary roads, parking
– Underground piping

• Two responsive bidders
– K&E Excavating
– Sundt Construction

14

Bid Results for Earthwork/Utilities

Bidders Bid
After Bid 
leveling

Total 
Score

1. Sundt Construction $56,980,507 $63,747,689 978

2. K&E Excavating $56,960,890 $61,368,137 809

• Sundt Construction (teamed with Goodfellow Brothers) had
extensive experience similar to the SOW for the WTP

• Goodfellow Brothers did earthwork for the new PGE
Emergency Operations facility

13
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Best Value Work Package: Process Integration

• Process Integration package includes
– Installation of all process equipment
– Installation of all above ground process piping

• Three responsive bidders
– McClure & Sons
– BMWC
– Sundt Construction

16

Bid Results for Process Integration

Bidders Bid
After Bid 
leveling

Total 
Score

1. Sundt Construction $42,402,340 $46,859,149 1000

2. McClure & Sons $48,905,564 $51,851,105 753

3. BMWC $53,539,753 $61,843,116 611

• Sundt Construction had extensive experience similar to the
SOW for the WTP

15
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Best Value Work Package: Electrical

• Process Integration package includes
– Electrical
– Instrumentation
– Security

• Five responsive bidders
– Cherry City Electric
– Cupertino Electric
– EC Electric
– OEG
– Valley Electric

Bid Results for Process Integration

Bidders Bid
After Bid 
leveling

Total 
Score

1. Cherry City Electric $55,496,500 $54,611,609 813

2. Cupertino Electric $41,183,019 $44,018,848 907

3. EC Electric $42,212,412 $42,447,776 980

4. OEG $46,274,689 $44,983,029 945

5. Valley Electric $58,041,274 $59,135,977 817

• EC Electric lowest after bid leveling and also had the highest total score

17
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WTP_1.0 GMP 1*

*Final GMP excludes tree clearing, permitting allowance, PGE, and Pre-Construction Services fees that are included in the

construction budget for Baseline 7.0 Official Release

Component Amount
Work Packages $317,380,127

General Conditions, Bonds, Insurance, and Taxes $33,586,423

CM/GC Fee Non Self-Performed Work (3.5%) $5,127,310

CM/GC Fee Self-Performed Work (9.0%) $18,402,478

CM/GC Contingency (3%) $9,521,404

Allowances $3,861,428

Owner’s Contingency (5%) $15,869,006

Escalation/De-escalation Contingency (1.5%) $4,760,702

Negotiated Package Reduction ($3,000,000)

Total $405,508,878

Budget

Cost Item Total

Baseline 6.1 $262,136,182

Baseline 7.0 (official release) $421,727,174

GMP No. 1 $405,508,878

Project-level contingency (3%) $12,734,408

Total Estimated Construction Cost for GMP No. 1 $418,243,286
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Actions Taken for Cost Management through GMP

CM/GC 
Procurement

• Competitive process
• Cost included in 

selection
• Established CM/GC fees
• Established CM/GC 

select key staff rates
• Established CM/GC 

bond and insurance
rates

Design 
Phase 

• Value Engineering with 
Design Consultant & 
CM/GC

• Early equipment 
procurement

• Refinement of risk 
register

• Established CM/GC
contingency

• Established Owner
contingency

GMP
Development

• CM/GC staffing
refinement

• Early bidder outreach
• Open-book competition
• Sealed-bids for 

potential self-perform
submitted to WWSP

• Supplemental quotes 
obtained

• Comprehensive review
• Identified cost savings 

opportunities
• Escalation strategy

Primary Drivers for GMP above Baseline 6.1

• Increases due to market
conditions seen project-wide

• Finalized requirements for
SW 124th Ave half-street
improvements (including
drainage)

• PGE permanent power
requirements

Project Specific Market 
Conditions

Unique Scope Elements / 
AdditionsGeneral Market Conditions

• Labor shortage
• Increased transportation

costs
• Supply chain disruption
• Busy market
• Compounding escalation

(material and market
uncertainty)

• Some bidders excluded
escalation

• Limited bidders on small work
packages despite significant
outreach

21
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QUESTIONS?

23

Consider approving a change to the Sundt Construction contract (Contract 
2018-015) in the amount of $405,508,878 to incorporate Guaranteed 
Maximum Price No. 1 for the construction of the WTP_1.0 project of the 
Willamette Water Supply Program.

24

3.A.  Requested Board Action

23
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